Dokumeri MER Bodaw

MAJLIS BANDARAYA PETALING JAYA

| -

JALAN YONG SHOOK LIN
46675 PETALING JAYA
Tel : 03-79563544

PEMBERITAHUAN SEBUT HARGA
NO. SEBUT HARGA : MBPJ/SH/K/160/2026

MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA
BERKAITAN UNTUK TETUAN MAJLIS BANDARAYA PETALING JAYA

Tawaran adalah dipelawa kepada kontraktor-kontraktor yang berdaftar :-

i. LEMBAGA PEMBANGUNAN INDUSTRI PEMBINAAN MALAYSIA (LPIPM / CIDB)
a. PERAKUAN PENDAFTARAN KONTRAKTOR (PPK) DAN BERALAMAT DI
NEGERI SELANGOR
b. SIJIL PEROLEHAN KERJA KERAJAAN (SPKK)

ii. BERDAFTAR DENGAN UNIT PERANCANG EKONOMI NEGERI SELANGOR

(UPEN)
KELAS : G2
KATEGORI - CE
PENGKHUSUSAN : CE14, CE21
HARGA DOKUMEN : RM100.00
TARIKH TAKLIMAT/ : 29 JULAI 2026 (RABU)
JUAL (JAM 09.00 - 10.00 PAGI)
TARIKH TUTUP TAWARAN : 04 OGOS 2026 (SELASA)

Naskah meja tawaran boleh disemak di Bahagian Perolehan, Jabatan Khidmat Pengurusan,
Majlis Bandaraya Petaling Jaya, Tingkat 3, Menara MBPJ pada waktu pejabat dan boleh
dimuat turun melalui laman sesawang https:/tender.selangor.my. Pihak kontraktor
dikehendaki mendaftar secara atas talian di Unit Perancang Ekonomi Negeri (UPEN)
untuk melancarkan proses pembelian dokumen. Bayaran dokumen sebut harga tidak akan
dikembalikan. Dokumen yang dibeli hendaklah di bukukan/di dokumentasikan. Pihak
kontraktor juga diminta sentiasa mengemaskini maklumat syarikat (no. telefon/email) di dalam
laman web https:/tender.selangor.my.

Dokumen Sebut Harga hendaklah dilakri dan dimasukkan ke dalam peti tender / sebut harga
yang disediakan di Bahagian Perolehan, Jabatan Khidmat Pengurusan, Majlis Bandaraya
Petaling Jaya, Tingkat 3, Menara MBPJ pada tarikh tutup yang telah ditetapkan dan tidak
lewat daripada Jam 12.00 tengahari. Majlis Bandaraya ini tidak terikat bagi menerima
tawaran sebut harga yang paling rendah atau sebarang tawaran.

Semakan Sijil / Kehadiran Taklimat akan dibuat di BILIK MESYUARAT, JABATAN
KEJURUTERAAN, TINGKAT 13, MENARA MBPJ, PADA JAM 09.00 PAGI — 10.00 PAGI
SAHAJA. (Sebarang kelewatan kehadiran tidak akan dipertimbangkan. Hanya penama di Sijil
Akuan Pendaftaran CIDB sahaja yang boleh menghadiri taklimat.

(Sr. D MASRI) CQS, P.P.T

Ket lehan) _
Bahagian Perolehan . | DOKUMEN TELAHN ?
b.p Datuk Bandar Petaling Jaya Qm/ifi_ DISEMAK SEMPURNA |
Tarkh : 23 Julai 2026 Tarikh : 20/ F/202 % |

Fail No : Jabatan Landskap



Dokumen-Meja\Terkawal

MAJLIS BANDARAYA PETALING JAYA
SELANGOR DARUL EHSAN

DOKUMEN
SEBUTHARGA

MENAIKTARAF KAWASAN LAPANG DI
JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN

UNTUK TETUAN

MAJLIS BANDARAYA PETALING JAYA

DISEDIAKAN OLEH:

JABATAN LANDSKAP,

MAJLIS BANDARAYA PETALING JAYA,
JALAN PERBANDARAN 47301, KELANA JAYA,
PETALING JAYA.

TEL: 03-78048907, 03-78048908



Dokumen Meja Terkawal

PERINGATAN PENTING - PERKARA BARU DALAM
URUSAN PEROLEHAN

1. PEMBIDA WAJIB MENGEMUKAKAN SIJIL PEMATUHAN CUKAI (TAX COMPLIANCE
CERTIFICATE - TCC) SEMASA MENGEMUKAKAN TAWARAN ( STATUS ‘PATUH’ DAN
MASIH DALAM TEMPOH SAH LAKU)

*Sila kepilkan sijil selepas muka surat pemberitahuan tender / sebut harga.

2. PEMBIDA ADALAH DIWAJIBKAN MENGISI MAKLUMAT BARU BERKAITAN PK 1.6 —
INTEGRITI DALAM PEROLEHAN KERAJAAN SEMASA MENGEMUKAKAN TAWARAN.

i) BORANG PEMBERITAHUAN PEMUNYA BENEFISIAL (BENEFICIAL OWNERS
— BO) - LAMPIRAN 12

ii) SURAT AKUAN SYARIKAT DALAM MENANGANI JENAYAH
PEMERDAGANGAN ORANG DAN BURUH PAKSA (SA) — LAMPIRAN 13



Dokumen Meja Terkawal

Pekeliling Perbendaharaan Malaysia PK2.8 Lampiran 8

CONTOH SENARAI SEMAKAN
(BEKALAN/PERKHIDMATAN/KERJA)

Sila tandakan| /| Bagi Dokumen-dokumen Yang Disertakan,

Untuk Di Untuk Di tanda

Bil. Perkara/Dokumen tanda Oleh Oleh
Syarikat Jawatankuasa
Pembuka
Tender/Sebut
Harga

1. | Salinan Sijil Akuan Pendaftaran Dari
Kementerian Kewangan
(Bekalan/Perkhidmatan)

2. | Salinan Sijil Akuan Bumiputera Dari
Kementerian Kewangan
(Bekalan/Perkhidmatan)

3. | Salinan Sijil Akuan Pembuat Dari
Kementerian Kewangan
(Bekalan/Perkhidmatan)

4. | Salinan Sijil Pendaftaran Dari Pusat
Khidmat Kontraktor (Kerja)

5. | Salinan Sijil Taraf Bumiputera Dari Pusat
Khidmat Kontraktor (Kerja)

6. | Salinan Sijil Pendaftaran Dari CIDB

7. | Borang Tender/Sebut Harga Telah
Diisi Dengan Lengkap (termasuk
nilai tawaran dan tempoh siap) dan
Ditandatangani

8. Borang Maklumat Petender

9. | Pematuhan Kepada Spesifikasi

10. | Borang Penyerahan Contoh Dan
Katalog (jika berkaitan)

11. | Cadangan
Penyelenggaraan/Penyenggaraan
(jika perlu)

12. | Senarai Kakitangan Teknikal (jika
berkaitan) '

M.S. 172



Pekeliling Perbendaharaan Malaysia

Dokumen Meja Terkawal

PK29 Lampiran 8

Untuk Di Untuk Di tanda
Bil. Perkara/Dokumen tanda Oleh Oleh
Syarikat Jawatankuasa
Pembuka
Tender/Sebut
Harga
13. | Salinan Penyata Bulanan Akaun Bank
bagi Tiga (3) Bulan Terakhir

14. | Lain-lain Sekiranya Ada
PENGESAHAN OLEH SYARIKAT UNTUK KEGUNAAN JABATAN
Dengan ini saya mengesahkan bahawa | Jawatankuasa Pembuka Tender/Sebut
saya telah membaca dan memahami| Harga  mengesahkan penerimaan
semua syarat-syarat dan terma yang | dokumen bertanda kecuali bagi
dinyatakan di  dalam  Dokumen | perkara bil. -
Tender/Sebut Harga. Semua maklumat | .....cc.......... (jika ada).
yang dikemukakan adalah benar.
Tandatangan; Tandatangan:
Nama: Nama:
Jawatan: Jawatan:
Tarikh; Tarikh;

Tandatangan:

Nama:

Jawatan:

Tarikh:

M.S. 2/2




Dokumen Meja Terkawal
MAJLIS BANDARAYA PETALING JAYA

IS| KANDUNGAN

BIL DOKUMEN HURAIAN

1. |DOKUMEN A ARAHAN PETENDER

2. |DOKUMEN B BORANG SEBUTHARGA

3. |DOKUMEN C SURAT SETUJU TERIMA

4. |DOKUMEN D SPESIFIKASI

5. |DOKUMEN E BORANG JKR 203A (Rev.1/2010)

6. |DOKUMEN F SYARAT-SYARAT KESELAMATAN,
KESIHATAN PEKERJAAN DAN ALAM
SEKITAR (KKPAS)

7. |DOKUMEN G PERJANJIAN PEMATUHAN ASPEK
KESELAMATAN KESIHATAN
PEKERJAAN DAN ALAM SEKITAR
(OSHE) TERHADAP KERJA-KERJA
YANG DIJALANKAN OLEH
KONTRAKTOR DI BAWAH SELIAAN
MBPJ

8. |DOKUMENH SENARAI KUANTITI

9. |DOKUMEN I SENARAI LUKISAN

10. |DOKUMEN J SENARAI SEMAK MENGEMUKAKAN
DOKUMEN SEBUTHARGA




Dokumen Meja Terkawal




Dokumen Meja Terkawal

DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
MAJLIS BANDARAYA PETALING JAYA

ARAHAN KEPADA PEMBIDA

TENDER/SEBUT HARGA
(KERJA/BEKALAN/PERKHIDMATAN)

A. TATACARA PELAWAAN
1.0 AM
1.1. Arahan Kepada Pembida ini, hendaklah menjadi sebahagian daripada Kontrak.

1.2 Pembida hendaklah membaca Syarat-Syarat Membuat Tender/Sebut Harga
sebagaimana lampiran kepada Borang Tender/Sebut Harga/Lampiran Q.

2.0 PENJUALAN DOKUMEN TENDER/SEBUT HARGA SECARA ATAS TALIAN

2.1 Pembida hendaklah mengambil perhatian bahawa Dokumen Tender/Sebut
Harga untuk projek ini akan dijual secara salinan lembut (soffcopy) di atas talian.

2.2 Pembelian perlu dibuat melalui laman sesawang https://tender.selangor.my.
Dokumen tanpa pembelian dari laman sesawang ini akan ditolak dan tidak dinilai.

3.0 TEMPOH SAH LAKU TENDER/SEBUT HARGA

TENDER SEBUT HARGA
120 HARI 90 HARI

3.1 Tender/Sebut Harga hendaklah terus sah selama tempoh yang dinyatakan di
atas dari tarikh akhir penyerahan Tender/Sebut Harga dan pembida tidak
dibenarkan sama sekali menarik diri dalam tempoh tersebut. Pembida adalah
diingatkan bahawa deposit Tender/Sebut harga tidak diperlukan. Seandainya
pembida menarik diri di dalam tempoh sah laku Tender/Sebut Harga atau
sebarang tempoh yang dilanjutkan atau enggan menerima Tender/Sebut harga
setelah ditawarkan kepadanya, tindakan disiplin akan diambil terhadapnya di
dalam pendaftaran pembida sebagai kontraktor dengan pihak kerajaan:

(a) akandigantung selama dua (2) tahun bagi kesalahan pertama;

(b) akan digantung selama lima (5) tahun bagi kesalahan kedua dan;

(c) akan dibatalkan bagi kesalahan berikutnya.

4.0 DOKUMEN TENDER/SEBUT HARGA

4.1 Pembida adalah bertanggungjawab sepenuhnya bagi memastikan setiap
Dokumen Tender/Sebut Harga yang dimuat turun adalah lengkap. Sekiranya
terdapat apa-apa ketidaksempurnaan pada dokumen atau muka surat di dalam
Dokumen Tender/Sebut Harga berkenaan berdasarkan semakan oleh pembida
dengan Dokumen Meja Tender/Sebut Harga, adalah menjadi tanggungjawab

AKP/M



Dokumen Meja Terkawal

DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
pembida untuk merujuk kepada Bahagian Perolehan, Jabatan Khidmat
Pengurusan, Majlis Bandaraya Petaling Jaya, Tingkat 3, Menara MBPJ,
Jalan Tengah, 46200 Petaling Jaya.

4.2 Pembida adalah dikehendaki mengisi sepenuhnya perkara-perkara berikut yang
menjadi sebahagian daripada Tender/Sebut Harga iaitu:

4.2.1 Borang Tender/Sebut Harga/Lampiran Q.

4.2.2 Senarai Kuantiti dengan setiap item dihargakan dan jumlah amaunnya
yang membentuk harga Tender/Sebut Harga dipindahkan ke Ringkasan
Tender/Sebut Harga dan Borang Tender/Sebut Harga/Lampiran Q.

4.2.3 Borang A (Maklumat Kewangan)

e Sekiranya pembida membuat pindaan terhadap maklumat yang
dinyatakan, pembida wajib ‘initial’ pada pindaan tersebut.

4.2.4 Pembida adalah diwajibkan mengisi maklumat baru berkaitan
PK1.6 - Integriti Dalam Perolehan Kerajaan Semasa
Mengemukakan Tawaran.

i) Borang Pemberitahuan Pemunya Benefisial (Beneficial Owners — Bo)
- Lampiran 12

ii) Surat Akuan Syarikat Dalam Menangani Jenayah Pemerdagangan
Orang Dan Buruh Paksa (Sa) — Lampiran 13

4.2.5 Surat Akuan Pembida

4.3 Kegagalan pihak pembida untuk menyerahkan sebarang dokumen seperti yang
dinyatakan di atas boleh menyebabkan Tender/Sebut Harganya ditolak.

4.4 Dokumen yang dibeli hendaklah dibukukan / didokumentasikan. Sekiranya
gagal, pembida boleh ditolak.

4.5 Sekiranya pembida mengemukakan dua tawaran harga, pihak Majlis berhak
untuk menolak dan tidak menilai tawaran tersebut.

5.0 SENARAI KUANTITI/RINGKASAN HARGA/LAMPIRAN Q

5.1 Senarai Kuantiti/Ringkasan Harga/Lampiran Q hendaklah dihargakan dengan
menggunakan dakwat yang kekal dan tidak luntur dan mudah dibaca dengan
jelas. Jumlah amaun yang dihargakan di dalam Senarai Kuantiti/Ringkasan
Harga/Lampiran Q hendaklah sama dengan amaun yang dinyatakan di dalam
Borang Tender/Sebut Harga. Sekiranya maklumat ditaip dan dicetak, maklumat
hendaklah jelas dan tiada sebarang kesilapan. Sekiranya terdapat kesilapan,
pembida boleh ditolak dan tidak dinilai.

5.2 Sekiranya Pembida tidak menghargakan atau meletakkan tanda (-) pada mana-
mana item di dalam Kerja Awalan/Senarai Kuantiti/Ringkasan Harga/Lampiran Q,
nilai/kadar item tersebut adalah dianggap telah termasuk di dalam nilai/kadar bagi
item-item lain di dalam dokumen tersebut.

5.3 Pembida yang berjaya hendaklah, dalam masa 14 hari apabila diminta oleh
Pegawai Penguasa atau wakil Pegawai Penguasa bagi pihaknya mengemukakan

AKP/2



Dokumen Meja Terkawal

DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
pecahan terperinci unit harga untuk sebarang item, kumpulan item atau semua
item yang terkandung di dalam Senarai Kuantiti/Ringkasan Harga/Lampiran Q.
Pecahan harga tersebut hendaklah mengandungi harga untuk buruh, bahan loji,
peralatan dan sebagainya.

5.4 Tiada sebarang perubahan, tambahan atau nota yang tidak dibenarkan, boleh
dibuat kepada Dokumen Tender/Sebut harga ini yang mengubah teks yang
tercetak.

5.5 Pembida adalah bertanggungjawab sepenuhnya dalam memastikan dokumen
yang dimuat turun adalah keseluruhan dokumen yang akan menjadi sebahagian
dari Dokumen Tender/Sebut harga.

5.6 Pihak Majlis tidak akan bertanggungjawab sekiranya pembida cuai dalam
memastikan kesempurnaan dokumen yang perlu dimuat turun dan sebarang
aduan berkaitan perkara ini tidak akan dilayan.

6.0 PERCANGGAHAN DOKUMEN TENDER/SEBUT HARGA

6.1 Sekiranya pembida mendapati ada percanggahan di antara Lukisan
Tender/Sebut Harga, Senarai Kuantiti dan/atau Spesifikasi, pembida hendaklah
dengan serta merta merujuk kepada Bahagian Perolehan, Jabatan Khidmat
Pengurusan, Majlis Bandaraya Petaling Jaya, Tingkat 3, Menara MBPJ,
Jalan Tengah, 46200 Petaling Jaya.

6.2 Penyelesaian atau arahan tersebut hanya sah jika dibuat dalam bentuk Addenda
secara rasmi seperti yang dinyatakan di dalam para 7 di bawah.

7.0 ADDENDA

7.1 Sebelum tarikh akhir bagi penyerahan Dokumen Tender/Sebut Harga,
Bahagian Perolehan, Jabatan Khidmat Pengurusan, Majlis Bandaraya
Petaling Jaya, Tingkat 3, Menara MBPJ, Jalan Tengah, 46200 Petaling Jaya
boleh mengeluarkan Addenda untuk menerangkan atau membetulkan
sebahagian atau keseluruhan Dokumen Tender/Sebut Harga. Setiap Addenda
yang dikeluarkan akan diedarkan kepada pembida dan menjadi sebahagian
daripada Dokumen Tender/Sebut Harga.

7.2 Penerimaan setiap Addenda mestilah dimaklumkan melalui Borang
Pengesahan Penerimaan Addenda yang disertakan bersama-sama Addenda.
Pembida hendaklah mengembalikan Salinan Borang Pengesahan Penerimaan
Addenda sebaik sahaja addenda diterima.

7.3 Addenda hendaklah dikemukakan bersama-sama Dokumen Tender/Sebut

Harga. Kegagalan pembida berbuat demikian akan menyebabkan Dokumen
Tender/Sebut Harga berkenaan DITOLAK.

AKP/3



Dokumen Meja Terkawal

DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
8.0 DOKUMEN MEJA TENDER/SEBUT HARGA

8.1 Naskah lengkap Dokumen Meja Tender/Sebut Harga boleh dirujuk di:

Tempat: Bahagian Perolehan,
Jabatan Khidmat Pengurusan,
Majlis Bandaraya Petaling Jaya,
Tingkat 3, Menara MBPJ, Jalan Tengah,
46200 Petaling Jaya,
SELANGOR DARUL EHSAN

Masa : Isnin hingga Khamis : 8.00 Pagi — 1.00 Petang
: 2.00 Petang — 5.00 Petang
Jumaat : 8.00 Pagi — 12.15 Petang
: 2.45 Petang — 5.00 Petang

8.2 Dokumen Meja Tender/Sebut Harga juga akan dipamerkan secara salinan
lembut (soffcopy) di atas talian iaitu melalui laman sesawang
https://tender.selangor.my

8.3 Sekiranya berlaku percanggahan di antara salinan lembut (softcopy) yang
dimuat turun dengan Dokumen Meja Tender/Sebut Harga yang disediakan dan
dipamerkan secara salinan keras (hardcopy) di Bahagian Perolehan, Jabatan
Khidmat Pengurusan, Majlis Bandaraya Petaling Jaya, Tingkat 3, Menara
MBPJ, Jalan Tengah, 46200 Petaling Jaya, maklumat yang terkandung di dalam
salinan keras (hardcopy) akan digunapakai dan addendum akan diedarkan
kepada pembida.

8.4 Majlis tidak akan bertanggungjawab sekiranya pembida cuai dalam memastikan
kesempurnaan dokumen yang perlu dimuat turun dan sebarang aduan berkaitan
perkara ini tidak akan dilayan.

9.0 LAWATAN TAPAK

9.1 Lawatan tapak adalah sebagaimana yang dinyatakan di dalam iklan
Tender/Sebut Harga.

9.2 Jika dinyatakan lawatan tapak adalah wajib, pembida adalah diwajibkan untuk
menghadiri lawatan tapak tersebut pada masa dan tempat yang telah
ditetapkan. Kegagalan pembida untuk menghadiri lawatan tapak akan
menyebabkan pembida gagal mamasuki tawaran.

9.3 Hanya penama dalam Perakuan Pendaftaran Kontraktor (PPK), Sijil Perolehan
Kerja Kerajaan (SPKK), Kementerian Kewangan Malaysia (MOF), Pusat
Pendaftaran Kontraktor-Kontraktor Kerja, Bekalan Dan Perkhidmatan Negeri
Sabah (PUKONSA) atau Unit Pendaftaran Kontraktor Dan Juru Perunding
Sarawak (UPKJ) yang dibenarkan untuk menyertai lawatan tapak.

AKP/4



Dokumen Meja Terkawal

DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

9.4 Sebarang tuntutan akibat kesilapan dalam menentukan kaedah pembinaan atau
menghargakan Tender/Sebut Harga disebabkan kekurangan pengetahuan
mengenai keadaan tapak bina tidak akan dilayan.

9.5 Pembida hendaklah melawat tapak, memeriksa spesifikasi dan pelan- pelan
dengan teliti sebelum mengemukakan harga tawaran. Sekiranya timbul
sebarang keraguan atau kekeliruan, pembida adalah dinasihatkan supaya
berhubung terus dengan Majlis Bandaraya Petaling Jaya.

9.6 Pembida adalah dinasihatkan supaya melawat tapak projek sebelum
mengemukakan Tender/Sebut Harganya bagi mengetahui lebih lanjut
mengenai keadaan tapak bina yang akan dihadapi. Sebarang tuntutan lebihan
akibat kekurangan pengetahuan mengenai keadaan tapak bina tidak akan
dilayan.

10.0 PENYERAHAN TENDER/SEBUT HARGA

10.1 Dokumen Tender/Sebut Harga hendaklah dilengkapkan dan dimasukkan di
dalam sampul serta dilakrikan tanpa meletakkan tanda pengenalan pembida
pada bahagian luar sampul surat tersebut. Sampul surat yang berlakri tersebut
hendaklah dicatatkan dengan nama projek dan dihantar sendiri dengan tangan
atau melalui perkhidmatan kurier kepada peti Tender/Sebut Harga di Bahagian
Perolehan, Jabatan Khidmat Pengurusan, Majlis Bandaraya Petaling Jaya,
Tingkat 3, Menara MBPJ, Jalan Tengah, 46200 Petaling Jaya.

10.2 Pembida adalah diwajibkan memuat turun, mengisi, melengkap, mencetak dan
Mengembalikan Secara Salinan Keras (Hardcopy) Dokumen Tender/Sebut
Harga.

10.3 Dokumen Tender/Sebut Harga hendaklah dicap dengan cap rasmi syarikat dan
ditandatangani oleh Penama Sijil Perolehan Kerja Kerajaan (SPKK Responsible
Person — Penama SPKK)/Kementerian Kewangan Malaysia (MOF) yang diberi
kuasa untuk menandatangani kontrak bagi pihak pembida.

10.4 Pembida diminta untuk mengemukakan resit pembayaran dan diserahkan
bersama Dokumen Tender/Sebut Harga sebelum atau pada tarikh tutup
Tender/Sebut Harga yang telah ditetapkan.

11.0 PENGEMUKAAN DOKUMEN TENDER/SEBUT HARGA SECARA SERAHAN
TANGAN.

11.1 Dokumen Tender/Sebut Harga perlu dijilid dalam bentuk salinan keras
(hardcopy) sebelum dikemukakan secara serahan tangan di tempat yang telah
ditetapkan sebelum atau pada tarikh tutup Tender/Sebut Harga selewat-
lewatnya pada jam 12.00 tengahari.

11.2 Pembida tidak dibenarkan untuk meminda mana-mana kandungan Dokumen
Tender/Sebut Harga yang dikemukakan. Mana-mana pembida yang didapati
meminda kandungan Dokumen Tender/Sebut Harga boleh menyebabkan
dokumennya akan ditolak.
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Dokumen Meja Terkawal

DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

11.3 Pembida yang mengemukakan Dokumen Tender/Sebut Harga secara serahan
tangan perlu mematuhi Prosedur Operasi Piawai (Standard Operating
Procedure — SOP) Perintah Kawalan Pergerakan (PKP) pada sepanjang masa.

12.0 HARGA INDIKATIF JABATAN (HIJ)

12.1 Harga Indikatif Jabatan (HIJ) bagi Tender/Sebut Harga ini adalah seperti
yang dinyatakan di dalam Senarai Kuantiti/Ringkasan Harga/Lampiran Q.

12.2 Harga Indikatif Jabatan ini merupakan suatu anggaran sahaja dan amaun
tersebut tidak mengikat Majlis atau mana-mana pihak lain juga bagi maksud
mengelakkan kekeliruan yang mungkin berbangkit.

12.3 Pihak Majlis tidak menjamin bahawa syarikat akan dipilih atau boleh
menyiapkan kerja dengan bersandarkan Harga Indikatif Jabatan.

13.0 INTERPRETASI SECARA LISAN

13.1 Interpretasi secara lisan kepada mana-mana bahagian Dokumen Tender/Sebut
Harga atas permintaan dan/atau diterima Pembida hendaklah tidak diambil kira
sebagai membetulkan sebarang peruntukan dan syarat- syarat yang
terkandung di dalam Dokumen Tender/Sebut Harga. Sebarang pemberitahuan
atau pembetulan kepada mana-mana bahagian di dalam Dokumen
Tender/Sebut Harga akan dibuat secara bertulis oleh Bahagian Perolehan,
Jabatan Khidmat Pengurusan, Majlis Bandaraya Petaling Jaya, Tingkat 3,
Menara MBPJ, Jalan Tengah, 46200 Petaling Jaya di dalam bentuk Addenda
seperti yang dinyatakan di dalam para 6 dan 7.

14.0 NOTIS KEPADA PEMBIDA

14.1 Setiap notis yang hendak diberi kepada pembida akan dihantar ke alamat yang
dinyatakan dalam Perakuan Pendaftaran Kontraktor (PPK)/Kementerian
Kewangan Malaysia (MOF)/Unit Perancang Ekonomi Negeri (UPEN) sama ada
melalui pos atau pos berdaftar atau pos laju atau serahan tangan atau e-mel.
Kaedah pemberitahuan ini hendaklah disifatkan sebagai penyampaian notis
yang sempurna.

15.0 BANTAHAN OLEH PEMBIDA

15.1 Bantahan rasmi secara bertulis yang disertai dengan butir-butir lengkap
berkaitan dengan Dokumen Tender/Sebut Harga, Spesifikasi, Lukisan dan/atau
Senarai Kuantiti yang menjurus kepada sesuatu jenama (jenis) tertentu boleh
dibuat oleh pembida dalam tempoh empat belas (14) hari dari tarikh dokumen
Tender/Sebut Harga dijual. Bantahan yang diterima selepas tempoh tersebut
tidak akan dipertimbangkan. Bantahan hendaklah dialamatkan kepada
Bahagian Perolehan, Jabatan Khidmat Pengurusan, Majlis Bandaraya
Petaling Jaya, Tingkat 3, Menara MBPJ, Jalan Tengah, 46200
Petaling Jaya.
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16.0 PERUBAHAN DAN PELANJUTAN TEMPOH KONTRAK

16.1 Pelawaan Tender/Sebut Harga ini boleh dipertimbangkan perubahan dan
pelanjutan tempoh kontrak tidak melebihi 50% daripada nilai kontrak asal
dan/atau maksimum dua (2) tahun tertakluk kepada peraturan semasa yang
berkuat kuasa.

17.0 PEMERIKSAAN

17.1 Majlis berhak melantik seorang pegawai untuk memeriksa dan menguji semua
barang bekalan yang dibekalkan pada bila-bila masa. Majlis adalah
bertangggungjawab memastikan bekalan yang diterima adalah sama/lebih baik
seperti spesifikasi pada kontrak/pesanan. Jika terdapat kerosakan/kekurangan,
Pembida hendaklah menggantikan jumlah yang rosak/kurang itu dalam tempoh
yang ditetapkan dalam kontrak yang dimeterai tanpa sebarang tambahan kos.

17.2 Pembida hendaklah memberi kemudahan pemeriksaan atau pengujian apabila
dikehendaki oleh Majlis. Semua perbelanjaan untuk memeriksa dan menguiji ini
hendaklah ditanggung oleh pembida.

18.0 PERBELANJAAN PENYEDIAAN CADANGAN TAWARAN

18.1 Semua perbelanjaan bagi penyediaan cadangan tawaran ini hendaklah
ditanggung oleh pembida sendiri.

19.0 PINDAAN

19.1 Majlis berhak meminda atau membatalkan mana-mana dokumen yang
membentuk sebahagian daripada pelawaan Tender/Sebut Harga ini, pada bila-
bila masa tanpa memberi notis terlebih dahulu. Sekiranya pelawaan
Tender/Sebut Harga ini dikeluarkan semula, maka semua Pembida akan
dimaklumkan sewajarnya.

20.0 PEMBATALAN PELAWAAN

20.1 Majlis berhak untuk membatalkan mana-mana pelawaan yang telah diiklankan
pada bila-bila masa. Sebarang kos yang terpaksa ditanggung oleh pembida
kerana pembatalan ini adalah menjadi tanggungjawab pembida.

21.0 KOS TENDER/SEBUT HARGA

21.1 Majlis tidak akan dipertanggungjawabkan untuk atau membayar apa-apa kos
atau perbelanjaan atau kerugian yang dialami oleh pembida di dalam
penyediaan atau penghantaran Tender/Sebut Harga beliau.

22.0 PERINGATAN MENGENAI KESALAHAN RASUAH

22.1 Semua pembida adalah diingatkan supaya tidak terlibat dalam aktiviti jenayah
rasuah berkaitan dengan perolehan ini. Sehubungan dengan itu, para pembida
diberi peringatan seperti berikut :

22.1.1 Sebarang perbuatan atau percubaan rasuah untuk menawar atau
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memberi, meminta atau menerima apa-apa suapan secara rasuah
kepada dan daripada mana-mana orang berkaitan perolehan ini
merupakan suatu kesalahan jenayah di bawah Akta Suruhanjaya
Pencegahan Rasuah Malaysia 2009 (Akta 694).

22.1.2 Sekiranya mana-mana pihak ada menawar atau memberi apa-apa
suapan kepada mana-mana anggota pentadbiran awam, maka pihak
yang ditawar atau diberi suapan dikehendaki membuat aduan dengan
segera ke pejabat Suruhanjaya Pencegahan Rasuah Malaysia (SPRM)
atau balai polis yang berhampiran. Kegagalan berbuat demikian adalah
merupakan suatu kesalahan di bawah Akta Suruhanjaya Pencegahan
Rasuah Malaysia 2009 (Akta 694).

22.1.3 Tanpa prejudis kepada tindakan-tindakan lain, tindakan tatatertib
terhadap anggota perkhidmatan awam dan menyenaraihitamkan
kontraktor atau pembekal boleh diambil sekiranya pihak-pihak terlibat
dengan kesalahan rasuah di bawah Akta Suruhanjaya Pencegahan
Rasuah Malaysia 2009 (Akta 694).

22.1.4 Mana-mana kontraktor atau pembekal yang membuat tuntutan bayaran
berkaitan perolehan ini walaupun tiada kerja dibuat atau tiada barangan
dibekal mengikut spesifikasi yang ditetapkan atau tiada perkhidmatan
diberi dan mana-mana anggota perkhidmatan awam yang
mengesahkan tuntutan berkenaan adalah melakukan kesalahan di
bawah Akta Suruhanjaya Pencegahan Rasuah Malaysia 2009
(Akta 694).

23.0 IKLAN

23.1 Pembida tidak dibenarkan menyiarkan sebarang maklumat mengenai
Tender/Sebut Harga di dalam sebarang akhbar, majalah atau alat pengiklanan
yang terkini melainkan jika' pengiklanan itu telahpun dihantar kepada dan
diluluskan oleh Majlis terlebih dahulu.

24.0 PENERIMAAN ATAU PENOLAKAN TENDER/SEBUT HARGA
24.1 Majlis berhak untuk menolak mana-mana atau keseluruhan Tender/Sebut
Harga. Mana-mana Tender/Sebut Harga yang tidak lengkap, tidak jelas atau
tidak mematuhi arahan, tidak akan dipertimbangkan.
24.2 Pihak Majlis adalah tidak terikat untuk menyetujuterima Tender/Sebut Harga

terendah atau sebarang Tender/Sebut Harga, dan juga tidak perlu memberikan
sebarang alasan terhadap mana- mana Tender/Sebut Harga yang ditolak.
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25.0 TARIKH MEMULAKAN KERJA

25.1 Pembida hendaklah mengambil perhatian bahawa kerja-kerja hendaklah
dimulakan dalam tempoh dua (2) minggu dari tarikh milik tapak yang ditetapkan
dalam Surat Setujuterima Tender/Sebut Harga. Maksud memulakan kerja ialah
memulakan kerja-kerja awalan tapak seperti membekal peralatan dan bahan-
bahan binaan, meratakan tanah, membina pejabat tapak serta mendapat
kemudahan asas seperti bekalan elektrik dan air dan kerja-kerja awalan lain
yang dijelaskan dalam Dokumen Tender/Sebut Harga. Sekiranya pembida
gagal berbuat demikian, kontrak akan ditamatkan sejajar dengan Fasal
51.1(a)(i) Syarat-syarat Kontrak.

26.0 BON PELAKSANAAN

26.1 Bon Pelaksanaan adalah suatu akujanji tidak bersyarat oleh sesuatu institusi
kewangan yang diluluskan oleh Kerajaan untuk membayar kepada Kerajaan
suatu amaun tertentu atas tuntutan Kerajaan sekiranya syarikat tidak atau gagal
mematuhi dan melaksanakan obligasinya di bawah kontrak.

26.2 Pembida yang berjaya hendaklah mengemukakan Bon Pelaksanaan sebanyak
lima peratus (5%) daripada Jumlah Harga Kontrak sebelum memulakan kerja.
Pembida dikehendaki menggunakan format Bon Pelaksanaan seperti yang
dilampirkan tanpa sebarang pindaan.

26.3 Sekiranya kaedah Wang Jaminan Pelaksanaan dipilih/dikenakan, potongan
sebanyak sepuluh peratus (10%) daripada bayaran kemajuan pertama dan
seterusnya akan dikenakan sehingga ia mencapai jumlah lima peratus (5%)
daripada Jumlah Harga Kontrak.

26.4 Pembida yang berjaya hendaklah memastikan Bon Pelaksanaan sentiasa sah
dan berkuatkuasa dalam tempoh yang ditetapkan. Tempoh sah laku Bon
Pelaksanaan adalah berdasarkan nilai projek seperti berikut:

Nilai Projek Tempoh Sah Laku Bon Pelaksanaan

o Dari tarikh kuat kuasa kontrak sehingga
Kos Projek sehingga 12 bulan selepas tamat Tempoh Tanggungan
RM10 Juta Kecacatan (DLP)

e Format Majlis

26.5 Pembida diingatkan untuk mengambil kira tempoh sah laku Bon Pelaksanaan
mengikut nilai projek semasa menghargakan Tender/Sebut harga. Sebarang
rayuan akibat kegagalan kontraktor untuk mengambil kira tempoh sah laku Bon
Pelaksanaan semasa menghargakan Tender/Sebut Harga tidak akan dilayan.
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27.0 SIJIL SCORE LEMBAGA PEMBANGUNAN INDUSTRI PEMBINAAN MALAYSIA
(LPIPM)

27.1 Pembida dikehendaki mengemukakan Salinan Sijil SCORE dari LPIPM yang
masih sah pada tarikh tutup Tender/Sebut Harga (tidak lebih satu (1) tahun dari
tarikh sijil dikeluarkan) dengan minimum dua (2) bintang terutama kepada
pembida yang menawarkan harga Tender/Sebut Harga di bawah paras Harga
Cut-Off,

28.0 MEMATUHI AKTA LEMBAGA PEMBANGUNAN INDUSTRI PEMBINAAN
MALAYSIA (LPIPM) 1994 (Akta 520)

28.1 Pembida yang berjaya bagi semua Tender/Sebut Harga yang bernilai melebihi
RM 500,000.00 akan dikenakan levi sebanyak perpuluhan satu dua lima
peratus (0.125%) daripada nilai harga kontrak seperti yang ditetapkan di bawah
seksyen 34(2) Akta Lembaga Pembangunan Industri Pembinaan Malaysia
(LPIPM) 1994 (Akta 520). Sehubungan dengan itu, adalah menjadi
tanggungjawab pembida yang berjaya untuk membuat bayaran levi kepada
pihak LPIPM.

29.0 PEMATUHAN AKTA 342 DAN NORMA BAHARU DALAM SEKTOR PEMBINAAN
DAN DALAM MENANGANI EPIDEMIK DAN PANDEMIK COVID 19

29.1 Pembida yang berjaya dikehendaki mematuhi Akta Pencegahan dan
Pengawalan Penyakit Berjangkit 1988 (Akta 342) dan semua Garis Panduan
dan Prosedur Operasi Piawai yang berkaitan dalam menangani Epidemik dan
Pandemik seperti wabak Covid 19 yang dikeluarkan oleh Kementerian
Kesihatan Malaysia, CIDB dan MBPJ.

29.2 Pembida dikehendaki mengambilkira dalam harga Tender/Sebut Harga untuk
pematuhan perkara 28.1.

29.3 Kegagalan mematuhi Akta, Garis Panduan dan Prosedur Operasi Piawai yang
telah ditetapkan menyebabkan tindakan boleh diambil oleh agensi-agensi yang
berkenaan dan sebarang tuntutan akibat tindakan ini tidak akan
dipertimbangkan.

30.0 PELARASAN HARGA DAN KADAR HARGA

30.1 Ringkasan Tender/Sebut Harga dan/atau Jadual Kadar Harga akan diteliti dan
diselaraskan oleh Majlis untuk memastikan kemunasabahannya, sebelum
Tender/Sebut Harga disetujuterima sebagaimana yang diperuntukkan di bawah
Fasal 26 Syarat- syarat Kontrak JKR 203A. Harga dan kadar harga yang
diselaraskan hendaklah tidak mengubah jumlah keseluruhan harga di Borang
Tender/Sebut Harga.

31.0 KEPUTUSAN TENDER/SEBUT HARGA ADALAH MUKTAMAD
31.1 Majlis tidak terikat untuk menerima mana-mana tawaran dari pembida -
pembida. Keputusan mengenai Tender/Sebut Harga yang dikeluarkan adalah

muktamad. Sebarang surat menyurat mengenai keputusan Tender/Sebut
Harga tidak akan dilayan.
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32.0 PENGEMUKAAN SIJIL PEMATUHAN CUKAI (TAX COMPLIANCE CERTIFICATE
-TCC)

32.1 Sijil Pematuhan Cukai (Tax Compliance Certificate — TCC) adalah merupakan
sijil akuan status pematuhan pembayar cukai yang dikeluarkan oleh Lembaga
Hasil Dalam Negeri Malaysia (LHDN) sebagai dokumen prasyarat bagi tujuan
perolehan Kerajaan.

32.2 Pembida WAJIB mengemukakan TCC bersama-sama Dokumen Tender/Sebut
Harga semasa mengemukakan tawaran sepertimana kaedah penyerahan tawaran
Tender/Sebut Harga yang ditetapkan.

32.3 TCC adalah DOKUMEN WAJIB kelayakan asas Tender/Sebut Harga. Pembida
yang tidak mengemukakan TCC atau mengemukakan TCC berstatus ‘Tidak
Patuh’ / TCC yang tidak sah, akan dinilai sebagai ‘Gagal’ mengemukakan
dokumen wajib dan tidak layak dinilai untuk peringkat seterusnya.

32.4 Bagi Tender/Sebut Harga yang disertai oleh beberapa syarikat tempatan secara
usahasama, kesemua syarikat hendaklah mengemukakan TCC dengan status
‘Patuh’ dan masih dalam tempoh sah laku semasa mengemukakan tawaran.

32.5 Tiada sebarang pengecualian ke atas pengemukaan TCC termasuklah pembida
yang berada di zon perdagangan bebas atau zon perindustrian bebas seperti
ditakrifkan di bawah Seksyen 2 Akta Zon Bebas 1990.

32.6 Pengemukaan TCC juga diwajibkan kepada pembida dari negara ahli Perjanjian
Perdagangan Bebas (Free Trade Agreement — FTA) yang menyertai perolehan
kerja Kerajaan. Sebarang pengecualian melibatkan perkara ini hendaklah dirujuk
kepada pihak LHDN.

32.7 Pembida boleh membuat semakan dan cetakan TCC secara kendiri melalui menu
Status MyTax di Portal My Tax iaitu https://mytax.hasil.gov.my. Portal My Tax boleh
diakses menggunakan nombor kad pengenalan / pasport dan kata laluan
sepertimana pembayar cukai mendaftar masuk bagi tujuan pengemukaan Borang
Nyata Cukai Pendapatan (BNCP) melalui aplikasi e-Filing.

32.8 Sekiranya pembida belum mempunyai Nombor Pengenalan Cukai atau Tax
Identification Number (TIN), pendaftaran boleh dibuat secara dalam talian melalui
aplikasi e-Daftar di Portal MyTax.

32.9 Pembida boleh mendapatkan maklumat lanjut atau terus ke LHDN bagi tujuan dan

maksud TCC ini. Ketidak patuhan pembida untuk mengemukakan TCC akan
menyebabkan tawaran pembida tidak dinilai.
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33.0 PENGEMUKAAN PENGISYTIHARAN PEMUNYA BENEFISIAL (BENEFICIAL
OWNERS - BO) DAN SURAT AKAUN SYARIKAT DALAM MENANGANI JENAYAH
PEMERDAGANGAN ORANG DAN BURUH PAKSA (SA)

33.1 Pekeliling Perbendaharaan / Perolehan Kerajaan 1.6 telah dikemaskini selaras
dengan peruntukan perundangan di bawah Akta Syarikat (pindaan) 2024
(Akta A1701) dan Akta Antipemerdagangan Orang dan Antipenyeludupan Migran
2007 (Akta 670).

33.1.1 Akta Syarikat (pindaan) 2024 (Akta A1701)

33.1.1.1 Akta A1701 yang diwartakan pada 2 Februari 2024 telah
mewajibkan setiap syarikat yang berdaftar dengan
Suruhanjaya Syarikat Malaysia (SSM) untuk mengisytihar
Pemunya Benefisial (Beneficial Owners - BO) bagi
memerangi  aktiviti-aktiviti pengubahan wang haram,
pembiayaan keganasan, rasuah dan pengelakan cukai
perniagaan di Malaysia.

33.1.1.2 Tafsiran dan kriteria BO boleh dirujuk kepada Guideline For
The Reporting Framework For Beneficial Ownership Of Legal
Persons yang boleh dimuat turun dari laman sesawang SSM
iaitu www.ssm.com.my.

33.1.1.3 Pembida hendaklah melaksanakan pengisytiharan BO
dengan mengemukakan Borang Pengisytiharan BO seperti di
Lampiran 12 untuk menyertai perolehan Kerajaan yang dinilai
melebihi RM50 ribu.

33.1.1.4 Pembida hendaklah memastikan BO diisi dengan lengkap,
ditandatangani dan dikemukakan bersama dokumen tawaran
Tender/Sebut Harga secara manual sepertimana yang telah
ditetapkan.

33.1.1.5 Kegagalan pembida untuk mengemukakan BO akan
menyebabkan Tender/Sebut Harga yang disertai ditolak.

33.1.2 Akta Antipemerdagangan Orang dan Antipenyeludupan Migran 2007
(Akta 670)

33.1.2.1 Selaras dengan Akta 670, satu akuan atau pengisytiharan
oleh pembida perlu dilaksanakan bagi meningkatkan
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kesedaran tentang hak pekerja, perlindungan dan akses

kepada remedi.

33.1.2.2 Pembida yang menyertai perolehan Kerajaan adalah
diwajibkan untuk menandatangani Surat Akuan Syarikat
Dalam Menangani Jenayah Permedagangan Orang Dan
Buruh Paksa (SA) seperti di Lampiran 13.

33.1.2.3 Pembida hendaklah memastikan SA diisi dengan lengkap,
ditandatangani dan dikemukakan bersama dokumen tawaran
Tender/Sebut Harga secara manual sepertimana yang telah
ditetapkan.

33.1.2.4 Kegagalan pembida untuk mengemukakan SA akan
menyebabkan Tender/Sebut Harga yang disertai ditolak.

33.2 Bagi Tender/Sebut Harga yang disertai oleh beberapa syarikat yang

berdaftar dengan SSM secara usahasama, kesemua syarikat hendaklah

mengemukakan BO dan SA semasa mengemukakan tawaran.

34.0 AKTIVITI KARTEL

34.1 Pembida dilarang keras daripada terlibat dalam sebarang aktiviti yang boleh
dianggap sebagai amalan kartel, termasuk tetapi tidak terhad kepada;

Penetapan harga secara bersama antara pembida.
Pembahagian pasaran atau pelanggan secara kolektif.
Pemboikotan bersama terhadap mana-mana pembida lain.
Pertukaran maklumat sensitif yang boleh menjejaskan persaingan.

34.2 Jika didapati mana-mana pembida melanggar arahan ini, tindakan berikut
boleh diambil:

Pembatalan penyertaan dalam Tender/Sebut Harga serta-merta.
Penyenaraian hitam daripada menyertai sebarang Tender/Sebut Harga
MBPJ untuk tempoh yang ditetapkan.

Pelaporankepada pihak berkuasa berkaitan, seperti Suruhanjaya
Persaingan Malaysia (MyCC), untuk tindakan lanjut.

34.3 Pembida atau mana-mana pihak yang mempunyai maklumat mengenai aktiviti
kartel digalakkan untuk melaporkan melalui saluran berikut: -

Emel :aduan@mbpj.gov.my
Hotline : (03-7954 2020) Tel: (03-7954 2020)
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35.0 PELAKSANAAN INTEGRITY PACT DALAM PEROLEHAN KERAJAAN

35.1 Pembida wajib mengemukakan Surat Akuan Pembida (Lampiran 6)
bersama-sama dengan Dokumen Tender/Sebut Harga di mana pembida
membuat perjanjian untuk tidak akan menawarkan atau memberi rasuah
kepada mana-mana individu lain sebagai sogokan untuk dipilih dalam
Tender/Sebut Harga tersebut. Surat Akuan Pembida ini hendaklah
dilengkapkan dan ditandatangani oleh Pegawai Syarikat yang ditauliahkan.

35.2 Surat Akuan Pembida tersebut adalah menjadi salah satu dokumen waijib
dalam penilaian Tender/Sebut Harga peringkat pertama. Sekiranya pembida
gagal mengemukakan Surat Akuan Pembida yang telah dilengkapkan dan
ditandatangani dengan sempurna, pembida tersebut akan dinilai sebagai
gagal dalam penilaian peringkat pertama dan penilaian seterusnya tidak akan
dilaksanakan.

35.3 Pembida yang berjaya wajib mengemukakan dan menandatangani Surat
Akuan Pembida Berjaya beserta dengan Surat Setuju Terima yang telah
ditandatangani di mana ia berjanji tidak akan memberi rasuah sebagai
ganjaran kerana mendapatkan kontrak. Surat Akuan ini akan menjadi
sebahagian daripada Dokumen Kontrak.

36.0 LARANGAN PEMINDAHAN EKUITI SYARIKAT SEPANJANG TEMPOH KONTRAK

36.1 Pembida yang berjaya dipilih bagi perolehan ini tidak boleh memindahkan
milik ekuiti syarikat sepanjang tempoh kontrak berkuat kuasa kecuali
mendapat kelulusan bertulis dari Majlis terlebih dahulu.
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37.0 DOKUMEN PERJANJIAN

37.1 Pembida perlu menandatangani perjanjian penyewaan dengan Majlis, syarat —
syarat seperti di atas akan menjadi sebahagian daripada syarat perjanjian.

37.2 Pembida yang berjaya hendaklah menjelaskan bayaran duit setem dan caj
Perjanjian yang ditetapkan oleh Majlis Bandaraya Petaling Jaya ke atas harga
kontrak keseluruhan tidak termasuk cukai jualan dan perkhidmatan mengikut
formula Kadar Caj Perjanjian yang disediakan oleh Majlis Bandaraya Petaling
Jaya seperti jadual berikut:

. Nilai Kontrak o
Bil (RM) Perjanjian Perjanjian
Utama Lanjutan
1. | < RM50,000 RMS00 RM250
2. | RM50,001 - RM100,000 RM1,000 RM500
3. | RM100,001 - RM300,000 RM2,000 RM1,000
4. | RM300,001 - RM500,000 RM3,000 RM1,500
5. | RM500,001 - RM1,000,000 RMS5,000 RM2,500
RM8,000.00 atau RM4,000.00 atau
0.5% (mana-mana | 0.5% (mana-
ang lebih tinggi mana yang lebih
6. | RM1,000,001 dan keatas %letagi tidak - tinggi tsétagi tidak
melebihi melebihi
RM10,000) RMS5,000.00)
Panel peguam boleh dilantik bagi kontrak
yang mempunyai nilai sangat tinggi dan berisiko
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(A) CONTOH DENDA BAGI KONTRAK BEKALAN DAN PERKHIDMATAN

Bil Kontrak Jenis Denda

1. | Bekalan (cth: peralatan Lewat Pembekalan
akademik, peralatan sukan, alat
ganti ICT, toner pencetak, kertas
A4, dll)

» Jika syarikat lewat menyerahkan
peralatan dalam tempoh masa yang
ditetapkan, Majlis boleh menerima
peralatan tersebut dan mengenakan
bayaran berdenda kepada syarikat
mengikut formula berikut :

V(T+D)x5%
T

V: Nilai harga peralatan yang lewat
dibekalkan;
T: Tempoh bekalan mengikut kontrak

dalam hari; dan
D: Bilangan hari yang lewat.

Rendah kualitiftidak memenuhi

2. | Bekalan (cth: peralatan akademik, spesifikasi

peralatan sukan, alat ganti ICT,
toner pencetak, kertas A4, dll) « Setelah penerimaan peralatan

sempurna dan didapati peralatan
rendah kualiti daripada spesifikasi,
Majlis boleh meminta syarikat
menggantikan peralatan tersebut
dalam tempoh yang ditetapkan oleh
Maijlis.

« Majlis akan mengenakan denda
sebanyak 1% daripada harga
peralatan itu pada setiap 7 hari
bekerja kelewatan tetapi tidak
melebihi 5%  daripada harga
peralatan tersebut.
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

Bil

Kontrak

Jenis Denda

Bekalan (bahan mentah, basah | Gagal Membuat Pembekalan

dan kering)

» Bagi barang-barang makanan yang
tidak diserahkan setelah dipesan,
Majlis berhak membeli daripada
punca lain dan syarikat hendaklah
membayar kos perbelanjaan
memperolehi barang-barang
makanan yang lebih daripada harga
di dalam Perjanjian ini dan Majlis
juga boleh mengenakan denda
sebanyak 10% dari nilai barang-
barang makanan yang dipesan itu
atau RM500 mengikut mana yang
kurang.

Perkhidmatan (cth: sewaan
peralatan ICT)

Lewat Menyediakan Perkhidmatan

o Jika syarikat lewat menyerahkan
peralatan dalam tempoh masa yang
ditetapkan, Majlis boleh menerima
peralatan tersebut dan mengenakan
bayaran berdenda kepada syarikat
sehingga peralatan tersebut sedia
untuk digunakan di premis yang
ditentukan oleh Majlis seperti
formula denda berikut:

AxBxCx1%

A : Nilai sewaan peralatan sebulan.
B : Bilangan hari yang lewat.
C : Bilangan peralatan.

Perkhidmatan (cth: sewaan
peralatan ICT)

Lewat Sewaan

« Setelah  penerimaan  peralatan
sempurna dalam tempoh sewaan,
Majlis berhak mengenakan denda
sebanyak 1% daripada nilai Sewa
Peralatan bagi setiap satu hari
Majlis tidak dapat menggunakan
peralatan untuk tujuan disewa.
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

(B) CONTOH LAD BAGI KONTRAK KERJA, BEKALAN DAN PERKHIDMATAN

Bil

Kontrak

Jenis Denda

Bekalan dan Perkhidmatan ICT

Gagal Menyempurnakan Bekalan/
Perkhidmatan

» Sekiranya syarikat gagal
menyempurnakan bekalan/
perkhidmatan yang telah ditetapkan
dalam tempoh kontrak yang
dipersetujui, maka syarikat
dikehendaki membayar denda
dalam tempoh 30 hari setelah
menerima notis denda daripada
Kerajaan dengan menggunakan
formula berikut:

(BLR + 1%) x (Nilai Kontrak / 365) x
(bilangan hari lewat)

Kerja

o Peratusan LAD = BLR setahun/ 365
hari

« Di mana: BLR setahun = 'Base
Landing Rate' yang dikeluarkan oleh
mana-mana bank perdagangan.

o Contoh Perkiraan:
- BLR = katakan 10.0% setahun
- Peratusan denda ganti rugi :

10% / 365 hari = 0.0273% sehari
- kadar LAD sehari = (0.0273%
X nilai kontrak)
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

(C) CONTOH TOLAKAN BAGI KONTRAK PERKHIDMATAN KAWALAN

KESELAMATAN
Bil Kontrak Jenis Denda
1. | Perkhidmatan Kawalan Gagal Menyediakan Perkhidmatan

Keselamatan )
» Syarikat gagal menempatkan

Pengawal Keselamatan di premis
pada satu-satu masa

» Kadar Hari Sejam x Bil.
Pengawal Tidak Hadir x Bil. Hari
/ Jam Ketiadaan Pengawal
Keselamatan

2. | Perkhidmatan Kawalan « Pengawal Keselamatan tidak
Keselamatan menjalankan rondaan dan clocking
(termasuk kelewatan melaksanakan
rondaan dan clocking) di tempat-
tempat yang telah ditetapkan di
bawah Perjanjian

« Bil. Kegagalan * x (20% x Kadar Hari
Sejam)
*Bil. Kegagalan = Bil. Clocking
Rondaan x Kekerapan Rondaan
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

BORANG A - SURAT PENGAKUAN KEBENARAN MAKLUMAT DAN KESAHIHAN DOKUMEN
YANG DIKEMUKAKAN OLEH PEMBIDA

Namia PEMIBILE" oo iminn s desisicicessin

Alamat e S S R,

Kepada,

DATUK BANDAR PETALING JAYA,
MAJLIS BANDARAYA PETALING JAYA,
JALAN YONG SHOOK LIN ,

46675 PETALING JAYA

SELANGOR DARUL EHSAN.

Tuan,
Maklumat Latar Belakang, Kewangan Dan Teknikal Pembida

15 Kami akan membaca dengan teliti semua arahan-arahan yang terkandung dalam Arahan Kepada
Pembida termasuk arahan yang menghendakkan kami mengemukakan maklumat-maklumat dan
dokumen-dokumen mengenai perkara di atas bersama-sama Dokumen Tender/Sebut Harga kami
semasa mengemukakan Dokumen Tender/Sebut Harga ini untuk membolehkan MBPJ menilai
keupayaan kami untuk melaksanakan Kerja/Bekalan/Perkhidmatan yang di Tender/Sebut Harga
semasa penilaian Tender/Sebut Harga.

2. Kami faham dan mengambil maklum bahawa penilaian Tender/Sebut Harga ini akan mengambil kira
dan mementingkan keupayaan kami melaksanakan Kerja/Bekalan/Perkhidmatan yang di Tender/Sebut
Harga. Justeru itu Tender/Sebut Harga kami akan hanya dipertimbangkan untuk diperakukan kepada
Lembaga Tender/Sebut Harga untuk disetuju terima sekiranya kami didapati berkeupayaan untuk
melaksanakan projek yang disebut harga mengikut penilaian MBPJ berasaskan maklumat-maklumat
dan dokumen-dokumen yang kami kemukakan.

3. Kami juga mengambil maklum bahawa kami dikehendaki mengemukakan semula maklumat- maklumat
dan dokumen-dokumen yang diminta bersama-sama Tender/Sebut Harga kami sebelum Tender/Sebut
Harga ditutup dan maklumat-maklumat atau dokumen-dokumen yang dikemukakan kemudian daripada
itu tidak akan diterima untuk diambil kira dalam penilaian keupayaan kami.

4, Kami mengaku bahawa maklumat-makiumat dan data-data yang kami berikan bersama-sama ini di
dan dokumen-dokumen yang kami sertakan bersamanya setahu kami adalah semuanya benar dan
sah pada semua segi dan kami telah mengambil maklum dan sedar akan tindakan yang boleh diambil
oleh MBPJ terhadap kami dan/atau Tender/Sebut Harga kami sekiranya mana-mana maklumat, data-
data dan dokumen yang kami berikan itu didapati tidak benar atau palsu.

5. Kami juga mengambil maklum dan sedar bahawa Tender/Sebut Harga kami akan ditolak (disqualified)
dan tidak akan dipertimbangkan sekiranya maklumat-maklumat yang kami berikan tidak mencukupi
atau sekiranya kami gagal untuk memberikan bersama-sama ini mana-mana maklumat dan/atau
menyertakan mana-mana dokumen penting yang sangat diperlukan untuk membolehkan MBPJ menilai
keupayaan kami terutamanya dokumen-dokumen berhubung dengan kedudukan kewangan dan
prestasi kerja semasa kami seperti berikut : -
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

(1) Salinan Akaun Syarikat yang telah disahkan dan diaudit oleh Juru Audit yang bertauliah bagi
Dua (2) tahun kewangan terakhir.

(2) Salinan sah Penyata Bulanan Bank Akaun Wang Dalam Tangan Pembida bagi Tiga (3) bulan
terakhir sebelum Tarikh Tutup Tender/Sebut Harga.

(3) Laporan Jurutera Projek atas prestasi Kerja/Bekalan/Perkhidmatan semasa yang bukan
projek MBPJ atas Borang H dalam satu sampul berlakri bagi setiap Kerja/Bekalan/Perkhidmatan
semasa yang sedang dilaksanakan.

6. Kami dengan ini memberi kuasa kepada mana-mana Pegawai Kerajaan, Jurutera-jurutera Projek,
Bank dan Institusi Kewangan lain dan lain-lain atau mana-mana orang atau Firma yang berkenaan
untuk memberikan maklumat-maklumat yang dianggap perlu dan diminta oleh MBPJ untuk menyemak
maklumat-maklumat yang kami berikan atau untuk mendapatkan maklumat tambahan. Walau

bagaimanapun, kami tetap bertanggungjawab di atas maklumat-maklumat dan dokumen- dokumen
yang kami berikan bersama-sama ini.

Yang benar,

Tandatangan Pembida =3 A o SRS
Nema  BENUHL ey nyesias

No. Kad Pengenalan: .........................

AXEE JAWAANT wovisonunim dasmmsnibemsnsiones

Yang diberi kuasa dengan sempurnanya

untuk menandatangani Tender/Sebut Harga ini
untuk dan bagi pihak:

Meterai atau Cop Pembida

e e o e e L e 311 4 fee e —
Nama Penuh:..........ccoooviei i,

No.Kad Pengenalan:.............co.vesveeeescssnsssnsessens

PEKEIBaN s oo s sis i s

Alamat i......coooviiiii i,
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

BUTIR-BUTIR KENYATAAN SYARIKAT

AKP/22



Dokumen Meja Terkawal

DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

PERKARA-PERKARA PENTING YANG PERLU DIMASUKKAN / DI DALAM
BUTIR-BUTIR KENYATAAN SYARIKAT

Pembida hendaklah mengambil maklum bahawa penilaian Tender/Sebut Harga ini akan
mengambil kira keupayaan pembida untuk melaksanakan projek yang dipelawa. Keupayaan
pembida akan dinilai berasaskan kedudukan kewangan, pengalaman, kakitangan,
keempunyaan loji dan peralatan serta prestasi keseluruhan.

Untuk membolehkan penilaian ini dibuat, pembida dikehendaki mengemukakan salinan
dokumen-dokumen berikut bersama-sama dokumen tawarannya.

1
2.

@y on B

8.
9.

Surat Pendaftaran Perniagaan

Sijil Pendaftaran dengan Agensi-Agensi seperti berikut (yang berkaitan):
i. Pusat Khidmat Kontaraktor (PKK)

i. Lembaga Pembangunan Industri Pembinaan Malaysia (LPIPM)

ii. Kementerian Kewangan Malaysia

Borang KWSP ‘A’ bagi caruman terakhir kakitangan , pengurusan dan professional
Surat pelantikan bagi kakitangan pengurusan dan professional

Sijil kelulusan / sijil keahlian badan-badan professional kakitangan

Sebarang dokumen / surat pengesahan sebagai bukti kepada kemudahan pinjaman
dari bank, overdraft, kemudahan kredit dan yang seumpamanya.

Bagi syarikat sendirian berhad dan syarikat berhad kemukakan salinan penyata
kewangan terkini yang telah disahkan oleh juruaudit bertauliah.

Penyata bank bagi 3 bulan terakhir.

Surat setujuterima / pesanan tempatan dan sijil siap kerja bagi projek lepas

10. Surat setujuterima / pesanan tempatan dan sijil bayaran bagi projek semasa

Di samping mengemukakan dokumen-dokumen di atas, pembida dikehendaki
melengkapkan ‘BUTIR-BUTIR KENYATAAN SYARIKAT' dengan sempurna dan
mengembalikan bersama-sama dokumen tawaran .

Perlu diberi perhatian bahawa sebarang kenyataan yang tidak disertakan dengan dokumen-
dokumen sokongan seperti yang diminta tidak akan diambil kira di dalam penilaian
Tender/Sebut Harga.
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

BUTIR-BUTIR KENYATAAN SYARIKAT

SILA ISIKAN ‘BUTIR-BUTIR KENYATAAN SYARIKAT’ INI DENGAN LENGKAP KERANA
SEGALA BUTIR-BUTIR YANG DIBERIKAN AKAN DINILAI SEMASA PROSES ANALISA

DIJALANKAN.
A KETERANGAN MENGENAI SYARIKAT
1. Nama Syarikat et e e
2. No. Pendaftaran Y e T S R R R
3. Alamat Berdaftar T e
4. Alamat Surat Menyurat N . AR T e
5, Tarikh Ditubuhkan T RS R e
6 Jenis Perniagaan 0 e R R A TR
7, Nombor Pendaftaran
i. Perniagaan R R Y S TR R
. Plisat Khitlmat Komtraktor 1 . sy smssssmmgismy
iii. Lembaga Pembangunan Industri Pembinaan Malaysia: ...................
iv. Kementerign Kewangan Malaysia  Locoanamanmmmsnmmmssns
8. Nombor Telefon = SR ——
9. Nombor Fax D e it s st e e
10. Taraf syarikat : Bumiputera / Bukan Bumiputera

Jika Bumiputera, tempoh sah taraf taraf
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

11. Lembaga Pengarah dan Pegangan Saham
NAMA NO.KAD JUMLAH NILAI % KEDUDUKAN
PENGENALAN SAHAM (RM) DALAM

SYARIKAT

12. Peratus pegangan saham Bumiputera dalam syarikat : ...........................
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
B. ORGANISASI SYARIKAT

1. Maklumat Kakitangan

PERKARA/NAMA JAWATAN KELAYAKAN | BILANGAN | PENGALAMAN

Lembaga Pengarah
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

SILA KEMUKAKAN SALINAN PERKARA-PERKARA BERIKUT BAGI KAKITANGAN
PENGURUSAN DAN PROFESIONAL YANG BERKHIDMAT DENGAN SYARIKAT.

i.  Surat Pelantikan
ii. Borang KWSP ‘A’ bagi bulan caruman terakhir

iii.  Sijil kelulusan / sijil keahlian badan-badan profesional

2. Maklumat projek

PERKARA KUANTITI/ BILANGAN | JUMLAH NILAI (RM)

Jumlah projek yang diperolehi setakat
ini semenjak syarikat ditubuhkan.

Jumlah projek yang diperolehi dalam
setahun (purata)

C. KETERANGAN MENGENAI KEWANGAN SYARIKAT

1. Data-data kewangan
ASSET (RM) LIABILITI MODAL
Semasa ... ...l Semasa i v Dibenar : .uaviesaiis
Tetap P Jangkapanjang: ................. Berbayar ; .o
Jumlah ... Jumlah ...
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

2. Akaun Wang Dalam Tangan (Cash In Hand)

a) Nama dan alamat akaun dibuka

b) Nombor Akaun e e e e

PENTING : Sila kemukakan salinan penyata bank bagi 3 bulan terakhir

3. Kemudahan Kredit (jika ada)

a) Nama dan alamat bank / institusi kewangan yang memberi kemudahan
b e S T AR S A A P RO T
B i e i A P A A S s AT R R AT AR
L
b) Bentuk dan baki amaun yang boleh digunakan untuk projek ini.
i.  Overdraft atau talian kredit B siiienestii s s
ii. Overdraft bercagar RV siiiesomiisinsiniis i s nmsamsss
ii. Kemudahan Pinjaman BM seossssmnammeasmsamniigg
Vi ovssies s sssswmsssanss RM  susvmsnmmammnmnvemasmgmis
Vi o S RM
DOKUMEN PENTING

i.  Sila sertakan salinan Penyata Kewangan Terkini yang disahkan dan diaudit oleh
Juru Audit Bertauliah bagi syarikat sendirian Berhad dan Syarikat Berhad atau

ii. Salinan Penyata Kewangan Terkini bagi Syarikat Milikan Tunggal dan Syarikat
Perkongsian.
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
D. KETERANGAN MENGENAI PEMILIKAN PERALATAN / MESIN / KENDERAAN SYARIKAT

i. Jenis peralatan , kenderaan atau mesin yang dipunyai sekarang

JENIS PERALATAN

/KENDERAAN/MESIN | KEUPAYAAN | BILANGAN USIA/LAMA

E. KETERANGAN MENGENAI PENGALAMAN SYARIKAT
1. Pengalaman di dalam menjalankan projek-projek dengan Maijlis Bandaraya Petaling Jaya

i. Isikan butir-butir projek tersebut di dalam Jadual E1. Sila gunakan kertas
tambahan jika ruang tidak mencukupi.

ii. Sila sertakan salinan surat setujuterima atau Pesanan tempatan (Local Order).
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

2. Pengalaman Projek-projek lepas
i. Projek yang telah disiapkan dilaksanakan dalam tempoh 5 tahun lepas

ii. Isikan butir-butir projek tersebut di dalam Jadual E3. Sila gunakan kertas tambahan
jika ruang tidak mencukupi

iii. Sila sertakan salinan surat setujuterima atau Pesanan tempatan (Local Order) .

3.  Projek-projek Semasa

i. Isikan butir-butir berkaitan Kerja/Bekalan/Perkhidmatan di dalam tangan /
sedang berjalan dan belum siap termasuk kontrak yang baru ditawarkan di dalam
Jadual E2. Sila gunakan kertas tambahan jika ruang tidak mencukupi

ii. Silasertakan salinan surat setujuterima atau Pesanan tempatan (Local Order) .

PERINGATAN PENTING

Butiran pengalaman Kerja/Bekalan/Perkhidmatan yang tidak disertakan dengan salinan
Surat Setujuterima atau Pesanan Tempatan tidak akan diambilkira di dalam penilaian
Tender/Sebut Harga.
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

PENGAKUAN PEMBIDA

1. Kami telah membaca dengan teliti dan memahami semua arahan yang terkandung di
dalam ‘BUTIR-BUTIR KENYATAAN SYARIKAT’.

2. Kami juga mengambil maklum bahawa kami dikehendaki mengemukakan semua

maklumat dan dokumen yang berkaitan bagi menyokong maklumat tertentu, sebelum
Tender/Sebut Harga ditutup. Maklumat dan dokumen yang dikemukakan kemudian
daripada itu tidak akan diambilkira di dalam penilaian keupayaan kami.

3. Kami juga mengambil maklum bahawa penilaian ke atas Tender/Sebut Harga kami akan

terjejas atau mungkin tidak dipertimbangkan sekiranya maklumat-maklumat yang
diberikan tidak diisi atau tidak mencukupi atau tiada dokumen sokongan yang lengkap.

4. Kami dengan ini mengaku bahawa segala maklumat yang dinyatakan adalah betul dan

benar belaka. Saya bersetuju Majlis Bandaraya Petaling Jaya akan bertindak mengikut
budibicaranya untuk mengetahui kedudukan sebenar. Sekiranya mana-mana maklumat
didapati tidak benar, Majlis Bandaraya Petaling Jaya berhak membatalkan tawaran ini
ataupun menarik balik kontrak berkenaan kemudian.

Nama Pembida . S

No: Kad Pengenalan 5. sssims s ssm 585 isis s svnes

Tandatangan B s e s A RS

Cop syarikat S s et e AR A RS S BRI

Tarikh B R TS S S S R
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Dokumen Meja Terkawal

DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
BORANG G - LAPORAN BANKI/INSTITUSI KEWANGAN MENGENAI KEDUDUKAN KEWANGAN PEMBIDA

(Borang ini hendaklah dilengkapkan oleh pihak Bank atau Institusi Kewangan lain dan diserahkan kepada pembida
untuk disertakan bersama-sama Tender/Sebut Harganya sekiranya pembida mempunyai Kemudahan Kredit
dengan Bank/Institusi Kewangan yang berkenaan)

Kepada :

DATUK BANDAR PETALING JAYA,
MAJLIS BANDARAYA PETALING JAYA,
JALAN YONG SHOOK LIN,

46675 PETALING JAYA

SELANGOR DARUL EHSAN.

(U/P : Bahagian Perolehan)
Nama Pembida : . ... e e e e

Projek : Tender/Sebut Harga Untuk Membina dan Menyiapkan................cooovio i i e s e e

(A) Kemudahan Kredit yang boleh digunakan untuk perlaksanan Projek :
Kemudahan Kredit yang telah diluluskan dan kemudahan kredit tambahan minimum yang layak
diperolehi oleh pembida adalah seperti berikut ;-

Bentuk Kemudahan Kredit Bakidrpd. yg. Tambahan minimum Jumlah
diluluskan yang akan diluluskan

(i) Overdraf RM RM RM

(i) Overdraf Bercagar RM RM RM

(iii) Talian Kredit RM RM RM

(iv) Pinjaman Tetap yang
akan/layak diperolehi
untuk projek RM RM RM

) RM RM RM
Jumlah : RM RM RM

(*jika projek diawardkan kepada pembida)

(B) Ulasan-ulasan mengenai kedudukan kewangan dan akaun pembida :

Tandatangan Untuk Dan Bagi Pihak Bank

Nama Bank NamaPegawal ! coussrvmmevissssissis i
Meterai Bank : Jawatan
Tarikh
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
SULIT

BORANG H - LAPORAN JURUTERA PROJEK ATAS PRESTASI KERJA SEMASA PEMBIDA (BUKAN
PROJEK MBPJ)

(Borang ini hendaklah dilengkapkan oleh Penyelia Projek atau Pembantu Kanannya yang mengawasi projek dan
diserahkan kepada Kontraktor dalam satu sampul berlakri untuk disertakan bersama-sama Tender/Sebut
Harganya).

Kepada:

DATUK BANDAR PETALING JAYA,
MAJLIS BANDARAYA PETALING JAYA,
JALAN YONG SHOOK LIN ,

46675 PETALING JAYA

SELANGOR DARUL EHSAN.

(u/P : Bahagian Perolehan)
T = B ] o o R TR

Nama Projek Yang DiLaksanakan : ..o i et e e e

No. Kontrak :

Harga Kontrak (termasuk Anggaran Nilai Kerja Perubahan) :RM

Wang Kos Prima dan Peruntukkan Sementara :RM

Nilai Kerja Pembina :RM

Tarikh Milik Tapak : Tempoh Kontrak 5 minggu

Tarikh Penyiapan Asal :
Lanjutan Masa Yang Telah Diluluskan : hari
Lanjutan Masa Seterusnya;

yang difikirkan/dijangka layak diperakukan : hari
Atas sebab-sebab : (i)

(i)
Kemajuan Kerja (berdasarkan nilaian kerja yang telah dilaksanakan) :
Pencapaian Sebenar : %  Mengikut Jadual : %
Tarikh Kerja dijangka akan dapat disiapkan

Nilai Bahagian Kerja Yang Telah Siap : RM
Nilai Baki Kerja Yang Belum Siap :RM

Ulasan-ulasan mengenai Prestasi Kontraktor;
(Nyatakan apa-apa kepujian dan/atau kelemahan Kontraktor dan juga apa-apa tindakan/perakuan yang
diambil/dipertimbangkan berhubung dengan prestasi Kontraktor melaksanakan Kontrak)

Tandatangan Penyelia Projek

Jawatan: ... B =11 R ——
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
BORANG H1 - LAPORAN JURUTERA PROJEK ATAS PRESTASI KERJA SEMASA PEMBIDA

(Borang ini hendaklah dilengkapkan oleh Penyelia Projek atau Pembantu Kanannya yang mengawasi projek
apabila diminta berbuat demikian oleh Pegawai Penilaian dan hendaklah dihantar dengan segera.

Kepada:

DATUK BANDAR PETALING JAYA,
MAJLIS BANDARAYA PETALING JAYA,
JALAN YONG SHOOK LIN ,

46675 PETALING JAYA

SELANGOR DARUL EHSAN.

(u/P : Bahagian Perolehan)

Nama Pembida : .......cooeevveivvinnn,

Nama Projek Yang DiLakSanakan ..ottt oot et e e e e e e e e e oo

No. Kontrak :

Harga Kontrak (termasuk Anggaran Nilai Kerja Perubahan) :RM

Wang Kos Prima dan Peruntukkan Sementara :RM

Nilai Kerja Pembina :RM

Tarikh Milik Tapak : Tempoh Kontrak : minggu
Tarikh Penyiapan Asal

Lanjutan Masa Yang Telah Diluluskan : hari

Lanjutan Masa Seterusnya;

yang difikirkan/dijangka layak diperakukan ; hari

Atas sebab-sebab : (i)

(ii)
Kemajuan Kerja (berdasarkan nilaian kerja yang telah dilaksanakan) :
Pencapaian Sebenar : %  Mengikut Jadual : %
Tarikh Kerja dijangka akan dapat disiapkan

Nilai Bahagian Kerja Yang Telah Siap  : RM
Nilai Baki Kerja Yang Belum Siap ' RM

Ulasan-ulasan mengenai Prestasi Kontraktor;

(Nyatakan apa-apa kepujian dan/atau kelemahan Kontraktor dan juga apa-apa tindakan/perakuan yang
diambil/dipertimbangkan berhubung dengan prestasi Kontraktor melaksanakan Kontrak)

Tandatangan Pegawai Penguasa/Jurutera ProjekMakilnya

Nama @ ..o

o 1 | Ty Tarikh i,
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B) TATACARA PENILAIAN TENDER/SEBUT HARGA KECIL BAGI PROJEK
SECARA KONVENSIONAL BERNILAI RM10 JUTA DAN KE BAWAH

1.0 MAKLUMAT-MAKLUMAT YANG DIPERLUKAN UNTUK PENILAIAN
KEUPAYAAN PEMBIDA

1.1 Pembida hendaklah mengambil maklum bahawa Penilaian Tender/Sebut
Harga ini akan mengambilkira dan mementingkan keupayaan pembida
untuk melaksanakan projek yang ditender atau disebut harga, di samping
kemunasabahan harga Tender/Sebut Harga.

1.2 Penilaian akan dibuat berasaskan kelayakan asas Tender/Sebut Harga,
keupayaan kewangan, dan keupayaan teknikal (prestasi, dan beban kerja
semasa serta pengalaman kerja) pembida dan penilaian teknikal (kerja
Mekanikal & Elektrik) bagi komponen/peralatan. Bagi membolehkan
penilaian dibuat, pembida dikehendaki melengkapkan borang-borang
berikut yang disertakan bersama Dokumen Tender/Sebut Harga ini
dengan sempurna dan mengembalikannya bersama-sama dengan
Tender/Sebut Harga masing-masing:

Surat Pengakuan Kebenaran Maklumat dan

1.2.1 | Borang A Kesahihan Dokumen Yang Dikemukakan
Oleh Pembida .
129 Borang B.O. Borang Pemberitahuan Pemunya

(Lampiran 12) Benefisial

Surat Akuan Syarikat Dalam Menangani
Jenayah Pemerdagangan Orang Dan
Buruh Paksa

Borang S.A.
123 (Lampiran 13)

1.2.4 | Jadual B Maklumat Am Latar Belakang Pembida
1.2.5 | Jadual C Data Kewangan Pembida

Laporan Bank/Institusi Kewangan
28 | Borang & Mengenai Kemudahan Kredit Pembida
1.2.7 | Lampiran E2 Senarai Kerja/Kontrak Semasa Pembida
1.2.8 | Borang H Laporan Prestasi Kerja Semasa Pembida

Rekod Pengalaman Kerja Pembida
1.2.9 | LampiranE 3 (Senarai Kerja Dalam Tempoh 5 Tahun

Lepas)

1210 Borang Tender/ | Borang Tender / Borang Sebut Harga /
o Sebut Harga Lampiran Q / Senarai Kuantiti
1.2.11 | Lampiran 6 Surat Akuan Pembida (Integrity Pact)

Sijil Pematuhan Cukai (Tax Compliance
a2 | TER Certificate — TCC)
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1.3 Borang-borang ini hendaklah diisi dengan maklumat-maklumat yang
benar dan data-data yang tepat. Setiap helaian tambahan yang
dilampirkan kepada borang-borang lain hendaklah ditandatangani oleh
pembida.

1.4 Bagi memastikan kesahihan maklumat dan data yang diterima daripada
pembida seperti di perenggan 1.2, maklumat tersebut hendaklah
disokong dengan dokumen-dokumen berikut untuk tujuan penilaian.

1.4.1 Perakuan/Sijil Pendaftaran / Sijil Pendaftaran

i. Perakuan Pendaftaran Kontraktor (PPK) CIDB;

ii. Sijil Perolehan Kerja Kerajaan (SPKK) CIDB/ Sijil Pusat
Pendaftaran (PUKONSA)/ Sijil Unit Pendaftaran Kontraktor Dan
Juru Perunding Sarawak (UPKJ).

iii. Kontraktor Kerja, Bekalan dan Perkhidmatan Negeri Sabah.

iv. Sijil Taraf Bumiputera (STB) dari PUSAT KHIDMAT KONTRAKTOR
(PKK)(jika berkaitan);

v. Sijil Pendaftaran Kementerian Kewangan (jika berkaitan)

vi. Berdaftar dengan Unit Perancang Ekonomi Negeri Selangor
(UPEN)

1.4.2 Surat Pengakuan Kebenaran Maklumat dan Kesahihan Dokumen

1.4.21 Pembida WAJIB mengisi dan menandatangani Borang A.
Kegagalan mengemukakan Borang A yang lengkap akan
menyebabkan pembida tidak layak dinilai.

1.4.3 Maklumat Kewangan

1.4.3.1 Pembida  hendaklah  mengisi Borang C (Data
Kewangan Pembida).

1.4.3.2 Pembida wajib mengemukakan sekurang-kurangnya salah
satu dokumen kewangan berikut:-

a. Salinan Penyata Kewangan Syarikat bagi tiga (3) tahun
kewangan terakhir secara berturut-turut sebelum tahun
tutup Tender/Sebut Harga atau sekiranya tiada, bagi tiga
(3) tahun kewangan terakhir secara berturut-turut setahun
sebelum tahun tutup Tender/Sebut Harga yang diaudit
dan disahkan dengan salinan diakui sah (certified true
copy) oleh Juruaudit Bertauliah.
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b. Salinan Penyata Bulanan Bank bagi tiga (3) bulan terakhir
sebelum bulan tutup Tender/Sebut Harga yang disahkan
oleh pegawai yang diberi kuasa oleh bank berkenaan.

c. Laporan asal bank/institusi kewangan mengenai
kemudahan kredit pembida, atas format seperti di Borang
G yang ditandatangani oleh pegawai yang diberi kuasa
oleh bank/institusi kewangan berkenaan.

1.4.3.3 Deposit tetap (sekiranya ada) yang disahkan oleh
pegawai yang diberi kuasa oleh bank berkenaan boleh
dikemukakan sebagai tambahan kepada pengiraan
keupayaan kewangan.

1.4.3.4 Pihak Majlis akan membuat semakan dengan pihak
syarikat audit/ bank/ institusi kewangan bagi
mendapatkan pengesahan ke atas maklumat kewangan
yang dikemukakan oleh pembida. Pembida hendaklah
memastikan bahawa pihak syarikat audit/ bank/ institusi
kewangan mengemukakan maklum balas dalam tempoh
empat belas hari (14) hari dari tarikh surat dihantar
kepada mereka. Kegagalan pihak syarikat audit/ bank/
institusi kewangan untuk mengemukakan maklum balas
dalam tempoh tersebut akan menyebabkan maklumat
kewangan pembida yang berkenaan tidak diambil kira
dalam penilaian.

1.4.4 Maklumat Teknikal

1441 Pembida dikehendaki menyenaraikan kerja semasa di
Borang D (Lampiran E2). Pembida wajib mengisi Borang
H dengan lengkap dan dikemukakan bersama-sama
dokumen-dokumen  sokongan yang ditetapkan.
Kegagalan pembida untuk mengisytiharkan kerja semasa
akan menyebabkan Tender/Sebut Harganya ditolak. Bagi
pembida yang tidak mempunyai kerja semasa, sila
catatkan “Tiada Kerja Semasa” di Lampiran E2.

1442 Pembida dikehendaki menyenaraikan kerja-kerja yang
telah dilaksanakan di Lampiran E3 berserta dokumen-
dokumen sokongan sekiranya mempunyai pengalaman
kerja. Bagi pembida yang tidak mempunyai pengalaman
kerja, sila catatkan “Tiada pengalaman” di Lampiran E3.
Kegagalan pembida untuk mengemukakan salah satu
atau sebahagian daripada dokumen-dokumen sokongan
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di Lampiran E3 akan mengakibatkan maklumat tersebut
tidak dapat disemak kerana ketidakcukupan dokumen. Hal
ini boleh menyebabkan maklumat tersebut tidak diambil
kira.

1.4.4.3 Dokumen-dokumen sokongan yang diperlukan adalah
seperti berikut:

a. Salinan Surat Setuju Terima dan Perakuan Bayaran
Interim terkini bagi setiap kerja semasa yang
disenaraikan di Lampiran E2;

b. Laporan Asal Projek mengenai prestasi semasa
pembida, bagi setiap kerja semasa yang disenaraikan
di Lampiran E2, atas format seperti Borang H.
Laporan tersebut hendaklah ditandatangani oleh
Pegawai Penguasa/\Wakil Pegawai
Penguasa/Pegawai Profesional yang menyelia projek
tersebut; dan

c. Salinan Surat Setuju Terima dan Salinan Perakuan
Siap  Kerja/Pengesahan Siap Kerja/Perakuan
Muktamad setiap kerja yang telah disiapkan dan
disenaraikan di Lampiran E3.

1.4.5 Surat Akuan Pembida (Integrity Pact)

1.4.5.1 Pembida wajib mengisi dan menandatangani Lampiran 6.
Kegagalan mengisi borang ini akan menyebabkan
Tender/Sebut Harganya ditolak.

1.5 Dokumen tambahan pembida yang mempunyai dan mengemukakan
salinan sijil-sijil berikut boleh diberi keutamaan dalam perakuan
Tender/Sebut Harga :

1.5.1 Sijil SCORE

1.56.1.1 Sijl SCORE dari CIDB yang masih sah semasa
Tender/Sebut Harga ditutup (tidak lebih satu tahun dari
tarikh sijil dikeluarkan) dengan minimum dua (2) bintang
terutama bagi pembida yang menawarkan harga
Tender/Sebut Harga di bawah paras Harga Cut-Off.
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1.5.2 SijillPerakuan Anugerah

1.5.2.1 Anugerah yang diperolehi oleh pembida yang berkaitan
dengan industri pembinaan dalam tempoh lima (5) tahun
ke belakang, contohnya Anugerah Kontraktor
Cemerlang, Anugerah Pengurusan Pembinaan Terbaik.

1.6 Dokumen-dokumen waijib dan sokongan seperti di perenggan 1.4 dan
1.5 adalah penting untuk membolehkan penilaian keupayaan dibuat ke
atas pembida. Pembida hendaklah mengemukakan dokumen-dokumen
ini dalam satu (1) sampul berasingan yang dilabelkan sebagai ‘Dokumen
Wajib Dan Sokongan’. Pembida juga dikehendaki mengisi dan
menyertakan Senarai Semakan Dokumen (SSD) bersama-sama sampul
tersebut. Senarai Semakan ini akan menjadi panduan semakan semula
dan bukti penerimaan dokumen-dokumen wajib dan sokongan.

1.7 Semua maklumat dan dokumen yang tersebut di atas hendaklah
dikemukakan bersama-sama dokumen Tender/Sebut Harga sebelum
tarikh dan waktu tutup Tender/Sebut Harga. Bagi memastikan Maijlis
bersikap adil dan saksama kepada pembida-pembida lain yang berjaya
mematuhi arahan tersebut, sebarang maklumat atau dokumen yang
dikemukakan selepas daripada tarikh dan waktu tutup Tender/Sebut
Harga, tidak akan diterima.

1.8 Sekiranya pembida mengemukakan maklumat palsu, tidak memberikan
maklumat  yang  dikehendaki  dengan lengkap, dan/atau
menyembunyikan atau sengaja tidak mengemukakan mana-mana
maklumat yang memberi kesan negatif terhadap keupayaannya,
Tender/Sebut Harganya akan ditolak dan tindakan sewajarnya akan
diambil oleh Majlis ke atas pembida.

KRITERIA PENILAIAN TENDER/SEBUT HARGA BAGI TENDER/SEBUT
HARGA KERJA KECIL

. Penilaian Tender/Sebut Harga akan dijalankan dalam dua peringkat
berdasarkan kepada kriteria-kriteria penilaian yang ditetapkan.

2.1 Kaedah Penilaian
a) Penilaian Tender/Sebut Harga dibuat bagi PEMBIDA lebih dari 10
adalah menggunakan sistem cut off diubah (adjusted mean) dimana
penilaian akan dibuat kepada 10 — 15 pembida yang mengemukakan

tawaran seperti berikut :-

i. BWAM mesti berada dalam julat -20.00% hingga 0.00%.
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b) Bagi bilangan pembida kurang daripada 10, maka penilaian
menggunakan dasar harga terendah dan peratus (%) nilai
perbandingan adalah tidak melebihi anggaran Jabatan (+ %BWAJ).

c) Penilaian Tender/Sebut Harga bagi perolehan secara jadual kadar
harga atau harga siling, penilaian akan dibuat kepada 10 - 15
berdasarkan harga terendah.

Rujukan:

i.  Menggunapakai Pekeliling Perbendaharaan Negeri Selangor
Bil. 7 Tahun 2014

ii. Surat Pekeliling Perbendaharaan Negeri Selangor Bil. 1
Tahun 2015

iii.  Mesyuarat Jawatankuasa Sebut Harga Bil. 3/2024 bertarikh
26 Februari 2024

2.2 Penilaian Peringkat Pertama (Kelayakan Asas Tender/Sebut Harga)

2.2.1 Hanya Tender/Sebut Harga yang mematuhi kriteria penilaian
peringkat pertama sahaja yang LAYAK dinilai ke peringkat
kedua.

2.2.2 Tender/Sebut Harga yang diterima mestilah mematuhi kriteria
kelayakan asas berikut:

i) Borang Tender / Borang Sebut Harga / Borang Q / Senarai
Kuantiti ditandatangani, disaksikan dan diturunkan cap
syarikat.

ii) Penandatangan Borang Tender / Borang Sebut Harga /
Borang Q / Senarai Kuantiti adalah pihak yang diberi kuasa
berdasarkan Sijil CIDB /Kementerian Kewangan

iii) Harga Tender / Borang Sebut Harga / Borang Q / Senarai
Kuantiti dan Tempoh Siap Kerja (kecuali jika tempoh siap kerja
telah ditetapkan) tercatat di Borang Tender / Borang Sebut
Harga / Borang Q / Senarai Kuantiti.

iv) Pendaftaran pembida masih sah semasa tarikh tutup
Tender/Sebut Harga.
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v)

Vi)

vii)

viii)

Kesemua dokumen asas Tender/Sebut Harga seperti berikut
dikembalikan:

a. Borang Tender/ Borang Sebut Harga / Borang Q /
Senarai Kuantiti

b. Senarai Kuantiti/ Ringkasan Tender/Sebut Harga

c. Adendum yang dikemukakan kepada pembida selepas
dokumen Tender/Sebut Harga dijual kepada mereka

d. Perjanjian Usahasama/Gabungan (jika berkenaan)

e. Maklumat/ Dokumen lain yang dinyatakan di dalam
Arahan Kepada Pembida:

.....oenaraikan dokumen/maklumat yang berkenaan....

Borang A ditandatangani, disaksikan dan diturunkan cap
syarikat.

Surat Akuan Pembida ditandatangani (Integrity Pact)

Sekurang-kurangnya salah satu dokumen  berikut

dikemukakan:

a. Salinan Penyata Kewangan Syarikat dikemukakan,
diaudit dan disahkan oleh juruaudit bertauliah;

b. Penyata Bulanan Bank yang disahkan oleh pegawai
bank yang diberi kuasa;

c. Laporan Asal Bank/Institusi Kewangan mengenai
kemudahan kredit pembida atas format seperti di Borang
C yang ditandatangan oleh pegawai bank/institusi
kewangan yang diberi kuasa.

2.3 Penilaian Peringkat Kedua

2.3.1 Penilaian di peringkat kedua adalah berasaskan kriteria berikut:

i)

Kecukupan modal minimum pembida dalam bentuk aset
mudah cair dan Kemudahan Kredit tidak kurang daripada lima
peratus (5%) daripada nilai Kerja Pembina Anggaran Jabatan
(Tender) dan satu perpuluhan lima (1.5%) daripada nilai Kerja
Pembina Anggaran Jabatan (Sebut Harga).
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i) Bagi penilaian aspek ini nilai modal minima yang diambil kira adalah
berdasarkan nilai perolehan yang dibuat. (Rujuk jadual di bawah)

Perolehan Sebut Harga Tender
. . Bekalan / .
- Kerja / Bekalan / Perkhidmatan Berthiderstin Kerja
Perolehan | gohingga Melebihi Melebihi Melebihi
RM200 Ribu RM200 Ribu | RM500Ribu | RM3 Juta
. 5%
. 5% daripada -

Nilai diagctﬁiira 1.5% daripada Harga dﬁr;praga
modal el i Harga Indikatif Indikatif Indik%tif
minima " | Jabatan (HIJ). Jabatan

Jabatan
(H1J). (HIJ).

i) Modal dalam bentuk aset mudah cair ialah jumlah Modal Pusingan iaitu
perbezaan antara Aset Semasa dan Liabiliti Semasa pembida seperti
yang ditunjukkan dalam Lembaran Imbangan atau nilai positif purata baki
akhir bulan dalam Penyata Bulanan Bank bagi tiga (3) bulan terakhir
termasuk Deposit Tetap, yang mana lebih tinggi. Jumlah ini dicampur
dengan jumlah Baki Nilai Kemudahan Kredit yang diperolehi oleh
pembida daripada Bank.

iv) Deposit Tetap yang tidak dicagarkan hendaklah mempunyai tarikh
matang yang sekurang-kurangnya sehingga tiga (3) bulan selepas tarikh
tutup tender.

v) Kemudahan kredit bagi modal mudah cair yang boleh diambilkira
hanyalah kemudahan kredit sedia ada seperti berikut:

Factoring

OD (PC)

Bank Guarantee

Bankers Acceptence
Term Loan

Kredit berputar / revolving
Pinjaman berjangka

vi) Selain daripada kemudahan kredit seperti senarai di atas, semua bentuk
kemudahan kredit lain tidak boleh diambilkira termasuklah pinjaman
tetap yang akan atau layak diperolehi untuk projek.

AKP/33



DOKUMEN INI HAK MILIK MAJLIS BANDARAYA @ﬁmmﬁn M EJ d TE rkawa l

2.3.2 Keupayaan Teknikal
Keupayaan teknikal adalah berasaskan kepada kriteria berikut:
i) Prestasi Kerja Semasa

o Kerja Semasa diertikan sebagai kerja kontrak yang masih
dalam pelaksanaan dan belum disiapkan pada Tarikh Tutup
- Tender/Sebut Harga. Pembida mestilah Tidak mempunyai
projek yang mana kemajuan pelaksanaan semasa
mengalami kelewatan melebihi dua puluh peratus (20%) dari
jadual atau kelewatan melebihi enam puluh (60) hari dari
tarikh siap dibenarkan atau sedang menghadapi tindakan
penamatan pengambilan kerja.

ii) Beban Kerja Semasa

e Penilaian beban kerja semasa adalah berdasarkan nilai baki
kerja dalam tangan yang belum siap untuk semua projek
ketika pembida memasuki Tender/Sebut Harga.

iif) Pengalaman Kerja

a. Pengalaman kerja pembida adalah pengalaman kerja
serupa atau pengalaman kerja sebanding yang diperakukan
siap dalam tempoh lima (5) tahun dari tarikh tutup
Tender/Sebut Harga.

b. Kerja serupa ertinya: Kerja yang diliputi oleh kategori yang
sama seperti kerja yang di Tender/Sebut Harga.

c. Kerja sebanding ertinya: Kerja yang diliputi oleh kategori
yang berlainan daripada kerja yang di Tender/Sebut Harga.

d. Sekiranya kategori kerja yang ditender ialah B, maka kerja
sebanding adalah kerja dalam kategori CE dan ME.
Sekiranya kategori kerja yang dipelawa ialah CE, maka kerja
sebanding adalah kerja dalam kategori B dan ME. Kerja
kategori F tidak boleh diambil sebagai pengalaman Kerja
Bangunan, Kejuruteraan Awam, Mekanikal dan Elekitrik.
Sekiranya kerja yang ditender ialah F, maka kerja sebanding
adalah kerja dalam kategori ME.

e. Kerja yang diambil kira adalah terhad kepada kerja yang
dilaksanakan oleh pembida sebagai kontraktor utama dan
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sub-kontraktor yang dinamakan sahaja. Kerja yang
dilaksanakan sebagai sub-kontraktor biasa tidak boleh
diambil kira melainkan ada pengesahan dari pihak Pegawai
Penguasa dan Kontraktor Utama serta jenis dan skop kerja
hendaklah bersesuaian dengan kerja yang di Tender/Sebut
Harga.

f. Pembida perlu mengemukakan maklumat pengalaman
dalam bentuk salinan surat setuju terima projek yang
mengandungi maklumat penting seperti berikut:

e Tajuk Projek
e Harga Kontrak
e Tarikh Siap

e Pemilik Projek

g. Pembida layak disyorkan jika ada pengalaman yang serupa
atau sebanding.
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA
LAMPIRAN 12

BORANG PEMBERITAHUAN PEMUNYA BENEFISIAL

Tandakan

Berdaftar dengan Suruhanjaya Syarikat Malaysia (SSM) dan telah menyerah simpan maklumat
pemunyaan benefisial di SSM.

Berdaftar dengan SSM dan tidak perlu menyerah simpan maklumat pemunya benefisial di SSM
(syarikat enterprise) (Perlu menghantar borang tanpa diisi)

Tidak berdaftar dengan Suruhanjaya Syarikat Malaysia (SSM) (Perlu menghantar borang tanpa isi)

Nama SYAriKat | .ciccmsmnimeisnasissivisssyssrvssnsssussissevigsyssinss (WAJIB DIISI)

Butiran Pemunya Benefisial :

Nama Individu No. Kad Pengenalan | Jawatan dalam | Kewarganegaraan
/ No. Pasport syarikat
(sekiranya ada)

51y W TR RRE SRS WO R AR C RSN R SRy S nombor kad pengenalan/nombor pasport
(Nama Pemilik / Pengarah Syarikat)

............................................................ yang mewakili syarikat / perniagaan .............c.ccccecveeceviiieniiivenneene.... NOMbor

pendaftaran - dengan sesungguhnya dan sebenarnya mengesahkan bahawa senarai

(MOF/CIDB/SSM)
pemunya benefisial syarikat seperti mana pemberitahuan dalam borang ini adalah sama dengan maklumat yang

diserah simpan kepada Suruhanjaya Syarikat Malaysia (SSM) berdasarkan Akta Syarikat 2016 (Akta 777) dan
garis panduan yang dikeluarkan oleh Suruhanjaya Syarikat Malaysia (SSM).

Yang benar,

Tandatangan

Nama
No.KP
Tarikh

Cop Syarikat

Catatan:

* Potong mana yang tidak berkenaan
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DOKUMEN INI HAK MILIK MAJLIS BANDARAYA PETALING JAYA

LAMPIRAN 13

SURAT AKUAN SYARIKAT DALAM MENANGANI JENAYAH
PEMERDAGANGAN ORANG DAN BURUH PAKSA

MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN UNTUK TETUAN
MAJLIS BANDARAYA PETALING JAYA

No. SEBUT HARGA : MBPJ/SH/K/160/2026

S RS S AT S TR T Ne:i Kad .. Pengenalam i i i i dsiiismmd s

yang mewakili nombor Pendaftaran

(Nama Syarikat) (MOF/PKK/CIDB/ROS/ROC/ROB)
dengan ini mengisytinarkan bahawa saya atau mana-mana orang yang mewakili syarikat ini akan :

i, Mendidik pekerja dan ahli organisasi mengenai cara mengenal pasti dan melaporkan tanda-
tanda pemerdagangan orang dan buruh paksa;

i.  Meningkatkan kesedaran tentang hak pekerja, perlindungan dan akses kepada remedi; dan

ii. Memastikan pematuhan kepada undang-undang mengenai jenayah pemerdagangan orang
dan buruh paksa selaras dengan Akta Antipermerdagangan Orang dan Antipenyeludupan
Migran 2007 (akta 670) dan Akta Kerja 1955 (Akta 265) serta mana-mana peruntukan undang-
undang yang berkuat kuasa di Malaysia.

2 Sekiranya saya, atau mana-mana individu yang mewakili syarikat ini didapati terlibat dalam jenayah
pemerdagangan orang dan buruh paksa, maka saya sebagai wakil syarikat bersetuju tindakan boleh
dikenakan ke atas syarikat di bawah Akta Antipemerdagangan Orang dan Antipenyeludupan migran 2007
(Akta 670) dan Akta Kerja 1955 (Akta 265) serta mana-mana peruntukna undang-undang yang berkuat kuasa
di Malaysia.

Yang benar,

Tandatangan

Nama

No.KP
Tarikh

Cop Syarikat
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MAJLIS BANDARAYA PETALING JAYA

BORANG SEBUTHARGA

Sebutharga bagi

MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA
BERKAITAN UNTUK TETUAN MAJLIS BANDARAYA PETALING JAYA

dan lain-lain pelan terperinci yang diberi untuk menerangkannya.

Salinan-salinan dokumen di meja sebutharga yang merangkumi pelan-pelan tersebut di
atas. Senarai kuantiti dan / atau spesifikasi dan dokumen sebutharga yang lain boleh
dilihat di tempat yang dinyatakan dalam notis sebutharga dalam masa waktu pejabat
pada mana-mana hari bekerja hingga tarikh akhir yang ditetapkan bagi penyerahan
sebutharga.

Kepada :

DATUK BANDAR PETALING JAYA
MAJLIS BANDARAYA PETALING JAYA
JALAN YONG SHOOK LIN

46675 PETALING JAYA

Tuan,

Di bawah dan tertakluk kepada syarat-syarat membuat sebutharga yang dilampirkan
bersama ini, yang bertandatangan di bawah ini adalah denganini membuat sebutharga
dan menawar untuk melaksanakan dan menjalankan kerja-kerja dan peruntukan-
peruntukan dan membekal semua buruh, bahan dan loji dan segala benda dari tiap-tiap
jenis yang masing-masing disebut, ditunjuk, diperihal dan dimaksudkan dalam, atau
yang hendak ditakritkan daripada dokumen sebutharga, yang hendaklah dilaksanakan
dan dibekalkan oleh pihak pemborong, bagi kerja-kerja yang diperihalkan di atas,
dengan menepati dokumen sebutharga tersebut bagi jumlah wang pukal yang disebut di
bawah ini.

2, Yang bertandatangan di bawah ini bersetuju menjadi terikat oleh dan tunduk
kepada senarai kuantiti yang tertakluk harganya dan / atau spesifikasi tersebut dan
bersetuju bahawa jika sebutharga ini disetujuterima, harga dan kadar harga dalam
senarai kuantiti hendaklah diteliti dan diselaraskan oleh Pegawai Penguasa tentang
kemunasabahnya tetapi jumlah wang pukal yang disebuthargakan di bawah ini
hendaklah tetap tak berubah. Senarai kuantiti yang terletak harganya tersebut, selepas
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diperbetulkan atau diselaraskan hendaklah menjadi asas bagi menilaikan perakuan
bayaran sementara dan apa-apa perubahan yang mungkin diarahkan oleh Pegawai
Penguasa dari semasa kesemasa.

3. Dan selanjutnya yang bertandatangan di bawah bersetuju menyiapkan kerja-
kerja itu dalam masa 16 Minggu dari tarikh pemilikan tapakbina atau dalam apa-apa
tempoh lanjutan.

4, Jumlah amaun sebutharga ini ialah Jumlah Wang Pukal sebanyak Ringgit
o e e e M il o i i Sl s i i o SR e 8 L
|a|tuRM
5. Bahawasanya adalah diketahui bahawa Majlis sentiasa berhak menyetujuterima

atau menolak sebutharga ini. Samada ianya lebih rendah atau lebih tinggi daripada
sebutharga-sebutharga yang lain atau sama amaunnya, yang bertandatangan di bawah
ini bersetuju yang sebutharga ini akan berterusan sah dan tidak akan ditarik balik dalam
tempoh sembilan puluh (90) hari dari tarikh akhir yang ditetapkan bagi penyerahan
sebutharga dan bersetuju bahawa tiada apa-apa had, syarat atau perjanjian lain akan
dikenakan oleh kami selepas tarikh tersebut.

6. Yang bertandatangan di bawah ini bersetuju, jika sebutharga ini disetujuterima,
mendeposit dengan seberapa segera yang praktik selepas penerimaam surat
setujuterima sebutharga tetapi sebelum bermulanya kerja-kerja. Perkara seperti berikut :

i. Polisi Risiko Semua Kontraktor (Contractor’s All Risk Policy) atau
Nota Liputan berserta dengan resit bagi premium yang telah dibayar.

ii. Nombor pendaftaran di bawah Skim Keselamatan Soaial Pekerja
(PERKESO) dan / atau.

iii. Polisi Insurans Pampasan Pekerja atau Nota Liputan berserta dengan
resit bagi premium yang telah dibayar.

iv. Bon Pelaksanaan (Bagi nilai kontrak RM 200,000.00 ke atas)

f Yang bertandatangan di bawah ini dengan ini juga bersetuju bahawa borang
sebutharga ini berserta surat setujuterima sebutharga ini (jika ada) hendaklah menjadi
kontrak yang mengikut antara kita walaupun perjanjian yanfg formal tidak dilaksanakan.

8. Yang bertandatangan di bawah ini mengesahkan selepas menyemak sendiri
bahawa dokumen-dokumen dan pelan-pelan yang digunakan oleh yang bertandatangan
di bawah ini untuk menyusun sebutharga ini adalah salinan-salinan yang sebenarnya
bagi dokumen-dokumen dan pelan-pelan yang dimaksudkan dalam Dokumen Meja
Sebutharga.

9. Yang bertandatangan di bawah ini bersetuju bahawa :

(a) Jika sebutharga ini ditarik balik sebelum tamatnya Tempoh Sah
Sebutharga atau apa-apa tempoh lanjutan atau
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(b) Jika yang bertandatangan di bawah ini mengenakan apa-apa had, syarat
atau perjanjian tambahan kepada sebutharga ini selepas tarikh yang
ditetapkan bagi penyerahan sebutharga, atau

(c) Jika sekiranya sebutharga telah disetujuterima, yang bertandatngan di
bawah ini enggan dan tidak meneruskan kerja-kerja, maka dalam mana-
mana hal itu, tampa menyentuh apa-apa hak lain yang ada padanya,
Majlis sentiasa berhak mengambil tindakan tatatertib terhadap yang
bertandatangan di bawah ini atau membatalkan pendaftaran yang
bertandatangan di bawah sebagai pemborong Majlis sebagaimana
difikirkan perlu oleh Majlis.

10. Gantirugi Tertentu dan Ditetapkan (Liquidated Ascertained Damages) akan
dikenakan dengan kadar RM 30.00 sehari atau mengikut formula iaitu BLR (Base

Lending Rate) x Harga Kontrak dibahagi 365 Hari (yang mana tertinggi) di atas kelalaian
menyiapkan kerja seperti tarikh yang dinyatakan di dalam surat penerimaan kerja.

ER IR BN 0. o ns tes i manniinions TREIRRRILITEIRY i it ek e, im0 s e o
Tandatangan Pemborong
M.é;r'e'r;é.i'é.téu cop.pemb(.a.ran.é- PRI PRI Y s s oo it i
RS BT LA ¥ v s b s inma o
Yang diberi kuasa dengan sempurnanya
untuk menandatangani sebutharga
ini untuk dan dari pihak
Tandatangan Saksi: ..............................
TP PRI % oo o it s sianpesis s

Aol 7 | N S SRR R RS

7S (g A R S v R
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SYARAT-SYARAT MEMBUAT SEBUTHARGA

1. Keseluruhan kerja-kerja yang dinyatakan dalam Dokumen Sebutharga yang
dutunjukan di atas meja sebutharga (kemudian dari ini disebut ‘Dokumen Meja
Sebutharga’) akan diberi secara kontrak.

2. (a) Tiap-tiap pemborong mestilah menyerahkan dalam satu sampul surat yang
bertutup dan bermeteri yang dialamatkan sebagaimana ditetapkan dalam Notis
Sebutharga, suatu sebutharga yang sah dalam Borang Sebutharga yang diperuntukan,
bersama dengan salinan senarai kuantiti yang diisi dan ditandatangani dengan
sempurnanya. Borang Sebutharga yang tidak lengkap atau tidak bertandatangan akan
ditolak.

(b) Tiap-tiap pemborong mestilah mencatitkan dalam ruang yang diperuntukan dalam
Borang Sebutharga, masa yang akan dikehendakinya bagi menyiapkan kerja-kerja itu.
(c) Pemborong hendaklah meletakkan harga dalam senarai kuantiti yang hendaklah diisi
dengan dakwat da ditandatangani dengan sempurna oleh pemborong. Kadar harga dan
harga dalam senarai kuantiti hendaklah diteliti dan diselaraskan (jika perlu) oleh Pegawai
Penguasa tentang kemusnahannya tetapi jumlah wang sebutharga hendaklah tetap tak
berubah.

3. Jika mana-mana pemborong :

(a) Menarik balik sebutharga sebelum tamat tempoh sah sebutharga atau apa-apa
tempoh lanjutan, atau

(b) Mengenakan had syarat-syarat atau janjian tambahan selepas tarikh akhir yang
ditetapkan bagi penyerahan sebutharga (dan dalam hal yang sedemikian ianya disifatkan
sebagai penarikan balik sebutharga ini).

Maka dalam mana-mana hal itu, Majlis hendaklah tanpa menyentuh apa-apa hak lain
yang ada padanya sentiasa berhak mengambil tindakan tatatertib terhadap yang
bertandatangan ini atau membatalkan pendaftaran pemborong sebagai kontraktor Majlis
sebagaimana difikirkan perlu oleh Majlis.

4. Tiada apa-apa perubahan atau tambahan yang tidak dibenarkan boleh di buat
kepada Borang Sebutharga.

5 (a) Sebutharga-sebutharga dan dokumen-dokumen berhubung dengannya
yang dinyatakan dalam klausa 2 di atas mestilah diserahkan ditempat dan pada atau
sebelum masa yang ditetapkan dalam Notis Sebutharga bagi penyerahan sebutharga.

(b) Jika sesuatu sebutharga tidak diserahkan dengan tangan, pemborong mestilah
menguruskan bagi sebutharga dan dokumen-dokumennya yang lain dihantar dengan pos
supaya sempat sampai ditempat yang ditetapkan tidak lewat dari masa yang ditetapkan.

(c) Mana-mana sebutharga yang diserahkan selepas masa yang ditetapkan
berbangkit dari apa jua sebab, tidak akan dipertimbangkan.

(d) Tiada-apa-apa jua perbelanjaan yang ditanggung oleh pemborong bagi
menyediakan sebutharga boleh dibayar kepadanya.
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B. Jika sekiranya atas permintaannya. Seseorang pemborong diberikan salinan-
salinan sesuatu dokumen sebutharga maka adalah menjadi tanggungjawabnya seorang
diri untuk meneliti salinan-salinan itu dan memuaskan hatinya bahawa salinan-salinan itu
adalah sebenarnya salinan-salinan dokumen yang termasuk dalam Dokumen Meja
Sebutharga. Jika sekiranya terdapat apa-apa perbezaan atau percanggahan antara
mana-mana salinan yang diberi kepada pemborong dengan salinan dalam Dokumen Meja
Sebutharga atau antara mana-mana dokumen yang termasuk di dalamnya, maka adalah
menjadi tanggungjawabnya seorang diri untuk memohon secara bertulis kepada Pegawai
Penguasa supaya dibetulkan perbezaan atau percanggahan itu tidak lewat dari (7 hari)
sebelum tarikh akhir yang ditetapkandalam Notis sebutharga bagi penyerahan
sebutharga. Apa-apa jawapan yang hendak dibuat dengan cara memorandam
sebutharga yang hendaklah dihantar kepada semua pemborong. Memorandam
sebutharga itu hendaklah menjadi sebahagian sebutharga daripada dokumen sebutharga
dan sebutharga yang diterima akan disifatkan sebagai berdasarkan pada huraian,
ubahsuai atau perluasan kepada dokumen asal yang mengandunginya.

7. Pemborong hendaklah disifatkan telah memeriksa dan meneliti tapakbina dan
sekiranya talah berpuashati sebelum menyerahkan sebutharga tentang jenis bumi dan
lapisan tanah, bentuk dan jenis tapakbina, takat dan jenis kerja, bahan dan barang yang
perlu bagi menyiapkan kerja, cara-cara perhubungan dan akses ke tapak bina, tempat
tinggal yang mungkin dikehendaki dan pada amnya hendaklah mendapatkan sendiri
segala maklumat yang perlu tentang risiko, luar jangka dan segala hal keadaan yang
mempengaruhi dan menjejaskan sebutharga.

8. Sebutharga-sebutharga hendaklah terus sah selama tempoh sembilan puluh (90)
hari dari tarikh akhir bagi penyerahan sebutharga sebagaimana yang ditetapkan dalam
Notis Sebutharga (dalam syarat-syarat membuat sebutharga ini disebut TEMPOH SAH
SEBUTHARGA dan tempoh ini boleh dengan persetujuan bersama dilanjukan jika dan
apabila perlu).

9. Majlis tidak boleh terikat menyetujuterima sebutharga yang rendah sekali atau
sesuatu sebutharga dan juga tidak terikat untuk memberi apa-apa sebab atas penolakan
sesuatu sebutharga.

10. Pemborong yang berjaya (jika ada) hendaklah diberitahu tentang sebutharga
dengan surat (disebut ‘SURAT SETUJUTERIMA SEBUTHARGA’) dalam tempoh sah
sebutharga atau apa-apa tempoh lanjutan Pemborong tersebut hendaklah dengan
seberapa segera yang praktik tetapi sebelum bermulanya kerja mendeposit dengan
Pegawai Penguasa perkara-perka berikut :

(a) Polisi Risiko Semua Kontraktor (Contractor’'s All Risk Policy) atau Nota
Liputan berserta dengan resit bagi premium yang telah dibayar.

(b) Nombor pendaftaran di bawah Skim Keselamatan Sosial Pekerja (PERKESQ)
dan / atau

(c) Polisi Insurans Pampasan Pekerja atau Nota Liputan berserta dengan resit
bagi premium yang telah dibayar.
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Pemborong tersebut hendaklah juga dalam masa yang berpatutan selepas itu mendeposit
Polisi Insurans bagi kerja-kerja itu.

11. Semua jadual butir-butir yang dilampirkan kepada dokumen sebutharga
hendaklah diisi dan diserahkan oleh pemborong berserta dengan sebutharganya.

12. Tiap-tiap notis yang hendak diberi kepada pemborong bolehlah diposkan ke
alamatnya yang dinyatakan dalam sebutharga itu dan pengeposan itu hendaklah
disifatkan sebagai penyampaian yang sempurna akan notis itu.

13. Perkataan ‘PEMBORONG YANG BERJAYA’ hendaklah bererti bahawa
pemborong yang mana sebutharga telah diluluskan dan disetuju terima oleh Majlis.

14, Perkataan ‘PEMBORONG’ dalam syarat-syarat ini hendaklah disifatkan sebagai
termasuk dua orang atau lebih.

15. Jika pemborong tidak mematuhi syarat-syarat tersebut di atas mengenai apa-apa
jua hal maka tendernya boleh ditolak.

16. Syarat-syarat membuat sebutharga ini setakat mana syarat-syarat itu mungkin
menyentuh perlaksanaan kerja ini hendaklah disifatkan menjadi sebahagian daripada
sebutharga ini.

17. Pemborong-pemborong hendaklah mengemukakan salinan sah :

(a) Salinan Pendaftaran KKM, PKK, CIDB

(b) Penyata Akaun untuk tiga (3) bulan terakhir

(c) Kredit Kewangan

(d) Kredit Bahan
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No. *Sebut Harga/ Tender / Kontrak : ..........cco..oioi. ~(Mesy. Bil ............o.oo )
SURAT SETUJU TERIMA
(Bagi Sebut Harga / Tender Kerja)
Rujukan Kami @ ..o
Tarikh 5

Nama dan Alamat Kontraktor

-----------------------------------------
-----------------------------------------
.........................................

-----------------------------------------

-------------------------------------------------------------------------------------------------------------
...............................................................................................................................................

...............................................................................................................................................

Dengan ini dimaklumkan bahawa Kerajaan telah bersetuju menerima tawaran
*Sebut Harga / Tender syarikat tuan dengan harga sebanyak Ringgit Malaysia : .......cccoecvververeseenns
iaitu (RM ..., ) vang merupakan harga kontrak bagi tempoh kontrak selama
.................................. tertakluk kepada dokumen *Sebut Harga / Tender yang menjadi sebahagian
daripada perolehan ini dan Surat Setuju Terima ini berserta dengan Lampiran A kepada Surat Setuju Terima
iaitu maklumat terperinci kontrak (selepas ini disebut sebagai “Surat ini").

2. Dengan pengakuan penerimaan Surat ini, suatu kontrak yang mengikat terbentuk antara Kerajaan
dengan syarikat tuan. Satu dokumen kontrak hendaklah ditandatangani dengan kadar segera dengan
memasukkan semua terma sebagaimana dokumen *Sebut Harga / Tender serta semua terma dalam
Lampiran A. Sehingga dokumen kontrak tersebut ditandatangani, Surat ini hendaklah terus mengikat
kedua-dua pihak.

3. Harga kontrak adalah termasuk peruntukan Kerajaan sebanyak 0% cukai jualan memandangkan
kerja ini dikenakan cukai dan syarikat tuan telah berdaftar dengan Jabatan Kastam Jualan 2018 Djraja Malaysia
(JKDM). Pembayaran cukai jualan ini adalah dikira berdasarkan tuntutan sebenar dan tarikh kuat kuasa
pendaftaran syarikat tuan dengan JKDM.

Tandatangan & Cap (Kerajaan) @ .................. Tandatangan & Cap (Syarikat) : ..................
1 daripada 14

Pihak Kerajaan : Pegawal yang diberi kuasa oleh Menleri di bawah seksyen 2 Akla Konirak Kerajaan 1949 untuk menandatangani kontrak
Pihak Syarikal : Penama pada sijil pendaftaran untuk menandatangani Surat inl
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No. *Sebut Harga/ Tender / Kontrak : ....................... =88, Bl e

(Perenggan 3 di atas adalah terpakai untuk perolehan Bekalan yang diberi pengecualian cukai di bawah Perintah Cukai Jualan (Orang Yang
Dikecualikan Daripada Pembayaran Cukai) 2018)

*3. Harga kontrak adalah termasuk peruntukan Kerajaan sebanyak 0% cukai jualan Aka Cuksi Juafan>
memandangkan barangan ini dikenakan cukai dan syarikat tuan telah berdaftar dengan Jabatan Kastam

Diraja Malaysia (JKDM). Pembayaran cukai jualan ini adalah dikira berdasarkan tuntutan sebenar dan tarikh
kuat kuasa pendaftaran syarikat tuan dengan JKDM.

(Perenggan 3 di atas adalah lerpakai untuk syarikat yang berdaftar dengan JKDM dan Barangan
Dikenakan Cukai di bawah Akta Cukal Jualan 2018)

*3. Harga kontrak adalah tidak termasuk peruntukan Kerajaan sebanyak 0% cukai Akta Cukai Jualan> jiia|an
memandangkan syarikat tuan tidak berdaftar dengan Jabatan Kastam Diraja Malaysia (JKDM). Sekiranya
syarikat tuan telah berdaftar dengan JKDM, tuan adalah dikehendaki untuk memaklumkan nombor
pendaftaran dan tarikh kuat kuasanya kepada Kerajaan untuk pelarasan harga kontrak dalam tempoh tujuh
(7) hari dari tarikh surat kelulusan JKDM, Pembayaran cukai jualan ini adalah dikira berdasarkan tuntutan

sebenar dan tarikh kuat kuasa pendaftaran syarikat tuan dengan JKDM,

(Perenggan 3 di alas adalah terpakai untuk syarikat yang tidak berdaftar dengan JKDM dan Barangan
Dikenakan Cukai di bawah Akta Cukai Jualan 2018)

4, Pelarasan harga dan kadar harga dalam *Jadual Kadar Harga dan/atau Ringkasan Tender atau
Senarai Kuantiti, mengikut yang mana berkenaan setelah diteliti dan diselaraskan oleh Kerajaan tentang
kemunasabahannya, yang mana akan menjadi sebahagian daripada terma-terma kontrak.
Walau bagaimana pun, Jumlah Harga Kontrak seperti di atas adalah kekal tidak berubah.

5. Tarikh  milk tapak seperti yang disebutkan dalam Syarat-syarat  Kontrak ialah
pada........coooviiviii, Walau bagaimanapun, tuan adalah diingatkan bahawa tiada kerja boleh dibuat
melainkan jika tuan telah mengemukakan kepada Kerajaan dokumen-dokumen berikut:

(a) Suatu bon pelaksanaan yang tidak boleh dibatalkan yang berjumlah

Ringgit Malaysia @ .......cociiiiiieeieinnnnn, | —————— ) dan jikalau Bon Pelaksanaan gagal
dikemukakan pada tarikh milik tapak, Kerajaan berhak untuk melaksanakan kaedah Wang Jaminan
Pelaksanaan,

Bon pelaksanaan hanya dikenakan kepada perolehan yang bernilal RM200,000 dan ke atas sahaja.

(b) Suatu polisi risiko semua kontraktor (Contractor's All Risk Policy) nilai insurans yang tidak boleh
dibatalkkan yang berjumlah Ringgit Malaysia @ .....occcovoveeereeerevnrnnnss (R ocnmammsmaones )
dan resit premium;

(c) Suatu polisi insurans pampasan pekerja (Workmens Competition) nilai insurans yang tidak boleh
dibatalkan yang berjumiah Ringgit Malaysia @ ......cccoceivrerenerinnnnens (RM  ovomiasessenes )

(Merupakan anggaran jumlah pendapatan daripada pekerja-pekerja kontraktor yang tidak termasuk
dalam Skim Perkeso)

(d) Nombor Kod Majikan di bawah Skim PERKESO dan/atau Polisi Pampasan Pekerja:

(e) Nombor Pendaftaran Kumpulan Wang Simpanan Pekerja (KWSP),

Tandatangan & Cap (Kerajaan) :.................. Tandatangan & Cap (Syarikat) ; ...oovvivvivinnnn.

2 daripada 14
Pihak Kerajaan : Pegawai yang diberi kuasa oleh Menteri di bawah seksyen 2 Akla Kontrak Kerajaan 1949 untuk menandatangani kontrak
Pihak Syarikat : Penama pada sijil pendaftaran untuk menandatangani Surat ini
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No. *Sebut Harga/ Tender / Kontrak : ........................ ~(Mesy. Bll .......coooverviirerenennn )

Pihak tuan adalah DIWAJIBKAN mengambil dan mengemukakan semua jenis
perlindungan Insuran melalui syarikat PNSB INSURANCE BROKERS SDN. BHD. sahaja.

mengikut ketetapan seperti di Lampiran A. Walau bagaimanapun, bagi memulakan kerja-kerja dan bukan
maksud lain, tuan boleh menyerahkan Nota-nota Liputan bagi maksud polisi-polisi insurans tersebut dan
resit-resit premium yang telah dibayar itu kepada Pegawai Penguasa. Tuan dikehendaki menyerahkan
Polisipolisi Insurans yang berkenaan (jika belum diserahkan) menurut perenggan ini, dalam tempoh tidak
lewat 30 hari daripada tarikh penyerahan Nota-nota Liputan. Apa-apa kegagalan dalam mematuhi kehendak
di perenggan ini dalam tempoh masa yang ditetapkan, boleh mengakibatkan Surat ini terbatal dan Kerajaan
tidaklah dengan apa-apa cara jua bertanggungan terhadap tuan melainkan jika penepian bertulis diberikan
oleh orang yang diberi kuasa, bagi kerja yang perlu dibuat dengan segera atau serta-merta apabila kelewatan
itu akan memudarat dan menjejaskan perkhidmatan dan kepentingan awam.

6. Setelah arahan dikeluarkan oleh Kerajaan, tuan dikehendaki melaksanakan kerja dalam tempoh yang
ditetapkan dan kualiti kerja tersebut hendaklah memuaskan hati serta memenuhi kehendak Kerajaan.
Sekiranya tuan gagal melaksanakan kerja dalam tempoh yang ditetapkan, Kerajaan berhak membatalkan

arahan yang dikeluarkan dan/atau mengenakan Liquidated & Ascertained Damages (LAD) seperti yang
ditetapkan dalam Lampiran A.

-’i?.a-——Sya#k«at—«taan-j'uga-adalah—d-ikehendaki—meiak—sanakan—ppegpaM@fe&sieﬁ&%ﬁniﬂg#ﬂeﬂ—édueaﬁen
Ee;’—GF@Wng«Eerpmneurs——mﬁ?ea%LI@—MJ@;R—(&R@IE@E—RJW)—sepeM—yaﬁg—ditetapkan—eieh—»Kefa}aaﬂ
berdasarkan—harga—kontrak eienganw----umbiéaﬂgan——minimum-mpeserta—wRR@qiEGE-RM—sebaﬂyak
.................................... cramg—tanpawsvebarang%e&g“-“f“‘"“"*‘m'f’““r‘-‘a’kepaéa—léeFajaan.—B#aﬂgaH—mmimum—peseFta
yang-diperlukan-hendakiah-EEdikira-berdasarkan-formula-di-bawah:

1%-X-Harga-Kontrak®
RM24.600%x

Aoapi-tu NPROTEGERTAL-Harra-Konteak-adalabhnilalt
g+ ‘RHEGE-RPAHarg HFEak ik

tujua-pengiraar
*EElaun-PROTEGE-RFW-(RM2,000-se0rang -3 2-butan) )
Perenggan inl terpakai sekiranya Harga Kontrak melobihi nilai ambang dan syarikat dikehendaki untuk melaksanakan Program PROTEGE berdasarkan 1PP/PK

v Syaﬂkat«%uan-}u-ga—adata#digamkkan»melaks&nakan—pragmm—%fessiena#mﬁﬁammg%ﬂd%duea#éa
Ee#@#eMng—En#reprenaw&—ReaMa-Wa%R@E@E—RM}sepeﬁWang@itetapkaﬁ-eteh—Kerajaam

Perenggan ini terpakai sekiranya Harga Kontrak di bawah nilal ambang dan syarikat digalakkan untuk melaksanakan Program PROTEGE berdasarkan 1PP/PK 1.2,

ikai

PPUITLITT Y "
ju-tanp 4

vyang-diper

8———Bagitujuan-program-PROTEGE-RPW-ini-syarikat-tuan-adalah-dikehendaki-untuk:

(@) mengemukakan-Jadual-Pelaksanaan-Rrogram-PROTEGE-RTPW-berdasarkan-tempoh-kentrakkepada
Sekm@ﬂa%@lé@éﬂﬂ#untu%k@%an—é&tam%empeh—dua%%—)—minggu-selepas%nkh-pengakuan
penerimaan-Suratini-oleh-syarikat-tuan:

(b) melaksanakan-program-ni-mengikut-Jadual-Pelaksanaan-Rrogram-RROTEGE -RPAL yang-diluluskan
oleh-Sekretariat RROTEGE:

(c) rengemaskini-maklumat-berkaitan-pengalaman-syarikat-melaksanakan-prograrm-RROTEGE RTW
datarm-sistem-ePerelehan-di-kementerian-Kewangan-atau-sistern-di-kembaga-Pembangunanindustr
Pembinaan-Malaysia{CIBB)-mengikut-mana-yang-berkaitan:

(d) mengemukakan-siji-atau-suratpengesahan-oleh-Sekretariat RROTEGE kepada-Agensi-sebaik-sahaja
pelaksanaan-program-RROTEGE-RPAselesai-dan

Tandatangan & Cap (Kerajaan) : .................. Tandatangan & Cap (Syarikat) : .............oove.
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Pihak Kerajaan : Pegawai yang diberi kuasa oleh Menteri di bawah seksyen 2 Akta Kontrak Kerajaan 1949 untuk menandatangani kontrak
Pihak Syarikat : Penama pada sijil pendaftaran untuk menandatangani Surat ini
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No. *Sebut Harga/ Tender / Kontrak : ........................ — (Mesy. Bil R AT R vaa)
(e) mmmkakan%e%w@%mla%mmwmgmm—%%%md&—%eﬁ&a%t
RROTEGE:

ﬁg:———SekLranyasya‘ri‘kab-wan-ﬂ-gagai—mema%uh#mana—maﬁmﬁma—dkpemnggaﬁ—s—dan%ataa—arahawleh
Ke#ajaaﬁ.—Kesaj'aaﬂ—bthak—uﬁtak—#daMmempeﬁhﬂbaﬂgka;%sebﬁaagwtawafaﬂ—ken#ak——bahaw—afeaa
pelanjutan-kontrak-pada-masa-hadapan-kepada-syarikat-tuan

Perenggan ini terpakal sekiranya Harga Kontrak melebihi nilai ambang dan syarikat dikehendaki untuk melaksanakan Program PROTEGE berdasarkan 1PP/PK 1.2.
Bagi Harga Kontrak di bawah nilai ambang, perenggan ini hendaklah dipotong.

10. Syarikat Tuan hendaklah merujuk dan mengadakan perbincangan lebih lanjut dengan pihak
Technology Depository Agency (TDA)* sebagai agensi pelaksana bagi menentu dan memuktamadkan
butiran projek-projek ICP untuk dimasukkan di dalam Perjanjian Utama ICP yang akan ditandatangani antara
pihak Kerajaan dengan Syarikat Tuan secara bersama dengan Kontrak Perolehan Utama.

*Bahagian Indusltri Pertahanan untuk perolehan di Kementerian Pertahanan

1T, Syarikat Tuan hendaklah melaksanakan dan menyempurnakan projek ICP dengan jumlah Nilai Kredit
ICP Mandatori untuk projek ICP hendaklah bersamaan dengan sekurang-kurangnya seratus peratus (100%)
daripada Nilai Kontrak Perolehan Utama.

12. Syarikat Tuan hendaklah mengemukakan kepada Kerajaan, suatu Bon Pelaksanaan yang tidak boleh
dibatalkan dalam bentuk Jaminan Bank bagi pelaksanaan ICP yang bersamaan dengan lima peratus (5%)
daripada Nilai Kontrak Perolehan Utama dalam tempoh empat belas (14) hari dari tarikh Perjanjian ICP
Utama ditandatangani. Tempoh sah laku Bon Pelaksanaan tersebut hendaklah bermula dari tarikh ianya
dikeluarkan sehingga dua belas (12) bulan selepas pelaksanaan penuh Program ICP dan penyempumaan
sepenuhnya jumlah Nilai Kredit ICP Mandatori

13. Syarikat tuan juga adalah diingatkan bahawa Kerajaan berhak untuk membatalkan Surat ini
sekiranya:

a. syarikat tuan gagal mematuhi mana-mana terma di perenggan 5 dalam tempoh masa yang
ditetapkan;

b. syarikat tuan gagal mematuhi mana-mana terma yang dinyatakan dalam Surat Akuan Pembida
Berjaya;

c. syarikat tuan gagal memulakan kerja dalam tempoh dua (2) minggu dari tarikh milik tapak;

d. syarikat tuan telah membuat salah nyataan (misrepresentation) atau mengemukakan maklumat palsu
semasa berurusan dengan Kerajaan bagi perolehan ini atau melakukan apa-apa perbuatan lain,
seperti memalsukan maklumat dalam Sijil Akuan Pendaftaran Syarikat, mengemukakan bon
pelaksanaan atau dokumen lain yang palsu atau yang telah diubah suai;

e. syarikat tuan membenarkan Sijil Akuan Pendaftaran Syarikat disalahgunakan oleh
individu/syarikat lain;

f. syarikat tuan terlibat dalam membuat pakatan harga dengan syarikat-syarikat lain atau apa-apa
pakatan sepanjang proses tender sehingga dokumen kontrak ditandatangani;

g. syarikattuan telah memberikan subkontrak sama ada sepenuhnya atau sebahagiannya perkhidmatan
tanpa kelulusan Kerajaan terlebih dahulu. Sekiranya Kerajaan meluluskan permohonan syarikat tuan
untuk memberikan subkontrak sebahagian kerja atau keseluruhan kerja, kelulusan tersebut adalah
tertakiuk kepada syarikat tuan mengikat perjanjian hak (Deed Of Assignment) dengan Subkontraktor
terlebith dahulu:

h. syarikat gagal menyempurnakan kerja dalam tempoh yang ditetapkan seperti di Lampiran A;

Tandatangan & Cap (Kerajaan) @ .................. Tandatangan & Cap (Syarikat) : .......c...v000,
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Pihak Kerajaan : Pegawai yang diberi kuasa oleh Menteri di bawah seksyen 2 Akta Kontrak Kerajaan 1949 untuk menandatangani kontrak
Pihak Syarikal : Penama pada sijil pendaftaran untuk menandalangani Surat ini
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i. syarikat tuan gagal mematuhi mana-mana terma/arahan di dalam dokumen tender;

J. syarikat tuan/ pemilik/ rakan kongsi/ pengarah telah disabitkan atas kesalahan jenayah di dalam atau
luar Malaysia;

k. syarikat tuan digulungkan;
. syarikat tuan membekal barang-barang yang tidak tulen, bukan baharu atau yang terpakai;

kontraktor gagal/mungkir dalam melaksanakan tanggung jawabnya sepertimana ditetapkan dalam
Syarat-syarat Kontrak;

m. syarikat tuan tidak mendapat kelulusan daripada Kerajaan terlebih dahulu bagi apa-apa penjualan
atau pemindahan ekuiti sepanjang tempoh kontrak ini berkuat kuasa: atau
n. terdapat perkara yang melibatkan kepentingan awam atau keselamatan dan kepentingan negara.

14.  Sekiranya Surat ini dibatalkan atas alasan seperti yang ditetapkan di perenggan 10, Kerajaan tidak
akan bertanggungan terhadap apa-apa kerugian syarikat tuan termasuk kerugian masa hadapan.

15. Bersama-sama Surat ini disertakan Surat Akuan Pembida Berjaya dan Surat Akuan Sumpah Syarikat
seperti di Lampiran B dan Lampiran C untuk ditandatangani oleh syarikat tuan dan dikembalikan
bersamasama dengan Surat ini.

16. Syarikat tuan juga adalah dikehendaki untuk mengemukakan dokumen berikut bersama-sama
dengan Surat ini yang telah ditandatangan balas oleh tuan, untuk kelulusan Pegawai Penguasa sebelum
memulakan kerja di tapak bina;

a) Senarai nama subkontraktor berserta pengalamannya dengan menyatakan bahagian kerja yang
terlibat; dan

b) Program Kerja bagi pelaksanaan projek ini.

i7. Kegagalan pihak kontraktor dan subkontraktor yang menjalankan kerja-kerja di bawah seliaan Majlis
mengikut spesifikasi di dalam prosedur dan syarat-syarat Keselamatan, Kesihatan Pekerjaan dan Alam
Sekitar (OSHE) yang telah ditetapkan oleh Majlis akan menyebabkan tindakan penailti.

18. Pihak kontraktor dan subkontraktor juga dikehendaki berdaftar dengan
Sistem OSHE MBPJ di pautan http//www.pismartcity.gov.my/OSHE  sebelum menghadiri
Mesyuarat Serah Tapak.

19, Berdasarkan kepada Tempoh Siap Kerja yang disebuthargakan selama .......vveeeerrennn (S ) hari /

minggu / bulan / tahun *Tarikh Siap untuk seluruh kerja-kerja di bawah kontrak
W delab s comrammmass e

20. Surat ini dihantar kepada syarikat tuan dalam tiga (3) salinan. Sila kembalikan ke pejabat ini salinan
asal dan kedua berserta lampiran yang berkaitan yang telah ditandatangani dengan sempurna oleh syarikat
tuan dan saksi syarikat tuan tidak melebihi *3/7/14 hari dari tarikh Surat ini diterima untuk tindakan kami
selanjutnya. Apa-apa kegagalan dalam mematuhi kehendak di perenggan ini dalam tempoh masa yang
ditetapkan boleh mengakibatkan Surat ini terbatal dan Kerajaan tidaklah dengan apa-apa jua bertanggungan
terhadap syarikat tuan.

21,

22. Caj Perkhidmatan bagi penyediaan perjanjian dokumen kontrak *Sebut Harga / Tender
akan dikenakan kepada syarikat tuan seperti kadar harga yang telah ditetapkan.
Pembayaran caj tersebut boleh dibuat  melalui  kaedah *Tunai [/ Bank  Draft
(atas nama Majlis Bandaraya Petaling Jaya). Sebarang pertanyaan, syarikat boleh merujuk ke
Unit Perundangan di Tingkat § Menara MBPJ, Majlis Bandaraya Petaling Jaya.

Tandatangan & Cap (Kerajaan) :.................. Tandatangan & Cap (Syarikat) : ..........ool
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Kadar Caj Perkhidmatan bagi Penvediaan Dokumen Kontrak.

Nilai K e
Bil al Kontra Perjanjian Utama Perjanjian Lanjutan
(RM)
1. < 50,000.00 RM 500.00 RM 250.00
2. | 50,001.00 > 100,000.00 RM 1,000.00 RM £00.00
100,001.00 >
3 300.000.00 RM 2,000.00 v RM 1,000.00
300,001.00 =
4, 500,000.00 RM 3,000.00 RM 1,500.00
500,001.00 >
B. 1,000,000.00 RM 5,000.00 RM 2,500.00
RM 8,000.00 atau RM 4,000.00 atau
0.5% (mana-mana 0.5% (mana-mana
6. | 1,000,001.00 dan keatas yang lebih tinggi yang lebih tinggi tetapi
tetapi tidak melebihi tidak melebihi
RM 10,000,00 RM §,000.00
Panel peguam boleh dilantik bagi kontrak yang mempunyai nilai sangat tinggi dan berisiko

(a) Caj Perkhidmatan yang dikenakan bagi penyediaan dokumen kontrak
*Sebut Harga / Tender berjumlah Ringgit Malaysia : ........ccooevviiivvnierinnen.
iaitu (RM ..., ) dan hendaklah dijelaskan dan mengembalikan

salinan resit pembayaran sebagai bukit pembayaran sebelum dokumen
perjanjian ditandatangani.

(b) Dokumen kontrak diperlukan bagi perolehan seperti berikut :-

i} Tempoh bekalan, perkhidmatan dan kerja melebihi 16 minggu.
ii) Apabila Nilai kontrak melebihi RM500,000.00.
i) Semua jenis perolehan yang di laksanakan secara tender.

*Sebarang Kkegagalan syarikat membuat pembayaran akan menyebabkan dokumen
kontrak tidak dapat disiapkan mengikut tempoh yang ditetapkan.

Sekian, terima kasih.
“SELANGOR MAJU BERSAMA”
“BERKHIDMAT UNTUK NEGARA”

Saya yang menjalankan amanah,

S e )

Pegawai Penguasa,
Pengarah,

Majlis Bandaraya Petaling Jaya
Tandatangan & Cap (Kerajaan) ©.................. Tandatangan & Cap (Syarikat) : ............. ..
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PENGAKUAN PENERIMAAN SURAT SETUJU TERIMA DAN LAMPIRAN YANG BERKAITAN
OLEH SYARIKAT

Dengan ini disahkan bahawa yang bertandatangan di bawah ini mengakui penerimaan Surat ini dan lampiran
yang berkaitan yang rujukannya ialah MBPJ.JKP08.400 - 5/8/78 9
bertarikh .....ccovvvveiieie e dan bersetuju dengan terma dan syarat yang terkandung dalam Surat
ini tanpa syarat yang mana salinan kepada Surat ini telah pun disimpan, dan selanjutnya disahkan bahawa
tiada apa-apa terma, syarat atau stipulasi tambahan kepada yang terkandung dalam dokumen
*Sebut Harga / Tender dan Surat ini telah dikenakan,

Tandatangan Syarikat : Tandatangan Saksi Syarikat :
NamaF’enuh ............... e ¥ amaPenuh ...................
No. Kad Pengenalan : No. Kad Pengenalan :

Alamat ; Alamat :

Tarikh : Tarikh

Meterai atau Cap Syarikat

*potong mana yang tidak berkenaan

Tandatangan & Cap (Kerajaan) : .................. Tandatangan & Cap (Syarikat) : ..................
7 daripada 14

Pihak Kerajaan : Pegawai yang diberi kuasa oleh Menleri di bawah seksyen 2 Akta Kontrak Kerajaan 19489 untuk menandatangani kontrak
Pihak Syarikat : Penama pada sijil pendaflaran untuk menandatangani Surat ini
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.............................................................................................................
-----------------------------------------------------------------------------------------------------------------------------------------------

-----------------------------------------------------------------------------------------------------------------------------------------------

1. Pendaftaran Syarikat Dengan Suruhanjaya Syarikat Malaysia (SSM) Atau Pendaftaran Koperasi

Dengan Suruhanjava Koperasi Malaysia (SKM)(jika berkaitan)

1.1 No. Pendaftaran
1.2  Tempoh Sah Laku  : Aktif

2. Pendaftaran dengan Lembaga Pembangunan Industri Pembinaan Malaysia (CIDB) Di Bawah
Perakuan Pendaftaran Kontraktor

2.1 No. Pendaftaran
2.2 Tempoh Sah Laku
2.3  Gred

2.4  Kategori

2:5 Pengkhususan

3. Pendaftaran dengan Lembaga Pembangunan Industri Pembinaan Malaysia (CIDB) Di Bawah
Sijil Perolehan Kerja Kerajaan (jika berdaftar)

3.1 No. Pendaftaran
3.2  Tempoh Sah Laku
3.3 Gred

3.4 Kategori

3.9 Pengkhususan

4, Pendaftaran dengan Pusat Khidmat Kontraktor (PKK) (Sijil Bumiputera) (jika berdaftar)

4.1 No. Pendaftaran
4.2  Tempoh Sah Laku
4.3 Gred Kontraktor

Tandatangan & Cap (Kerajaan) : .................. Tandatangan & Cap (Syarikat) : ..........ooee.0,

8 daripada 14
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No. *Sebut Harga/ Tender / Kontrak : ........................ pi R P——————————

5.

Pendaftaran dengan Pusat Pendaftaran Kontraktor Kerja, Bekalan Perkhidmatan Negeri Sabah
(PUKONSA) (jika berdaftar)

5.1 No. Pendaftaran ¥

5.2 Tempoh Sah Laku

5.3 Gred Kontraktor .~ TIDAK BERKAITAN
5.4 Kepala

5.5 Sub Kepala

—

6. Pendaftaran dengan Unit Pendaftaran Kontraktor dan Juruperunding, Pejabat Setiausaha
Kewangan Negeri Sarawak (UPKJ) (jika berdaftar)
6.1 No. Pendaftaran A
6.2 Tempoh Sah Laku l
6.3 Gred Kontraktor : TIDAK BERKAITAN
6.4 Kod Bidang
7. Pendaftaran Cukai Perkhidmatan dengan Jabatan Kastam Diraja Malaysia (jika berdaftar),
sekiranya berkaitan
7.1 No. Pendaftaran
7.2  Tempoh Sah Laku
8. Harga dan Tempoh Kontrak
8.1 Harga*SebutHarga :..........occooeiiiiii.l.
[Tender
(butiran harga seperti di Lampiran A1)
Lampiran A1 adalah merupakan borang dalam dokumen tenderdengan harga yang ditandatangani oleh syarikat, / sebut harga
8.2 Peruntukan Cukai :RM 0.00
Perkhidmatan
8.3 HargaKontrak ...
8.4 Tempoch Kontrak S e i
8.5 Tarikh Mula Kontrak : ............cooovii
8.6 Tarikh Tamat Kontrak : ...............oevieeiiiin,
9, *Bon Pelaksanaan
9.1 Kadar Bon 5%
Pelaksanaan
9.2 Formula Bon L
9.3 Nilai Bon
Pelaksanaan

Tandatangan & Cap (Kerajaan) © .................. Tandatangan & Cap (Syarikat) : ..................
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No. *Sebut Harga/ Tender / Kontrak : ....................... = (Mesy. Bil 8 TR
9.4 Bentuk Bon :Jaminan Bank/ Bank Islam/ Bank Pembangunan Malaysia Pelaksanaan
Berhad; atau Jaminan Syarikat Kewangan; atau Jaminan Insurans/
Takaful.

Jikalau Bon Pelaksanaan gagal dikemukakan pada tarikh milik tapak,
Kerajaan berhak untuk melaksanakan kaedah Wang Jaminan
Pelaksanaan.

9.5 Tempoh Sah Laku : *Dari tarikh kuat kuasa kontrak sehingga 12 bulan selepas tamat Tempoh

Tanggungan Kecacatan (DLP) — bagi projek bernilai sehingga RM10
juta; atau

*Pari-tarikh—kuat—kuasa—keontrak—sehingga—24—bulan—selepas—tamat
Fempoh-Fanggungan-Kecacatan{(DLR)}—bagi-projek-bernilai-melebihi
RMA-0uta.

10. No. Kod Majikan PERKESQO/No. Pendaftaran KWSP/*Polisi Risiko Semua Kontraktor

10.1 No. Kod Majikan ...,
PERKESO

10.2 No. Pendaftaran
KWSP
10.3 Nilai Polisi

10.4 Tempoh Perlindungan : Meliputi tempoh kontrak + tempoh tanggungan kecacatan
+ 3 bulan + 14 hari
11. Polisi Insurans Pampasan Pekerja

11.1 Nilai Polisi
11.2 Tempoh Perlindungan @ Meliputi tempoh kontrak + tempoh tanggungan
kecacatan + 3 bulan +14 hari

12. Kenaan Liguidated & Ascertained Damages (LAD)

(Lewat menyiapkan kerja mengikut jadual yang ditetapkan)
(Kadar sehari RM30.00 sehari @ mengikut formula (yang mana tertinggi)

12.1 Formula EB.BBY X ivivvies pevessnneveri i
365 Hari
12.2 Kadar sehari

13. Professional Training And Education For Growing Entrepreneurs-Ready To Work
(PROTEGE-RTW) (jika berkaitan)
(Bagi perolehan yang telah melebihi nilai ambang berdasarkan 1PP/PK1.2)

13.1 Tertakluk kepada : ¥a/ Tidak
pelaksanaan Program
PROTEGE-RTW

13.2 Bilangan minimum: _ - peserta

peserta PROTEGE-RTW

*Potong mana yang tidak berkenaan
Tandatangan & Cap (Kerajaan) @ .............oc.. Tandatangan & Cap (Syarikat) : ......ccooeeennn,
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No. *Sebut Harga/ Tender / Kontrak & ........................ —(Mesy. Bil ..o, )

Salinan Kepada :

Ketua Penolong Pengarah (Perolehan),

Bahagian Perolehan,

Jabatan Khidmat Pengurusan

Majlis Bandaraya Petaling Jaya

(u.p. : Puan. Sr. Hajjah Saliza Binti Mohd Masri, CQS, P.P.T)

Lembaga Pembangunan Industri Pembinaan Malaysia
CIDB Selangor,

Tingkat 5, Wisma PKPS,

Persiaran Perbandaran,

Seksyen 14,

40675 Shah Alam,

Selangor Darul Ehsan

(u.p. : Encik Mohd Noor Bin Ab. Rahman)

Tandatangan & Cap (Kerajaan) @ .................. Tandatangan & Cap (Syarikat) : ..................
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No. *Sebut Harga/ Tender / Kontrak ; ....................... - =T | ——

Lampiran B

SURAT AKUAN PEMBIDA BERJAYA

.....................................................................................................
..........................................................................................................

---------------------------------------------------------------------------------------

SAYA, i e No. Kad Pengenalan ............cocoooiiiiiii
yang mewakili (nama syarikat) ............oooooeeeivii nombor Pendaftaran (*MOF/CIDB/SSM)

................................. dengan ini mengisytiharkan bahawa saya atau mana-mana orang yang mewakili
syarikat ini:

i tidak akan menawarkan, menjanjikan atau memberikan apa- apa suapan kepada manamana
orang dalam mana-mana Kementerian/Agensi* atau mana-mana orang lain, sebagai suapan
untuk dipilih dalam mana-mana perolehan: dan

ii. tidak akan melakukan atau terlibat dengan tipuan bida dalam mana-mana perolehan.

Bersama ini dilampirkan Surat Perwakilan Kuasa bagi saya mewakili syarikat seperti tercatat di atas untuk
membuat pengisytiharan ini.

2. Sekiranya saya, atau mana-mana individu yang mewakili syarikat ini didapati terlibat dalam membuat
pakatan harga dengan syarikat lain atau apa-apa pakatan sepanjang proses perolehan atau menawarkan,
menjanjikan  atau memberikan  apa-apa  suapan kepada mana-mana orang  dalam
MAJLIS BANDARAYA PETALING JAYA atau mana-mana orang lain sebagai dorongan untuk dipilih dalam

tender/sebut harga* seperti di atas, maka saya sebagai wakil syarikat bersetuju tindakan-tindakan boleh
berikut diambil;

2.1 Penarikan balik tawaran kontrak bagi perolehan di atas; atau

2.2 Penamatan kontrak bagi perolehan di atas; dan

2.3 Lain-lain tindakan undang-undang/tatatertib mengikut undang-undang/peraturan perolehan
Kerajaan yang berkuat-kuasa.

3, Saya sesungguhnya faham bahawa tindakan berikut akan diambil :

31 Didakwa bagi kesalahan** di bawah Akta Suruhanjaya Pencegahan Rasuah Malaysia 2009
[Akta 694] dan Kanun Keseksaan [Akta 5§74] serta boleh dihukum di bawah undang-undang
masing- masing untuk kegagalan saya atau mana-mana orang yang mewakili syarikat ini
untuk mematuhi perkara (i); atau

3.2 tindakan boleh dikenakan ke atas syarikat di bawah Akta Persaingan 2010 [Akta 712] atas
kegagalan saya atau mana-mana orang yang mewakili syarikat ini untuk mematuhi perkara
(i). Sekiranya syarikat didapati melanggar peruntukan seksyen 4(2)(d) Akta 712, syarikat
boleh didenda tidak melebihi sepuluh peratus (10%) daripada pusing ganti (turn over) seluruh
dunia sepanjang tempoh suatu pelanggaran itu berlaku.

Tandatangan & Cap (Kerajaan) : .................. Tandatangan & Cap (Syarikat) : ...,
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No. *Sebut Harga/ Tender / Kontrak : ........ooovvveei . - ———

4. Sekiranya terdapat mana-mana orang cuba memperolehi atau meminta apa-apa suapan daripada
saya atau mana-mana orang yang berkaitan dengan syarikat ini sebagai dorongan untuk dipilih dalam
perolehan seperti di atas, maka saya berjanji akan dengan segera melaporkan perbuatan tersebut kepada
pejabat Suruhanjaya Pencegahan Rasuah Malaysia (SPRM) atau balai polis yang berhampiran. Saya sedar
bahawa kegagalan saya berbuat demikian adalah merupakan suatu kesalahan di bawah seksyen 25 (1) Akta
Suruhanjaya Pencegahan Rasuah Malaysia 2009 [Akia 694] dan boleh dihukum di bawah seksyen 25 (2)
akta yang sama, apabila disabitkan boleh didenda tidak melebihi RM100,000 atau penjara selama tempoh
tidak melebihi sepuluh tahun atau kedua-duanya.

5, Saya sesungguhnya faham bahawa syarikat melakukan kesalahan jika seseorang yang bersekutu
dengan syarikat** memberikan, menjanjikan atau menawarkan suapan untuk memperoleh atau
mengekalkan perniagaan atau faedah dalam menjalankan perniagaan di bawah seksyen 17A Akta
Suruhanjaya Pencegahan Rasuah Malaysia 2009 [Akta 694], apabila disabitkan kesalahan boleh didenda
tidak kurang daripada sepuluh kali ganda jumlah atau nilai suapan, atau RM1 juta, atau dipenjarakan selama
tempoh tidak melebihi dua puluh tahun atau kedua-duanya.

Yang benar,
Tandatangan : ...,
Nama
No.KP
Tarikh T
Cop Syarikat :............ocooii
Catatan:

(i) “*termasuk kesalahan ditetapkan dalam Jadual (Perenggan 3 (a), takrif "kesalahan ditetapkan")
Akta Suruhanjaya Pencegahan Rasuah Malaysia 2009 [Akta 694] yang boleh dihukum di bawah
Kanun Keseksaan,

(if) *seseorang yang bersekutu dengan syarikat merujuk kepada seksyen 17A (6)
Akta Suruhanjaya Pencegahan Rasuah Malaysia 2009 [Akta 694], iaitu seseorang itu bersekutu
dengan organisasi komersial jika dia seorang pengarah, pekongsi atau pekerja organisasi
komersial itu atau dia ialah orang yang melaksanakan perkhidmatan untuk atau bagi pihak
organisasi komersial itu.

(iif) Surat Akuan ini hendaklah dikemukakan bersama surat perwakilan kuasa.

(iv) Takrifan perusahaan di bawah Akta 712 merangkumi syarikat yang terlibat dengan perolehan
Kerajaan.

Tandatangan & Cap (Kerajaan) :.................. Tandatangan & Cap (Syarikat) @ ................
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No. *Sebut Harga/ Tender / Kontrak : .................oc.... = (Mesy. Bil c..oovvvviiinniieiennl)

Lampiran C
SURAT AKUAN SUMPAH SYARIKAT

OB i e R B fad e e nombor kad pengenalan
yang mewakili syarikat .. . - nombor pendaftaran..........covciiii i
(*MOF/CIDB/SSM) dengan sesungguhnya dan sebenarnya mengaku bahawa:;

.......................................

(a) syarikat TIDAK membuat salah nyataan (misrepresentation) atau mengemukakan maklumat
palsu semasa berurusan dengan Kerajaan bagi perolehan ini atau melakukan apa-apa
perbuatan lain, seperti memalsukan makiumat dalam Sijil Akuan Pendaftaran Syarikat,
mengemukakan bon pelaksanaan atau dokumen lain yang palsu atau yang telah diubah suai;

(b) syarikat TIDAK membenarkan Sijil Akuan Pendaftaran Syarikat disalahgunakan oleh
individu/syarikat lain;

(c) syarikat TIDAK terlibat dalam membuat pakatan harga dengan syarikat-syarikat lain atau apa-

apa pakatan sepanjang proses *Sebut Harga / Tender sehingga dokumen kontrak
ditandatangani;

(d) syarikat/ pemilik/ rakan kongsi/ pengarah TIDAK disabitkan atas kesalahan jenayah di dalam
atau luar Malaysia; dan

(e) syarikat TIDAK digulungkan.

Sekiranya pada bila-bila masa, dibuktikan bahawa pengisytiharan perenggan di atas adalah tidak benar,
Kerajaan berhak menarik balik tawaran kontrak atau menamatkan perkhidmatan syarikat bagi projek ini.

Dan saya membuat Surat Akuan Bersumpah ini dengan kepercayaan bahawa apa-apa yang tersebut di
dalamnya adalah benar serta menurut Akta Akuan Berkanun 1960.

Diperbuat dan dengan )
sebenar-benarnya diakui oleh )
) Tandatangan ...........c..coovevvenenns
51210 1 . )
Di hadapan saya,
Pesuruhjaya Sumpah
Catatan:
i *Potong mana yang tidak berkenaan.
ii. Surat akuan ini hendaklah ditandatangani oleh hanya penama di sijil pendaftaran MOF / CIDB
Tandatangan & Cap (Kerajaan) @ .................. Tandatangan & Cap (Syarikat) © ......ccovevinnns
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PK 1.6 - INTEGRITI DALAM PEROLEHAN KERAJAAN

KLAUSA PENCEGAHAN RASUAH DAN TIPUAN BIDA DALAM DOKUMEN PEROLEHAN
KERAJAAN

Versi Bahasa Kebangsaan

“PENAMATAN DISEBABKAN OLEH RASUAH, TIPUAN BIDA, AKTIVITI HARAM ATAU
AKTIVITI YANG MENYALAHI UNDANG-UNDANG ATAU TIPUAN BIDA

a) Tanpa prasangka kepada apa-apa hak lain Kerajaan, sekiranya [Syarikat/Kontraktor],
kakitangan, pengkhidmat atau pekerjanya disabitkan oleh Mahkamah atas kesalahan
rasuah atau aktiviti haramatau aktiviti yang menyalahi undang-undang atau didapati
melakukan pelanggaran larangan tipuan bida di bawah Akta Persaingan 2010 [Akta 712]
yang berkaitan dengan Perjanjian ini atau apa-apa perjanjian lain yang dimasuki oleh
[Syarikat/Kontraktor] dengan Kerajaan, Kerajaan hendaklah berhak untuk menamatkan
Perjanjian ini pada bila-bila masa, dengan memberi notis bertulis dengan serta merta
kepada [Syarikat/Kontraktor] untuk menyatakan sedemikian kepada [Syarikat/Kontraktor].

b) Kerajaan berhak menuntut daripada [Syarikat/Kontraktor] apa-apa bentuk pampasan,
kos, ganti rugi, kerosakan dan perbelanjaan termasuk apa-apa kos perbelanjaan
sampingan yang ditanggung oleh Kerajaan akibat daripada penamatan itu.

c) Pihak-Pihak bersetuju bahawa [Syarikat/Kontraktor] tidak berhak kepada apa-apa bentuk
kerugian termasuk kerugian perolehan pendapatan, pampasan, ganti rugi, kos,
perbelanjaan dan sebagainya akibat daripada penamatan itu”.

Versi Bahasa Inggeris

“TERMINATION ON CORRUPTION, UNLAWFUL ACTIVITIES OR ILLEGAL ACTIVITIES
OR BID RIGGING

a) Without prejudice to any other rights of the Government, if the [Company/Contractor], its
personnel, servants or employees is or are convicted by a court of law for corruption or
unlawful or illegal activities or was found to be liable for an infringement of a prohibition
from performing an act of bid rigging under the Competition Act 2010 [Act 712], in relation
to this Agreement or any other agreement that the [Company/Contractor] may have with
the Government, the Government shall be entitled to terminate this Agreement at any time,
, by giving immediate written notice to that effect to the [Company/Contractor].

b)  Upon such termination, the Government shall be entitled to all losses, costs, damages and
expenses including any incidental costs and expenses incurred by the Government arising
from such termination.

¢) For the avoidance of doubt, the Parties hereby agree that the [Company/Contractor] shall
not be entitled to any form of losses including loss of profit, damages, claims or whatsoever
upon termination of this Agreement,

**Klausa penamatan di atas telah dirujuk kepada Jabatan Peguam Negara

S
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Pekeliling Perbendaharaan Malaysia PK 4.2

LAMPIRAN 16

PENGESAHAN JAMINAN BANK/JAMINAN SYARIKAT KEWANGAN/JAMINAN
INSURAN (DARIPADA BANK/SYARIKAT KEWANGAN/SYARIKAT INSURAN)

Rujukan Tuan | .o,
Rujukan Kami @ .....ccvvinnnne
Tarlkh. ; secoisnsimiion

PaNsarsTEa R R Rse R R R e R a ey
...............................................
...............................................

...............................................

(Nama/Alamat Kementerian/Jabatan Yang Berkenaan)

Tuan,

Pengesahan Jaminan Bank/Jaminan Syarikat Kewangan/Jaminan Insurans

[\ Fo TR F=11 1113 F- 1 o H U B T S
Yang Dikeluarkan Oleh .....c.vevveeninns T
Merujuk kepada surat tuan bil. ...cooveeriiiiiiiii ST T—— e
OI=TE= 14114 j R —————— berkenaan perkara yang tersebut di atas, sukacita
mengesahkan di sini bahawa Jaminan Bank/Jaminan Syarikat Kewangan/Jaminan
Insurans NO. ...o.covvvvieeerennnnn. yang telah ditandatangani oleh ........................
spbapal Jamingn bagl.eouavamnsssinmmnsiaesyogassss s yang
dikeluarkan untule svarikat .o s v sy adalah sebenarnya

dikeluarkan oleh Bank/Syarikat Kewangan/Syarikat Insurans ini.

Sekian, terima kasih.

Jawatan ..o,

Cap Rasmi Bank/Syarikat Kewangan/Syarikat Insurans.

16
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M.B.P.J Standard Specification A

SPECIFICATION FOR

General Conditions

Scope of

The Contract A/1. The contract is for supply of all tools, plants, labour, equipment
and materials for complete construction of works in accordance with the
specification and drawings and to the entire satisfaction of the S.0.

Superintending A/2.  The term ‘Superintending Officer’ or the initial S.O.

Officer tending used hereinafter and in all contract documents shall

Engineer, mean the Municipal Engineer, Petaling Jaya and his shall mean the
Municipal Petaling Jaya and his successors in office and also such
persons as may be deputed by him in writing to act his behalf for the
purpose of this contract.

Work to be A/3.  The work shall be carried out under the complete

carried out direction of the Municipal Engineers, Petaling Jaya or his
representative,whose decision on all points in connection with the
contract shall be final and binding on the Contractor.

Site inspection A/4. (a) The Contractor shall be deemed to have inspected

and access and examined the site and its surrounding and shall have satisfied
himself before submitting his tender as to the nature of the around, the
form and nature of the site and the quantities and the nature of the work
and material necessary, means of access and any other contingency
likely to effect his tendered price as no claims for extras in this
connection will be entertained.
(b) The contractor shall make his own arrangements for the use of
private roads or way leaves across private land and he shall indemnify
the Municipality against any claims arising from his use of those access
roads.

Labour to be A/5. (a) The Contractor shall employ in sufficient numbers to

Employed on ensure the completion of the works within the allowed in the

The works contract.

(b) The Contractor shall increase the number of employees on receiving
written instruction from S.O. to do so.

(¢c) The labourers shall be Federal Citizens comprise of various
proportionately whenever possible.

DI



A/6. No work shall be done on:- DO kU men M EJ d TE rkawa l

Days and hours

of works
(a) Any public holiday which is recognized in the district where this
contract is being carried out, without the written permission of the S.O.
(b) Between the hours of five in evening and seven the following
morning without the written permission of the S.O.

Setting out A/7. The Contractor shall set out the works and during the progress
there of he shall amend at his own cost any arrows arising from
inaccurate setting out unless the S.O. shall otherwise decide. Any
assistance which the S.O. may render to the Contractor in setting out
shall in on way relieve the Contractor of entire responsibility for the
correctness of all setting out.

Health A/8. The Contractor shall be responsible for the proper Measures

Housing of his labour force to the satisfaction on the Health Officer. He and

Contractor’s shall comply with all the rules and regulations in force at the time in
the municipality regarding health and housing Labour measures at site.
He shall be responsible for all Municipality Fees, other charges or
expenses incurred in connection with this work.

Watching and A/9. (a) The Contractor shall comply with all the requirements of

Lighting the S.O. Police and Traffic Authorities regarding guarding, watching

and lighting the works and shall carry out the works in such a way as
to minimies any obstructions to vehicles, traffic or pedestrians and
shall erect and maintain during the course of the works adequate
traffic and warning sings. The Contractor shall not obstruct the
accesses to any property without the written authority of the S.O.

(b) All temporary barriers, fences, lights, signs, watchman and other
means necessary for the safety and regulations of traffic or pedestrians
shall be provided and maintained by the contractor throughout the
works.

(¢) Compliance with this clause shall not relieve the contractor of this
responsibilities under the conditions of contract.

(d) If the contractor fails to comply after the expiry of 3 days with this
requirements as per item (a) and (b) above, the S.O. shall carry out the
works as he deems necessary and shall deduct the cost involved from
the Contract Sum without further notice.

D2



Materials A/10. Materials and workmanshQ %ngﬁ %Mrgrl(a 31291 rblé QI‘fya l

best of their respective kinds locally obtainable, Whenever possible
materials of Malaysian origin shall receive priority unless specified
otherwise.

Whenever any propriatory goods or materials are specified for use in
the works, the contractor may supply goods or materials of alternative
manufacture provided that those specified in appearance, quality and
place of manufacture.

Sample A/11. At any time the Superintending Officer shall be at liberty to call
for the submission of samples or materials or the execution of samples
or workmanship for approval, and for any further samples as required
until the sample submitted or executed are, in his opinion, in
accordance with the specification. Samples after approval shall indicate
the standard of materials and workmanship to be maintained in the
execution of the works.

Ordering of A/12. The Contractor shall be responsible for placing his placing his
Materials orders for all the materials required for the completion of the contract

and  he shall be required to do this within seven days of the date of
Acceptance of Tender. Any delay arising from non compliance with this
clause will be held to be the responsibility of the contractor. Should the
contractor experience any difficulty which is beyond his control in
placing the order he should at once inform the S.O.

Supply of A/13. If the Contractor fails for any reason to supply any material
which

Materials by he has contrated to supply or if he fails to supply any such material in

Municipality sufficient time in to enable the contract to be completed by the agreed
date.

For completion, then in either event the Municipality may supply any
portion or all of such materials.

If the Municipality supplies such materials the cost in respect there of be
borne by the Contractor shall be:-

(a) The cost of such materials calculated at the agreed rates set
down by the Contractor in the Schedule of Rates.

(b) The Current market rates.
(¢) The actual coat to the Municipality at date of supply,
including

overheads and any charges, WHICHEVER IS THE
GREATER.
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The cost to be borne by the Contractor, as above detailed shall
be deducted from money due or to become due to the Contractor under
this contract and the contract sum shall be adjusted accordingly,
provided that any Variation Order issued by virtus of this cause shall
not be taken into account when computing the final amount of this
contract on which the Retention Fund is based and no claim for loss or
profit shall clause shall be deemed in any way to affect or modify right
of the Municipality to a claim of damages in the event of the
Contractor’s failure to complete the works by the agreed date for
completion.

Conditions of A/14. (a) Each tenderer must submit, enclosed and sealed in an
Tendering envelope addressed as stipulated in the Tender Notice, a genuine

tender on the From of Tender provided.

(b) Each tenderer must enter, in the space provided on the Form of
Tender, time he will require to complete the works.

(c) Tenders must be delivered to the place at or before the time
stipulated in the Tender Notice.

(d) In the case of a tender not being delivered by hand, the tenderer
must arrange for his tender and other documents to be posted in time to
reach the stipulated place not later then the stipulated time.

(¢) Any tender delivered after the stipulated time may not be considered
at all.

() In no case will any expense incurred by a tenderer in the preparation
of this tender by allowed.

(g) Tenders shall remain valid for eight weeks from the finals date for
submission of tenders stipulated in the Tender Notice and no tenderer
may withdraw his tender within that period unless allowed by the S.O.

(h) The Municipality shall not be bound to accept the lowest or any
tender.

Lump Sum  A/15. (a) The Contractor shall be considered to have satisfied himself that
the lump sum paid under the contract shall be complete payment for
all works covered by that contract, specifications and plans.

(b)  The Contractor shall be considered to have checked the quantities
set out in the plans etc. and satisfied himself as to their accuracy and the
contractor shall not be entitled to any extra payment on account of any
inaccuracies that shall any time become apparent.
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A/16. The Contractor shall p1oduc['2 1e|§e1pmfgr premi
inspection by the S.0. for the Workman’s Compensation, Fire and
Public Liability Insurance policies. Such receipts and policies shall be

reproduce within ten days posting or delivering by hand of notification
of acceptance.

A/17. (a) Before commencing any excavation for the purpose of
carrying

out work. The contractor or his representative shall accompany the

S.0. on a site inspection in order to consider any circumstances which
may indicated the presence of underground cables, water or other
services pipes at or in the vicinity of such excavations. There after the
contractor shall carry out the excavation in such manner and sequence
as the S.O. directs.

(b) If during the excavation, the contractor’s workman uncover any
cables, pipes etc. Work shall be stopped immediately and shall not be
started again until the matter has been reported to the S.0. who will
issues whatever directions he deems appropriate.

(¢) The Contractor will be responsible for and bear the cost of any
damage to these services and in the event of change to any such service
the Contractor must notify the Authority concerned immediately and
must arrange for any repairs required.

A/18. Should there by any discrepancy in the drawing the matter shall

immediately referred to the S.0. and figured dimension shall be
proffered to scaling. The Contractor shall not be absolved of any
responsibility for any error that may occur in the work through the
neglect of this precaution.

A/19. On completion of the works and before acceptance of the works
by the S.0. the contractor shall remove all debris, rubbish, temporary
sheds,tins, scaffolding etc., and leave the site of the works in a clean
and tidy condition, to the satisfaction of the S.O.
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MAJLIS BANDARAYA PETALING JAYA

SPECIFICATION

FOR

MATERIALS AND ARTICLES TO BE USED IN THE WORKS

Materials

1.02  Quality of

1.03

1.04

materials
British
and

provision
of British

Standard
Specification

Certificate
of

Complaince
With

Malaysia

Standard

Testing of
Materials

So far as is practicable, materials and articles shall be of Malaysian
Manufacture. They shall be obtained from suppliers who shall be
approved by Majlis Bandaraya Petaling Jaya.

Materials and articles shall comply with appropriate British Standard
Specification where these exist unless otherwise specified. Where a

Standard specification quoted in this document has been emended or
superseded, the current specification will apply. The contractor shall
provide for the use of the S.0. representative such British Standard
Specification as he may call for as being required in the execution of
of the contractor.

Where materials or articles are specified to comply with Malaysia
Standard Specification, the contractor shall, if required, obtain from
manufacturers and supply to the S.O. representative the appropriate
certificate of compliance with the Specification. Where a Malaysia
Standard Specification is not available, the equivalent British
Specification
shall be accepted.

When required, the Contractor shall submit sample of materials to the

used in the works to the S.O. for approval. The quality of the samples
representing the quality of the buck of such materials which hi is
proposing to use.

The S.0. may carry out tests or may appoint independent persons to
carry out tests on these samples and provisional sum is included in Bill
No. 1 to cover of coat of testing and sampling. The account for these
services will be rendered to the Datuk Bandar but contractor shall be
required to pay direct to Datuk Bandar the amount of the account within
one week of its being delivered to him or the Datuk Bandar shall be
intuited to deduct the amount of the account from any money due or to
become due to the contractor

All materials supplied under this heading if found to be substandard

shall immediately be removed from site by the Contractor at his
own expense.
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each consignments of materials for testing as he may direct. The type,
nature an frequency of coating shall be at the Superintending Officer
direction, and the results of these tests must be accepted as final.

(b)  The cost of tearing may be reimbursed by the employer subject
to the following conditions:-

(b) The test have been authorized by the Superintending
Officer and have been carried out by an approval testing
authority center.

(i) Reimbursement shall be on presentation of receipts of
payment on test carried out by an approved testing authority or
centre.

(iii) The cost of the materials, labour, tools and transport and
everything necessary for procuring or making and delivering
the sample shall be deemed to have been included in the
Preliminaries.

(c) If any sample does not confirm in this specification, the whole
consignment will be rejected and must be removed from the site by
the contractor at his own expense within 24 hours at as directed by
the Superintending Officer should any materials be rejected owing
to its failure to pass the test, the cost of tasting any new
consignment to replace the rejected materials must be borne by
contractor.

No reimbursement will be allowed:-

1) for tests which are carried out at the site e.g a lump test,
moisture content test, test for impurities in aggregates, leakage
and pressure test on pipes/tanks.

ii) for tests where the number and type have been specifically
stated in the specification and an amount has already been
included in the tender e.g. load tests on pillow, unless the
number and type are varied.
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Water

Cement
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The Contractor shall arrange for a supply of water where required on
the works. Such water shall be clean and shall be obtained from public
supply mains or other approved sources. The Contractor must include in
him prices for laying temporary pipe lines or for cartage. River water or
ground water the previous concern of the Engineer.

a) The cement need in the works unless otherwise ordered shall be
Ordinary Portland Cement complying with the requirement of
12 of 1947 or any subsequent there to.

It shall be delivered to the site in easied bags or containers with
seals intact sufficient time to allow for testing and for the
replacement of any cement which fails to do the test without
causing delay to the works.

It shall be stored in the cement store as specified in Cause 31
The cement containers are not to have their seals broken until
the manufactures test certificate have been examined by the S.O.

Cement store in bags containers fond on opening to contain
lumps will be rejected by the S.O. and removed from the site by
the contractor at his own expense.

b) Cement Stores

The Contractor shall provided a cement store which shall consist
of a timber framed and walled building with a corrugated metal
or asbestos not lee then 2” above natural ground level. The size
of this building shall be sufficient to hold two months
consumption of cement sod at least sufficient for one month’s
consumption shall always be kept in the building. So far as is
practicable, different consignment of cement shall be kept
separate.

The design and size of the store shall be subject to the approval
of the S.0O. This building may be sited anywhere convenient to
the contractor ... to this approval of the S.O. or the contractor by
the S.O. The cement store shall be used exclusively for the
purpose of storing cement to be used on this contract and no
others material or articles are to be stored in this building.
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use on the work and any cement temporary placed near the
mixer or ... after removal from the stores shall be adequately
protected by approved means cement shall not be kept in the
temporary store except in as far as it is necessary to allow of
efficient organization of the mixing plane.

c) Cement Testing

The Engineer or his representative shall have access to the
cement store at all reasonable hours and shall be furnished with
the means of identifying the several consignments of cement.

The manufacture’s test certificates will normally be accepted as
prove of compliance with the specification but the S.0. may
make further test of the character specified in the appropriate
British Standard.

1.07 Aggregate a) Sand (Fine Aggregate)

To be naturally occurring clean sharp river sand composed of
hard durable particles free from adherent coatings, mice, shale
or windlar animated material or any others substance which
would adveraffect the work in which used or any reinforcement
the rain. To contain less then 3 percent by weight of ... or clay
and less then ... per cent of organic or other foreign matter .....
acid. The Particles to be well graded between the following
maximum and minimum .... And adequate percentages of all
intermediate particles being included.

Per Cent by Weight Passing

B.SSIEVE LOWERLIMIT HIGHER LIMIT

3/16in 95 100
No. 7 70 100
No. 14 5 100
No. 25 d 100
No. 52 5 30
No. 100 0 10

The sand to be supplied is to be of the medium classifications
( 1. where the sum of the percentages of materials passing the
different sides in between 270 and 360).
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specification above and the Contractor shall not be entities to
any extra payment for such variation.

(b) Coarse Aggregates

To consist of naturally occurring limestone’s. To be hard,
durable and to be free from adherent coatings, organic matter or
any substance which would adversely affect the work in which
used or the reinforcement therein. The water absorption of the
dry material shall not exceed 10%.

The stone to be well graded between the following maximum
and minimum sieves sizes and adequate percentages of all
intermediate particular being included :

a) 1 %2 ” Nominal
Maximum Size

Retained. On %" 5 per cent (max)

Passing %4”
retained on 3/8” 50-80 per cent

Passing 3/8”
retained on 3/16” 10 per cent (min)

Passing 3/16” 5 per cent (max)

b) ¥+ Nominal

Retained on 2%” ..... per cent (max)...
Passing %”

retained on 3/..” 50-70 per cent
Passing 3/8”

retained on 3/..20 per cent (min)
Passing 3/16” 5 per cent (max)
The S.0. may order the grading to be varied from that specified

above and the contractor shall not be entitled to any extra
payment for such variation.
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Testing Steel
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c) Storage of Aggregates

The fine and coarse aggregates shall be handle and stored
separately and in such a manner the segregation of the various
sized particles shall not occur, the stock piles shall be formed on
hard-standing or similar approved firm foundation and
aggregates shall be kept clean and free from foreign substances.
Adequate storage capacity shall be provided at the site of the
works so that sufficient aggregate of each kind and of the
specified quality may be maintained at all times.

d) Where High tenalle Steel reinforcement are used, they should be

a. either cold-worked deformed bare complying with a.s 1144

b. or hot-rolled deformed bare complying with the following
requirement:

minimum elongation : up to and including 7/10”
dia. 12% over 7/6” dia. 14%

e) All steel reinforcement shall be stored do that it is kept clean.
When fixed in position the steel reinforcement shall be
clean and free from loose scale, rust and mud.

) The contractor shall provide bar bending facilities on site to
enable variations to reinforcement supplied to site to be carried
out expedeciously.

g) The description for each item of reinforcement will be hold to
include for binding reinforcement and spacers, for cutting to
lengths forming bends, cranks etc.

The Contractor shall arrange for the maker or .... To

supply direct to the S.O. certificate stating to process of manufacture
and a test sheet signed by the maker giving the results of each of the
mechanical.
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1.11

Steel for
Reinforcement

Turfing

a)

Samples of Aggregates Dokumen Meja Terkawal

Samples of aggregates which the contractor propose to use shall
be submitted to the S.O. at least two weeks before the contract
begins to deliver materials at the site of the works. Materials
shall not be delivers until samples have approved. Samples of
fine aggregate, each of about ' cu ft. shall be submitted in
stopped glass jars; samples of coarse aggregate, each of about 1
cu ft. shall plainly labeled with the description of the material
and source of supply. Additional samples shall be furnished, if
required by the Engineer.

When aggregates which are satisfactory to the S.0. have been
selected, the contractor shall secure his entire supply of each
material from the same source so.... to maintain the same
quality and grading throughout the work. Should it become
necessary to change the source or characteristics of the material
supplied, this shall only be done after additional proportioning
and other.... For the new materials have been completed to the
.... Of the Engineer and subject to such safe-guard as the S.O.
may ..... For the maintenance of the quality of the materials
specified,

Mild steel bars for the reinforcement of concrete shall comply
with B.S. 785.

....... Applicable to description of the material purchased and if
when required of the chemical analysis also all as required in
B.S 785, 1938 and 15, 1948. or any subsequent .....

General

Trim and grade all natural and disturbed surfaces of site and
remove
all loose stones, prenial weeds timber and all other rubbish.

Provide and spread a layer of approved black earth containing a
large percentages of humus, free from weeds and other under
aerable softer matter, to a depth of 2” to received spot turf or
close turf.



b)  Grass Dokumen Meja Terkawal

Grass shall be healthy cow grass from approved source
removed in turf’s of 97 x 9”. The stock shall be transplanted in
the new site immediately following removal from original site.

c) Close Turfing

All sloping surface and any flat surfaces where indicated are to
be close turfed. The turf shall be so laid such that there shall be
no gap between each piece of turf. Turfing on slopes shall be
hold in position by wooden pegs driven through the turf into the
ground. Any turfing that has fallen off the slope and not due to
carth slip shall be replaced.

d) Spot Turfing
Flat ground unless otherwise shown on drawing shall have spot

turfing laid not more than 9” clear space between each turf and
filled around with humus.

e) Rolling of grass

The whole of the new turfed area shall be thoroughly rolled with
an approved garden roller to break up any lump of earth
remaining and to reconsolidate the surface. Rolling shall be
repested until the surface is acceptable by Engineer.

f) Maintenance

Turfing shall be watered periodically until wall established. Any
depression resulting from bad turfing shall be filled and leveled
within the defects liability period and winess plants or
objectionable weeds shall be removed and all turf that has been
defective shall be replaced.

1.12 Bakau Pile Bakau Pile must be good, sound, straight piles with from uninjured bark
of uniform site. They shall be supplied in 16”-0” in length as measured
after the hands have been squared and the ends pointed. They must be
not less than 4” dia. At tinner and of an approved species of timber for
use as piles in ground below the water table.

1.13  Percast In all case, precast concrete shall be cast to the dimensions shown
concrete on the drawing and shall be of nature colour. It shall be laid true to line
and level and bedded in 9” thick hardcore and 3” thick sand each unit
being firmly pressed in position.

1.14  Bricks Bricks shall be Engineer bricks. They shall be hard sound, square made,
well burnt throughout, regular in shape and size with good faces and
clean arrises and face from lime, chalk, pebbles, scale or other
extraneous matter or defects. Before any bricks are ordered semoles
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English Bond onless otherwise specified.

1.15  Expansion Expansion jointing material shall be supplied in the required thickness
Jointing and widths, no multi-layer joints will be permitted.. The material shall
Material comprise an approval cellular material with a high degrees of recovery

alter crushing and the material shall be thoroughly in pragnated with in
suitable preservative.

1.16 Hardcore Hardcore shall consists of broken stone, brick, or other approval
material. It
shall be free from clay dust and deleterious mater. They shall not
exceed 6’ or less them 2°. They are to be laid in even layers in the
positions indicated in drawing or as directed by the Engineer wall
ressad and consolidated to have the finished thickness as show in
drawing or directed by the S.O.

1.17  PrecastR. C The contractor shall obtain a 5 years guarantee for the product fopr its
design and manufacture.

Concrete for precast R.C sections and dry weather channels shall
achieve a minimum cube strength of 4,500 psi within 28 days after
casting. Fach units shall be of standard length ( 3ft. or Im ) and
approval dimensions.
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SPECIFICATIONS LANDSCAPING
TURFING WORKS

IL TURFING

a) General

All exterior ground area of the project site within the limit of contract,
except areas indicated, shall be turfed as shown on drawings.

i) The Landscape Contractor shall be responsible for any cutting,
filling, trimming of ground work to the desirable level and allow
for natural fall as shown on drawings or as directed by the
Superintending Officer.

i) The Landscape Contractor is required to pick up loose stones,
gravels, tree stumps, undergrowth weeds etc, and cart away
surplus materials which are not desirable for turfing.

iii. Good quality top soil shall be spread uniformly over the site to
the depth of 150mm or as specified.

b) Top Soil

Is Top soil is the original surface layer of soil from cultivated land
or forest area. It does not generally include soil from swampy
area, padi :field or tin mining areas.

ii. It is usually a darker shade of brown grey or red than the subsoil
that lies immediately beneath it. Top soil tends to be friable and
show some degree or porosity. It should be free from subsoil.

iii. Top soil shall be fertile, friable and shall be obtained from a wall
drained site that is free of flooding. It shall be of medium
texture. It shall be without admixture of stones, lumps, plants or
roots and other extraneous matter and shall not be delivered or
used in a muddy condition. All top soil used shall be new top
soil hauled to the site. The Landscape Contractor shall furnish
the Superintending Officer with the source of supply. Delivery
of top soil may be made after approval by the Superintending
Officer.

Any top soil brought on to the site without approval will be deemed to
have been brought in at the Landscape Contractor's risk and he will be
instructed to cart away such top soil off the site at his own expense
unless instructions to the contrary be given in writing.
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Turfing Material

1. The turfing materials shall be of good quality, free from pests
and diseases, virgorous growth and approed type: Axonopus
compressus, Zoysia ve/vet, Seranggoon. Bermuda.

ii. The grass should come from approved sources. The Landscape
Contractor shall inform the Superintending Officer of the
location of the supply and shall supply a sample of the turf for
his approval All turves are required to conform to the similar
standard as the approved sample.

iii. Any turf brought on to the site or laid prior to the approval of the
Superintending Officer, will be deemed to have been brought on
or laid at the Landscape Contractor's expense and he will have to
cart away such turf off the site and replace at his own expense,
unless instruction in writing to the contrary be given by the
Superintending Officer.

iv. The grass sod shall be cut and supplied at the size of 250mm x
250mm X 40mm thick with original soil adhering to the roots.
The sods shall be free from weeds. Soils shall be delivered to
site and planted promptly to avoid desiccation.

Site Preparation

The Landscape Contactor is required to grade the turfed area, to finish
grades and allow for the smooth, uniform grade as indicated on grading
plans. All turfed areas shall slope to drain. Where not grades are shown,
the Landscape Contractor and shall aim at a smooth and continual grade
between the existing and the proposed grade. The Landscape Contractor
is required rake and level so as to obtain the true, even turfed surface.
All finish grades shall meet the approval of the Agricultural Officer
before turfing is allowed.

The Landscape Contractor is required to loosen the existing soil to a
depth of 150mm by approved method of scarification. All loose stones,
gravels, tree stumps, etc, which are not desirable for turfing is required
to be cart away from site.

Fertiliser Application

N.P.K are the major gras.s nutrients, especially P is important for root
development. All turfed area should receive fertiliser treatment as
specified. Commercially prepared ."complete" fertilisers provided
approval has been given by the Superintending Officer.
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1) Fertiliser Program For Turfed Areas
Fertiliser Time Dosage/Sq M
1. |GM.L 3 weeks before grass | 25 gm
(Ground Magnesium | establishment
Limestone )
CLRP [ -3 days before 20gm
( Christmas Island Rock grassestablishmen
Phospahate)
i. Urea 5 -6 weeks after i. Urea=38 gm
ii. Sulphate of Potash initial ii. Sulphate of
grass establishment Potash = 8 gm
i Urea Every two (2) i Urea =25 gm
ii. C.R.LLP months after full ii. CR.I.LP=20 gm
ii Sulphate ofPotash establishment of turf | ii Sulphate
ofPotash = 15gm
e) Soil Drainage
[f existing soil is hard and compacted, it should be broken up to depth at
least 150mm by a soil ripper or similar tractor drawn equipment. Soil
levelling and grading must aim at providing a minimum of 1% slope in
all turf areas, with the runoff being directed to the perimeter drains.
Grassing should be carried out immediately after ground preparation.
f) Close turfing
All terrace, slope and flat areas are to be close turfed. No gap spacing is
allowed between the adjoining sods. Each sod shall be staked with
200mm bamboo peg through the sod and into the soil base to prevent
soil erosion. Sufficient timber plants and ladders should be used to
ensure safe and efficient working. On a steep slope, netting should be
laid on to the turfed areas.
g) Rolling

All turfed area should be thoroughly rolled but nit be compacted with
garden roller. Turfing on completion .shall present a uniform
appearance followed up with three (3) times top dressing with sand and
mixed soil to be evenly spread out.
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LAWN MAINTENANCE SPECIFICATION

a)

b)

d)

e)

General

All turfed areas within the contract boundary shall be maintained through the 6
months maintenance period. Maintenance during the installation period prior to
final completion or before written acceptance by the commencement of
maintenance period.

Maintenance shall begin immediately after each portion of turfed area is
installed and shall continues for a period of 6 month from the date of :final
acceptance,

Maintenance include watering, weeding, fertilizing, spraying, mowing, etc and
other horticulture management as directed by the Superintending Officer.

Watering

The water tap installed on site shall be used by the Landscape Contractor for
watering programmes; if not water source is provided the Landscape Contractor
shall at his own cost install a water tap or find his own source of water supply.

In watering the turfed area, the Landscape Contractor is required to soak and
penetrate the soil until a minimum_depth of [50mm and at a rate that will
prevent saturation of the soil During extreme drought period, at least water once
a week. all watering programme is required for the approval of the
Superintending Officer.

Weeding

Keep all planting areas [ree from weed and undesirable grasses, by a method
and by material approved by the Superintending Officer.

Mowing

Mowing on newly established turfed areas should be delayed until it is obvious
that the grass is growing strongly. The grass should be cut when they are about
50mm -75mm in height. The first cut should aim at removing 13mm of top
leaves. The cutting height can be gradually lowered at subsequent mowings,
until height of 25mm to 40mm is achieved. After the grass is established,
mowing once a week is sufficient. Remove all grass clipping during or
immediately after mowing.

Protection of Turfing Area

Maintenance shall include all temporary protection fences, barriers and signs
and all others incidental to provide, at his own c9st" protection of all turfing
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areas trespassing and damage at all time. If any portion of the turfed area is
damaged, it shall be treated and replaced as required by the Superintending
Officer.

Tenant damage -it is to be recognised that there will be as always, a
considerable amount of tenant damage the Landscape Contractor will be held
responsible for all such tenant or other damage until the time of acceptance by
the Superintending Officer.

Maintenance Report

The Landscape Contractor is required to send a monthly Maintenance Report in
duplicate to the Superintending Officer's. One copy of the Maintenance Report
will be forwarded to Owner for their record and payment.

Note:

The mowing of the filed should be carried out using the torro mower or
equivalent. Other form of mower the result quality is less controllable is not
allowed.

Handing Over

The Landscape Contractor shall make arrangement with the Superintending
Officer and Owner to conduct a joint site inspection for handing over after
expiry of maintenance period. Should the maintenance work be defective and
improperly executed, the Landscape Contractor is to rectify whatever
discrepancies immediately at his own cost. No handing over of maintenance
from the Landscape Contractor to the Owner should be undertaken without any
certified receipt from the Superintending Officer confirming the maintenance
works had satisfactorily been carried out.
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CONTRACTNO: of 20
EXPENDITURE to be met from: Head ...
Sub-head ...........occoi i
L= R————————————————
ACONTRACTmadeon .................. dayof ......coovvinni. 11 S— between the Government of Malaysia
(hereinafter referred to as the “Government”’) of the one part and
(company No.:.........................) (hereinafter called the “Contractor”) and having its registered address at
B ——

(The Government and the Contractor shall hereinafter individually be referred to "Party” or collectively as
the "Parties”)

WHEREAS:
A The Government is deSIrOUS O ..............oiiiiiiie it e e
at e e e e e e e s . (NETEINGTEET referred to as

the ‘Works’) and has caused Drawings, Bills of Quantities, Specification describing the work to be

done to ne prepared.

B. The said Drawings NUMDBEred .............ccooouveovr i (hereinafter referred to as
the “Contract Drawings”), and the Bills of Quantities, Specification, Form of Tender and Letter of

Acceptance of Tender have been signed by or on behalf of the Parties hereto.

NOW IT IS HEREBY AGREED AS FOLLOWS:

1.0 DEFINITIONS AND INTERPRETATION

1.1 Definition

Unless the context otherwise requires, this Contract or an item or entry in the Appendices specifically

otherwise provides, the following words and phrases in this Contract and the
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Appendices shall have the meaning given below or ascribed in the clauses or Appendix item to which

reference is made:

(a) “Contract”

(b)

(g)

(h)

()

(k)

abbreviation “P.C. Sum”

“Contract Documents”

“Contractor”

“Contract Period”

“Contract Sum”

“Date for Completion”

“Defects Liability Period”

“Nominated Sub-
Contractor or “ Nominated
Supplier”

“On-Cost Charges”

“Officer Named”

“Prime Cost” or

means this contract and the appendices attached hereto;

means the documents forming the tender and acceptance
thereof including:

- Form of Tender,

- Letter of Acceptance of Tender;
- Contract Drawings;

- Bills of Quantities;

- Specifications;

- Treasury’s Instructions;

and all these documents shall be complementary to one another;

means the person or persons, sole proprietor, partnership, firm
or company whose tender

means the time frame stipulated in clause 2:

means the sum stipulated in clause 7:

means the date fixed and stated in Appendix or any other date
as Provided for in clause 39;

means the period stated in Appendix or if none stated, the
period is twelve (12) months from the date of practical completion
certified by the S.0. as provided for under clause 39,3

means all specialist, merchants, tradesmen and others executing
any work or services, or suppF[)ylng any materials orC?ooqs for
which Prime Cost Sum (or P.C.” Sums) are included in the Bill of

Quantities or which the S.0 and employed by the Contractor as Sub-
contractors or Suppliers;

means any cost and expenses reasonably incurred by the
Government;

means officer empowered to take action on behalf of the
Government pertaining to clauses .........................

means a sum for works or services to be executed by a
Nominated Sub-Contractor or sums for materials or goods to be

obtained from a Nominated Supplier;



Dokumen Meja Terkawal

()  “Provisional Sum” means a sum for work or for the supply of goods or materials which
cannot be defined or detailed at the time the tender documents are issued;

(m) “Site” means the land and other places on, above, under, in or through which
the work are to be executed and any other lands or places provided or
approved by the Government for working space or any other purposes as may

be specifically designated in this Contract and whether the same may be on
the Site or not;

(n) “8.0." means the Superintending Officer who shall be

<vveee ... @ndfor his successors in office;
(0) “S.0.'s Representatives” means any person or persons delegated or authorized in writing by the
S.0. to perform any of the duties of the S.0. as may be from time to time

notified in writing to the Contractor by the S.0. pursuant to clause 3.3 (a) of
this Contract;

(p) “Works” means the works specified in the Contract Documents and shall include
temporary works.

1.2 Interpretation

(a) The terms “approved or approval” and “directed or direction” wherever used in this Contract
shall be in writing.

(b) Words importing the singular include the plural and vice versa where the context requires.

(c) The headin%s are for convenience of reference only and shall not be deemed to be part of this
Contract or be taken into consideration in the interpretation or construction of this Contract.

(d) Unless otherwise specifically stated, a reference in this Contract and the Appendices to any
clause means that clause in this Contract.

(e) This Contract and the Appendices are to be read as a whole and the effect or operation of any
clause in this Contract or item in or entry in the Appendices shall, unless otherwise specifically
stated, be read subject to any relevant qualification or modification in any other clauses in this
Contract or item in or entry in the Appendices.

2.0 CONTRACT PERIOD

The Contract Period shall be for @ period of .............cccooovivoii commencing from
s v @NAING ON L

3.0 THE S.0. AND 8.0.S REPRESENTATIVE
3.1 Duties of S.0 and S.0.s Representative

The S.0. shall be responsible for the overall supervision and direction of the Works. All matters
regarding the Works shall be dealt with by the Contractor with the S.O.
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S.0.s Representative

(a) The S.0. may from time to time appoint such number of S.0.s Representative as he deems
fit.
(b) The S.0.s Representative shall be responsible to the S.0 and his duties are to watch and

supervise the works and to test and examine any materials or goods to be used or
workmanship employed in connection with the Works.

S.0.’s Authority to Delegate

(a) The S.0. may from time to time in writing delegate to the S.0.’s Representative any of the
Power and authorities vested in the S.0. as listed in the letter of delegation and shall furnish
to the Contractor a copy of all such written delegation of powers and authorities.

(b) Any instruction or approval given by the S.0.’s Representative to the Contractor within the
terms of such delegation shall bind the Contractor and the Government as though it had been
given by the S.0. PROVIDED THAT failure of the S.0.s Representative to disapprove any
work or material shall not prejudice the power of the S.0 thereafter to disapprove such work
or materials and to order the pulling down, removal or breaking up thereof.

(c) If the Contractor is not satisfied with any decision of the S.0.’s Representative, the Contractor
shall refer the matter to the S.0. who shall confirm, reverse or vary the decision of the S.0.'s
Representative.

(d) The delegation under this clause shall not preclude the S.O. from himself exercising or

performing at any time any of the delegated powers and duties.

5.0.’S RIGHT TO TAKE ACTION

Notwithstanding any provision in this Contract it is hereby agreed that;

(a) the power of the S.0. to issue instruction requiring a variation under clause 24 shall be subject
to the financial limits as set out in Appendix 1 hereto. If the instruction for a variation under
clause 24 is more than the financial limits as set out in the Appendix 1, the S.0. shall obtain
the prior written approval of the relevant authorities of the Government; and

(b) the right ti act on behalf on the Government in respect of any matter which arises out of the
provisions of clauses 51, 52, 53, 58 and 66 shall be exercised by the Officer Named in
Appendix 1;

The Contractor shall not be entitled to extension of time or any additional cost or expense or
whatsoever arising from compliance with this clause 4.

S.0.’S INSTRUCTIONS

The S.0. may from time to time issue further drawings, details and/or written instructions (all of which
are hereafter collectively referred to as “S.0.'s instructions”) in regard to-

(a) the Variation as referred to in clause 24 hereof;

(b) any discrepancy in or between the Contract Documents as referred to in clause 8.2(b)
hereof;
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(c) the rgmovat from the Site of any materials or goods brought thereon by the Contractor and the
substitutions of any other materials or goods therefore;

(d) the removal and/or re-execution of any executed by the Contractor;

(e) the dismissal from the Works of any person mentioned in clause 23.6 hereof employed
thereupon;

(f) the opening up for inspection of any work covered up;

(9) the amending and making good of any defects whatsoever under clause 48;

(h) any matter which is necessary and incidental to the carrying out and completion of the Works
under this Contract: and

(i) any matter in respect of which the S.0. is expressly empowered by this Contract to issue
instructions.

All instructions issued by the S.0. shall be in writing. The Contractor shall forthwith comply with all
instructions issued to him by the S.0. If such instruction is given orally, the S.0. shall then issue a
written instruction within seven (7) days from the date of such oral instruction is given.

If within seven (7) days after receipt of a written notice from the S.O. requiring compliance of an
instruction and the Contractor does not Comply therewith, then the S.0. without prejudice to any other
rights or remedies available to the Government under this Contract, undertake the work departmentally
or employ and pay another Contractor or any other persons to execute any work whatsoever which
may be necessary to give effect to such instruction. All costs and expenses incurred in connection
with such employment (including On-Cost Charges), shall be deducted from any money due or to
become due to the Contractor under this Contract, and failing which such deductions shall be
recovered from the Performance Bond or as a debt due from the Contractor.

The Contractor shall be responsible for all costs and expenses Incurred by the Government in carrying
out the Works under clause 5.3 and On-Cost Charges (calculated by applying the Percentage of On-
Cost Charges stated in Appendix hereto to the amount incurred). The Government shall be entitled to
deduct such costs, expenses and On-cost Charges or any part thereof from any monies due or to
become due to the Contractor under this Contract or to recover the same from the Performance Bond
or as a debt due from the Contractor.

SCOPE OF CONTRACT

The Contractor shall upon and subject to this Contract, construct and complete the Works using
materials, goods and workmanship of the quality and standards therein specified in accordance with
best industry practice.

The Contractor shall also undertake any consequential work in relation to the construction and
completion of Works on the Site i.e. removal/diversion of public sewer, water mains, electrical mains,
gas mains and telephone mains and the installation of permanent connections thereto shall be borne
by the Government. The Government shall reimburse the Contractor for such costs by adding it to the
Contact Sum PROVIDED THAT such cost have not already been included in the Contract Sum by way
of a Provisional Sum or otherwise.

PROVIDED FURTHER any temporary connection shall be obtained by the Contractor with no
additional cost to the Government for purpose of carrying out their work.

The Contractor shall also make good any defect, imperfection, shrinkage or any other fault whatsoever
which may appear during the Defects Liability Period in accordance with clause 48 hereof.

[
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CONTRACT SUM

The Government hereby covenants to pay the Contractor in consideration of the construction and
completion of the Work and making good of any defects whatsoever to the Work the sum of Ringgit:

............ (RM. ovnisnnwssovsssinminss sisssvamsnnininsnses ) OF BUGH OtHSF sUm as she'l-li.l;ecorﬁlé payableunder
and at the times and in the manner specified in this Contract.

CONTRACT DOCUMENTS
Custody of the Contract Documents

(a) The Contract shall be prepared in two (2) original copies. The original copies of the Contract
shall remain in the custody of the S.0. and the Contractor.

(b) Immediately after the execution of this Contract, the S.0. shall furnish to the Contractor without
any charge (unless he shall have been previously furnished) with:

(i) two (2) copies of the Contract Drawings; and

(i) two (2) copies of the unpriced Bills of Quantities and (if requested by the Contractor)
one copy of the priced Bills of Quantities.

(c) The S.0. shall, as and when necessary and without charge to the Contractor, furnish him with
two (2) copies of such further working drawings or details as are reasonably necessary either
to explain and amplify the Contract Drawings or the Specification (if any) or to enable the
Contractor t construct and complete the Works in accordance with this Contract. PROVIDED
THAT nothing contained in the said working drawings or details shall impose any obligation
beyond those imposed by the Contract Documents.

(d) The Contractor shall keep one copy of the Contract Drawings, the Specification (if any),
unpriced Bills of Quantities, priced Bills of Quantities (if any) and other like documents referred
to in sub-clause (c) hereof on the Site and the S.0. shall at all reasonable times have access
to the same.

(e) Upon final payment being made pursuant to the issuance of Final Account and Payment
Certificate under clause 31, the Contractor shall return to the S.0. all drawings, details,
specifications, unpriced copy of Bill of Quantities and priced Bill of Quantities, if any.

)] None of the documents hereinbefore mentioned shall be used by the Contractor for any
purpose other than this Contract.

Sufficiency of Contract Documents

(a) The Contract documents are to be taken as mutually explanatory of one another. The
Contractor shall provide everything necessary for the proper execution of the Works until its
completion according to the true intent and meaning of the Contract Documents taken together
whether the true intent and meaning may or may not be particularly shown or described
PROVIDED THAT it can be reasonably inferred therefrom.

(b) If the Contractor shall find any discrepancy in or divergence between any two or more of the
Contract Documents including a discrepancy or divergence between parts of any one of them,
he shall immediately give to the S.0. a written notice specifying the discrepancy or divergence

{)
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and the S.0. shall issue instructions in regard thereto PROVIDED ALWAYS that such
discrepancy or divergence shall not vitlate this Contract.

9.0 REPRESENTATIONS, WARRANTIES AND UNDERTAKINGS OF THE CONTRACTOR
9.1 Representations and Warranties

The Contractor hereby represents and warrants to the Government that-

(a) it is a corporation validly existing under the laws of Malaysia*,

(b) the Contractor has obtained a valid registration with the Construction Industry Development
Board;

(c) it has the corporate power to enter into and perform its obligations under this Contract and to

carry out the transactions and to carry on its business as contemplated by this Contract*;

(d) it has taken all necessary corporate actions to authorize the entry into and performance of this
Contract and to carry out the transactions contemplated by this Contract*;

(e) as at the execution date, neither the execution nor performance by it of this Contract nor any
transactions contemplated by this Contract will violate in any respect any provision of-

(i) its Memorandum and Articles of Association; or
(ii) any other document or agreement which is binding upon it or its asset*;
(f) no litigation, arbitration, tax claim, dispute or administrative proceeding is presently current or

pending or, to is knowledge, threatened, which is likely to have a material adverse effect upon
it or its ability to perform its financial or other obligations under this Contract;

(9) this Contract constitutes a legal, valid and binding obligation of the Contractor and is
enforceable in accordance with its terms and conditions:

(h) it has necessary financial and technical capability to undertake the Works,

and the Contractor acknowledges that the Government has entered into this Contract in reliance on
its representations and warranties as aforesaid.

9.2 Undertakings of the Contractor*
The Contractor undertakes that-
(a) it shall comply with all requirements, statutory or otherwise, regulating or relating to the conduct, trade,

business or profession of a contractor, and the Contractor shall be fully and solely liable for all costs
incurred thereby;

*applicable only if the Contractor is a company registered under the Companies Act 1965.
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(b) It shall pay taxes that may be imposed on the profits made in respect of this Contract in
accordance with the applicable laws; and

(c) It shall ensure that all his employees, including non-Malaysian personnel, comply with all relevant laws
to which they are subject to including payment of income tax, which in respect thereto the Contractor
shall make make such deductions from the salaries of his employees as may be lawfully imposed by
the relevant authority.

10.0 OBLIGATIONS OF THE CONTRACTOR
The Contractor shall-

(a) construct, complete, test and commission the Works in accordance with the Specifications, Contract
Drawings and other documents specified in the Contract Documents:

(b) perform the Works in a proper manner and in accordance with good management practice and to the
best advantage of the Government;

(c) take all appropriate measures expected of a contractor providing similar works to ensure that the
Works comply with the requirements of this Contract;

(d) perform the Works and discharge its obligations as contained in this Contract by exercising
professional judgment and practice, requisite skill, care and diligence, in performing the Works, the
Contractor shall provide well-outlined procedures in the form agreed by the Government for reporting
and co-ordination purposes;

(e) at all times perform the Works in such manner as will always safequard and protect the Government’s
interest in relation to the Works and take all necessary and proper steps to prevent abuse or
uneconomical use of facilities, if any made available by the Government to the Contractor;

(f inform the Government immediately in writing of the occurrence of any factor or event, which is likely
to affect the Works, Such notification shall not be onstrued as a discharge of any of the Contractor's
obligations under this Contract;

(9) provide and maintain throughout the Contract Period such number, categories of qualified and
competent personnel necessary to perform the Works;

(h) provide and maintain at its own cost and expense all equipment and materials necessary for the proper
and effective perfprmance of the Works;

(i) instruct and supervise its staffs and sub-contractor in carrying out the Works’ repairs and other works
in relation to the Works;

1) make good any defect, imperfection, shrinkage or any other fault whatsoever which may appear during
the Defects Liability Period; and

(k) carry out any obligations and responsibilities under this Contract.

11.0 INSPECTION OF SITE

11.1  The Contractor shall be deemed to have inspected and examined the Site and its sorroundings and to
have satisfied himself before submitting his tender as to the following:

(a) the nature of the ground and subsaoil;
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(b) the form and nature of the Site;

(c) the extent and nature of the work, materials and goods necessary for the completion of the Works;
(d) the means of communication with and access to the Site;

(e) the accommodation he may require; and

(f) in general to have obtained for himself all necessary information as to risks, contingencies and all

circumstances influencing and affecting his tender.

11.2  Any information or document forwarded by the Government to the Contractor shall not relieve the
Contractor of his obligations under the provisions of this clause.

12.0 PROGRAMME OF WORK

121 Within fourteen (14) days from the receipt of the Letter of Acceptance by the Government, the
Contractor shall submit to the S.0 for his approval —

(a) a work programme for the carrying out of the Works (hereinafter referred to as “Work Programme”) in
such form and details as determined by the S.0 showing the detail activities of the Works so as to
enable the Government to monitor the progress thereof; and

(b) a general description in writing, of the arrangements and methods of construction which the Contractor
proposes to adopt for the carrying out of the Works.

12.2  The S.0 shall within ..........(.......) days after receipt of the Contractor's programme:
(i) approve the Work Programme in writing; or
(i) reject the Work Programme in writing with reasons and/or request modifications; and/or
(iii) request the Contractor to supply further information to clarify or substantiate the Work

Programme or to satisfy the S.0 as to its reasonableness having regard to the Contractor's
obligations under the Contract,

PROVIDED THAT if none of the above actions is taken within the said period of ............... ——— )
days the 8.0 shall be deemed to have approved the Work Programme as submitted.

12.3  The Contractor shall upon receipt from the S.0 any request under clause 12.2(I) or (lll) resubmit a
modified Work Programme or provided further information as requested.

12.4  if at any time it should appear to the S.0 that the actual progress of Works does not conform to the
approved Work Programme referred to herein before the Contractor shall produce, at the request of
the S.0., a revised Work Programme showing the modifications to the approved Work Programme
necessary to ensure completion of the whole Works within the time for completion provided for in
clause 39 hereof or extended time granted pursuant to clause 43 hereof.

12.5  The submission to and approval by the S.0 or the S.0’s Representative of such Work Programme or
the furnishing of such particulars shall not relieve the Contractor of any of his duties or responsibilities
under this Contract.
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13.0 PERFORMANCE BOND/PERFORMANCE GUARANTEE SUM

13.1(a) The Contractor shall, on the date of the possession of Site, provide a Performance Bond or
Performance Guarantee Sum as the case may be substantially in the form as in Appendix issued by
an approved licensed bank or financial institution incorporated in Malaysian in favour of the
Government for a sum equivalent to five percent (5%) of the total Contract Sum as specified in
Appendix to secure the due performance of the obligations under this Contract by the Contractor. The
performance Bond shall remain valid and effective until twelve (12) months after the expiry of the
Defect Liability Period or the issuance of the Certificate of Completion of Making Good Defects,
whichever is the later.

(b) If the Contractor falls to submit the said Performance Bond as specified in sub-clause (a) above on
the date of possession of site, then the Contractor shall be deemed to have opted for Performance
Bond in the form of Performance Guarantee Sum as provided for under clause 13.2 hereof.

13.2  The Contractor may opt for a Performance Bond in the form of Performance Guarantee Sumin lieu of
the Bank, Insurance or Finance Company Guarantee as specified in clause 13.1 hereof whereby
deductions of ten percent (10%) shall be made from the first interim payments and subsequent interim
payment until the total amount deducted aggregate to a sum equivalent to five (5) percent of the
Contract Sum. The amount deducted shall be retained by the Government up to twelve (12) months
after the expiry of the Defect Liability Period or the issuance of the Certificate of Completion of Making
Good Defects, whichever is the later.

13.3  Notwithstanding anything contained in this Contract, the Government shall be entitled at any time to
call upon the Performance Bond, wholly or partially, in the event that the Contractor falls to perform or
fulfil its obligations under this Contract and such failure is not remedied in accordance with his Contract.

13.4  If a payment is made to the Government pursuant to any claim under the Performance Bond, the
Contractor shall issue to the Government further security in the form of additional performance bond
or bonds for an amount not less than the amount so paid to the Government on or prior to the date of
such payment so that the total sum of the Performance Bond shall be maintained at all times at the
value specified in clause 13.1 (a).

13.5  The Performance Bond (or any balance thereof remaining for the credit of the Contractor) may be
released or refunded to the Contractor on the completion of making good of all defects, shrinkages or
other faults which may appear during the Defects Liability Period and upon the giving of the Certificate
of Completion of Making Good Defects for the whole of the Works under clause 48.

13.6  Notwithstanding the above, in the event that this Contract is terminated under clauses 51 hereof the
said Performance Bond or any balance thereof shall be forfeited.

14.0 INDEMNITY IN RESPECT OF PERSONAL INJURIES AND DAMAGE TO PROPERTY
14.1  The Contractor agrees with the Government that —

(a) it shall perform all of its obligations under this Contract at its own risk and releases, to the fullest extent
permitted by law, the Government and their agents and servants from all claims and demands of every
kind resulting from any accident, damage, injury or death arising from the carrying out of the Works
except where such accident, damage, injury or death is caused or contributed to by any act or omission
or negligence of the Government or its agents and servants, The Contractor expressly agrees that in
the absence of any such act, omission or negligence as aforesaid the Government shall have no
responsibility or liability whatsoever in relation to such accident, damage, injury or death;

iU
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(b) it shall indemnify and keep indemnified the Government from and against all actions, suits, claims or
demands, proceedings, losses, damages, compensation, costs (including legal cost), charges and
expenses whatsoever to which the Government shall or may be or become liable in respect of or
arising from —

(i) the negligent use, misuse or abuse by the Contractor or its personnel, servants, agents or
employees appointed by the Contractor:

(ii) any loss or damage to property or injury of whatsoever nature or kind and howsoever or
wherever sustained or caused or contributed to by carrying out of the Works by the Contractor
to any person and not caused by the negligence or willful act, default or omission of the
Government, its agents or servants: or

(iii) any loss, damage or injury from any cause whatsoever to property or persons affected by the
Works to the extent to which the same is occasioned or contributed to by the act, omission,
neglect, breach or default of the Contractor or personnel, servants, agents or employees; and

(b) The obligations under this clause shall continue after the expiry or earlier termination of this Contract
in respect of any act, deed, matter or thing happening before such expiration or termination of this
Contract.

14.2  The Contractor shall indemnify, protect and defend at its own cost and expense, the Government and
its agents and servants from and against all actions, claims and liabilities arising out of acts done by
the Contractor in the performance of this Contract.

15.0  INSURANCE AGAINST PERSONAL INJURIES AND DAMAGE TO PROPERTY
156.1  Taking of Insurance

(a) Without prejudice to his liability to indemnify the Government under clause 14 hereof, the Contractor
shall, as a condition precedent to the commencement of any work under this Contract, effect and
maintain such insurances whether with or without an excess amount as specified in Appendix hereto
as are necessary to cover the liability of the Contractor and all sub-contractors, whether nominated or
otherwise.

(b) Such insurance shall be for the purpose of personal injuries or death, damage or loss to property,
movable or immovable, arising out of, or in the course of, or by reason of the execution of the Works
and caused by any negligence, omission, breach of contract or default of the Contractor or any sub-
contractor, whether nominated or otherwise, or of any servants or agents of the Contractor or of any
such sub-contractor, whether nominated or otherwise. Where an excess amount is specified in
Appendix, the Contractor shall bear the amount of such excess. The policy or policies of insurance
shall contain a cross liability clause indemnifying each of the jointly insured against claims made by
on him by the other jointly insured.

(c) Such insurance as referred to under sub-clause (a) hereof shall be effected with an insurance company
as approved by the Government and maintained in the joint names of the Government and Contractor
and all sub-contractors, whether nominated or otherwise. Such insurance shall cover from the period
of the date of possession of site until the date of issuance of Certificate of Making Good Defects for
any claim occasioned by the Contractor or any sub-contractor in the course of any operations carried
out by the Contractor or any sub-contractor for the purpose of complying with his obligations under
Clause 48 hereof.

15.2  Production of Policies

—
-
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It shall be the duty of the Contractor to produce and shall deposit the relevant policy or policies of the insurance
together with receipts in respect of premiums paid to the S.0, whether demanded or not.

16.3  Default in Insuring

If the Contractor fails to effect or renew such insurances as are required to be effected and maintained
under this Contract, the Government or the S.0. on its behalf may effect or renew such insurance and
shall be entitled to deduct a sum equivalent to the amount in respect of the premiums paid and On-
Cost Charges (calculated by applying the ‘Percentage for On-cost Charges’ stated in Appendix hereto
to the premiums paid), from any money due or to become due to the Contractor under this Contract or
to recover the same from the Performance Bond or as a debt due from the Contractor.

15.4  Cancellation of Insurance

(a) The Contractor shall ensure that any insurance policy effected hereto shall only be cancelled by the
insurer after the expiry of thirty (30) days from the date of receipt by the Government of a written notice
from the insurer advising of such impending cancellation PROVIDED THAT the Contractor has been
issued with the Certificate of Making Good Defects in accordance with clause 48.

(b) The Contractor shall not at any time permit or ause to be done any act, matter or thing which may
result in any insurance effected by virtue of this Contract being vitiated or rendered void or voidable or
whereby the rate of the premium on any insurance effected shall be liable to be increased.

18.5  Loss or Damage Occasioned by Insured Risk

(c) In the event of any damage or loss occurring during the performance of this Contract the Contractor
shall repair, replace or make good such damage or loss from the amount of insurance claimed, if
sufficient, or if insufficient, using his own resources.

16.0  INDEMNITIES TO GOVERNMENT IN RESPECT OF CLAIMS BY WORKMEN
16.1  Workmen Compensation

(a) The Contractor shall be liable for and shall indemnify and keep indemnified the Government
and its officers or servants from all liabilities arising out of claims by any workmen employed
by the Contractor in and for the performance of this Contract for payment of compensation
under or by virtue of the Workmen's Compensation Act 1952 and the Employee’s Social
Security Act 1969 or any other law amending or replacing such law and from all costs and
expenses incidental and consequential thereto.

(b) The Contractor shall effect and maintain throughout the Contract Period a “Workmen
Compensation Insurance” or any other applicable insurance for its personnel, servants, agents
or employees required under the laws of Malaysia.

17.0 EMPLOYEE’S SOCIAL SECURITY ACT, 1969
17.1  Registration with SOCSO

Without prejudice to his liability to indemnify the Government under clause 16, the Contractor shall
register or cause to register all local workmen employed in the execution of the Works and who are
subject to registration under the Employee’s Social Security Scheme (“the SOCSO Scheme”) in
accordance with the Employee's Social Security Act 1969 or any subsequent modification or re-
enactment of the said Act. For the purpose of this sub-clause, the term “local workmen” shall include
workmen who are Malaysian citizens and those who have permanent resident status.
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17.2  Contribution to SOCSQ

The Contractor shall submit the Code Number and Social Security Numbers of all the workmen
registered under the SOCSO Scheme to the S.0O. for verification. The Contractor shall make payment
of all contribution from time to time on the first contribution day on which the same ought to be paid
and until the completion of this Contract and it shall be the duty of the Contractor to produce to the
S.0. contribution statement or payment vouchers as evidence of payment of such contribution,
whether demanded or not.

17.3  Default in Complying with SOCSO

If the Contractor fails to comply with the terms of this Clause, the Government or the S.0. on its behalf
may without prejudice to any other remedy available to the Government for breach of any terms of this
Contract;

(a) Withhold an amount from any money which would otherwise be due to the Contractor under
this Contract and which in the opinion of the S.0. will satisfy any claims for compensation by
workmen that would have been borne by SOCSO Scheme had the Contractor not made defauit
in maintaining the contribution; and/or

(b) pay such contributions as have become due and remain unpaid and deduct the amount of such
contributions including On-Cost Charges (calculated by applying the Percentage of On-Cost
Charges stated in Appendix to the contributions paid), from any money due or to become due
to the Contractor under this Contract, and failing which such contributions shall be recovered
from the Performance Bond or as a debt due from the Contractor.

18.0 INSURANCE OF WORKS
18.1  Taking of Insurance

(a) The Contractor shall in the joint names of the Government and the Contractor insure against
loss and damage by fire, lightning, explosion, storm, tempest, flood, ground subsidence,
bursting or overflowing of water tanks, apparatus or pipes, aircraft and other aerial devices or
articles dropped therefrom, riot and civil commotion, all work executed and all unfixed
materials and goods, delivered to, placed on or adjacent to the Works and intended therefore
(but excluding temporary buildings, plant, tools and equipment owned or hired by the
Contractor or any sub-contractor, nominated or otherwise) to the full value thereof (plus any
amount which may be specifically stated in Appendix or elsewhere in the Contract Documents)
and shall keep such work, materials and goods so insured until the completion of the whole of
the Works, notwithstanding any arrangement for Sectional Completion or policies shall provide
expressly for payment in the first place to the Government of any insurance monies due under
the policy or policies.

(b) The said insurance with or without an excess clause as specified in Appendix hereto shall be
effected with an insurance company approved by the S.0. and it shall be the duty of the
Contractor to produce to the S.0. the said policy or policies and the receipts in respect of the
premium paid. Where an excess clause is specified in Appendix, the Contactor shall bear the
amount of such excess.

18.2  Default in Insuring

If the Contractor fails to effect or renew such insurance as are necessary under this clause, the
Government or the S.O. on its behalf may renew such insurance and pay the premium in respect
thereof and deduct the amount so expended including On-Cost Charges (calculated by applying the
‘Percentage of On-cost Charges’ stated in Appendix to the premiums paid), from any money due or to
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become due to the Contractor under this Contract, and failing which such premium shall be recovered
from the Performance Bond or as a debt due from the Contractor.

18.3  Payment of Insurance in the Event of any Loss/Damage

Upon the occurrence of any loss or damage to the Works or unfixed materials or goods prior to the
date the Works has been certified as practically completed by the S.O. in the Certificate of Practical
Completion, the Contractor shall notwithstanding that settiement of any insurance claim has not been
completed, with due diligence restore, replace or repair the same, remove and dispose of any debris
and proceed with the carrying out and completion of the Works. Al money if and when received from
the insurance under this clause shall be paid in the first place to the Government and then (less any
such amounts as are specifically required in Appendix or elsewhere in the Contract Documents) be
released to the Contractor by instalments on the certificate for payment issued by the S.0. calculated
as from the date of receipt of the money in proportion to the extent of the work of restoration,
replacement or repair and the removal and disposal of debris previously carried out by the Contractor.
The Contractor shall not be entitled to any payment in respect of the work of restoration, replacement
or repair and the removal and disposal of debris other than the money received under the said
insurance.

18.4  Cancellation of Insurance Policy

The Contractor shall ensure that any insurance policy effected hereto shall only be cancelled by the
insurer after the expiry of thirty (30) days from the date of receipt by the Government of a written notice
from the insurer advising of such impending cancellation PROVIDED THAT the Contractor has been
issued with the Certificate of Making Good Defects in accordance with clause 48.

19.0 SETTING OUT

19.1  The Contractor shall be responsible for the true and proper setting out of the Works and for the
correctness of the positions, levels, dimensions and alignments of all parts of the Works and for the
provisions of all necessary instruments, appliances and labour in connection therewith.

19.2  If at any time during the progress of the Works any error in the positions, levels, dimensions or
alignments of any part of the Works is discovered, the Contractor shall at his own expense rectify such
error unless such error is based on incorrect data supplied in writing by the S.0.'s Representative in
which case the expense of rectifying shall be borne by the Government.

19.3  If at any time during the progress of the Works, any error shall appear or arise in the setting-out
required to construct the Works or in the position, levels, dimensions or alignment of any part of the
Works, the Contractor, on being required to do so by the S.0,, shall at his own expense rectify such
error to the satisfaction of the S.0. The checking of any setting out of or of any line or level by the
S.0. shall not in any way relieve the Contractor of his responsibility for the correctness thereof and the
Contractor shall carefully protect and preserve all things used in the setting-out required for the
construction of the Works until the S.0. agrees that the said things may be abandoned.

19.4  The Contractor shall give to the S.0. without charge such information as may be required by the S.O.
to enable him to check the setting-out required for the construction of the Works including interpreting
any marks made by the Contractor for the purpose of setting out.

20.0 UNFIXED MATERIALS AND GOODS

Unfixed materials and goods delivered to placed on or adjacent to the Site and intended for
incorporation therein, shall not be removed except for use upon the Works, unless the S.0. has
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consented in writing to such removal. Where the S.0. has included the value of such materials or
goods in any certificate in accordance with clause 28, under which the Contractor has received
payment, such materials and goods shall become the property of the Government but the Contractor
shall remain responsible for loss or damage to the same.

21.0 COMPLIANCE WITH THE LAW

21.1  The Contractor shall comply in all respects (including the giving of all notices and the paying of all fees
required) with any law, regulation or by-law, or any order or directive issued by any public authority or
public service company (hereinafter referred to as “Statutory Requirements”), relating to the Works or
in the case of public authority or public service company, with those systems the same are or will be
connected. The Contractor shall submit to the S.O. all approvals received by the Contractor in
connection therein. The Contractor shall keep the Government indemnified against all penalties and
liability of every kind for breach of any such Statutory Requirements.

212 If after the Date of Tender (as specified in Appendix) there is any change or amendment in any written
law, regulations and by-laws which necessitates any variation to the Works, the Contractor shall before
making such variation give to the S.0. a written notice specifying and giving the reason for such
variation and apply for the S.0.s instruction in respect of the matter.

22.0 DESIGN

22.1  Design Liability

(a) Notwithstanding any design and specifications supplied by the Government if the Contractor
is required under this Contract to undertake the design of any part of the Works which is a
stand alone design as determined by the Government the Contractor shall ensure that such
design is suitable, functional, safe, compatible and integrates with the design and
specifications of the Works and it shall be undertaken, approved and endorsed by a competent
and registered professional.

(b) The Contractor shall submit to the S.0. all drawings, specifications, calculations and any other
relevant information pertaining to the stand alone design for approval. No work shall
commence without prior written consent of the S.0.

(C) The Contractor shall be fully responsible and guarantee the Government that the stand alone
design, integration, execution of the Works, materials and workmanship for the Works or part
of the Works are independent of fault, suitable, functional, safe and compatible with the
requirements of the Government.

(d) The approval of the stand alone design by the S.O. pursuant to sub-clause (b) shall not
absolve the Contractor from its responsibility under sub-clause (c) and the Contractor shall be
liable and shall fully indemnify and keep the Government indemnified for any design defects,
damage, inadequacies or insufficiency of such design.

22.2  Design Guarantee Bond

(a) The Contractor shall provide a Design Guarantee Bond for the stand alone design issued by
an approved licensed bank or financial institution of the sum of Ringgit ... ... (RM....) amounting
to 5% of the value of the said part of the Works substantially in the form as in Appendix (......... )
upon or before the issuance of the Certificate of Practical Completion of the Works as a
security for the Contractor's obligations and warranties under Clause 22.1. Such Design
Guarantee Bond Shall remain valid for a period of 5 years from the date of practical completion
of the Works.
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(b) If any defect or damage shall occur to that particular part of the Works as a result of any defect,
fault, insufficiency, imperfection, shrinkages or inadequacy in the stand alone design including
workmanship, materials or equipment which has become defective arising from design fault
then the approved licensed bank or financial institution issuing the Design Guarantee Bond
pursuant to sub-clause (a) above shall pay to the Government on demand by the Government
in writing notwithstanding any objection by the Contractor or any third party, the sum of....
Being equal to 5% of the value of the said part of the Works or such part thereof as may be
demanded.

(c) If the Design Guarantee Bond is not deposited with the Government in accordance with sub-
clause (a) above, the Government shall have the right to claim from the Performance Bond
the sum of Ringgit (RM.....) being equal to 5% of the value of the said part of the Works or
such part thereof as may be demanded.

(d) If a payment is made to Government pursuant to clause (b), the Contractor shall ensure that
further security in the form of an additional Design Guarantee Bond for an amount no less than
the amount so paid to Government shall be issued to Government prior to or upon the date of
such payment. If any of the issued Design Guarantee Bond were to expire prior to the validity
period, a replacement Design Guarantee Bond shall be issued to Government on or prior to
the date of expiry of the first mentioned Design Guarantee Bond in an amount not less than
the amount of that Design Guarantee Bond.

23.0 EMPLOYMENT OF WORKMEN

23.1 Workmen

(a) The Contractor shall employ, in the execution of this Contract only Malaysian citizens as
workmen.
(b) If in any particular trade or skill required to complete the Works, the Contractor can show to

the satisfaction of the S.O. that Malaysian citizens are not available, then the Contractor may
employ non-Malaysian citizens subject to the approval of the Government,

(c) The Contractor shall on the commencement of the Works furnish to the Jabatan Tenaga Kerja
of the State in which this Contract is performed all particulars connected with this Contract and
such returns as may be called for from time to time in respect of labour employed by him on
for the execution of this Contract, in accordance with the requirements of the Employment Act
1955, Employment (Restriction) Act 1968, and Internal Security (Registration of Labour)
Regulation 1960 or any subsequent modification or-enactment thereof,

(d) The Contractor shall maintain on the Site at all times during the progress of the Works an up
to date register containing particulars of all workers employed by him.

(e) The Contractor shall cause his sub-contractors (including ‘labour only’ sub-contractors) and
Nominated Sub-Contractors to comply with the provisions of this clause.

23.2  Compliance with Employment Act 1955, etc.

In the employment of workmen for the execution of this Contract, the Contractor shall comply, and
shall cause his sub-contractors (including “labour only” sub-contractors) and Nominated Sub-
Contractors to comply with all the requirements of the Employment Act 1955, Employment (Restriction)
Act 1968, Employee's Provident Fund Act 1951, the industrial Relations Act 1967 and any other law
relating to the employment of workmen, or any subsequent modification or re-enactment thereof.
PROVIDED THAT the Contractor shall not be entitled to any claim for additional costs and payments
whatsoever in respect of his compliance with this clause.
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23.3  Days and Hours of Working

No work shall be done on:

(a) the weekly day of rest;
(b) any public holiday which is recognized in the state where this Contract is being carried out; or
(c) between the hours of six in the evening and six in the following morning;

without the written permission of the S.0. PROVIDED THAT when such written application of the
Contractor is approved by the S.0. the Contractor shall comply fully with all the requirements of the
Employment Ordinance 1955 in regard thereto or any subsequent modification or re-enactment thereof
and shall bear any costs for compliance therewith, and any extra costs incurred by the Government in
connection with the supervision of the Works.

23.4 Wages Books and Time Sheets

(a) The Contractor shall keep and shall cause his sub-contractors (including “labour only” sub-
contractors) and Nominated Sub-Contractors to keep proper wages books and time sheets
showing wages paid to and the time worked by all workmen employed by him and his sub-
contractors as aforesaid in and for the performance of this Contract.

(b) The Contractor shall produce such wages books and time sheets on demand for inspection
by any persons duly authorized by the S.0.

(C) The Contractor shall furnish to the S.0. or S.0.’s Representative such information relating to
the wages and conditions of employment of such workmen as the S.0O. may from time to time
require.

23.5  Default in Payment of Wages
In the event of default in the payment of —

(a) any money in respect of wages; and/or

(b) payment in respect of Employees Provident Fund Contributions,

of any workmen employed by the Contractor or his sub-contractors (including “labour only” sub-
contractors) and Nominated Sub-contractors in and for the performance of this Contract, which a claim
has been filed with the Department of Labour, then the S.O. shall make payment to the Director
General of Labour and/or Employees Provident Fund, as the case may be, out of any monies at any
time due to the Contractor under this Contract and such payment shall be deemed to be a payment
made to the Contractor by the Government under and by virtue of this Contract.

23.6  Discharge of Workmen

(a) The Contractor shall employ in and about the execution of the Works only such persons as are of good
character, careful, skilled and experienced in their respective vacations and trades.

(b) The S.0. shall be at liberty to object to and require the Contractor to remove immediately from the Site
any person employed by the Contractor in or about the execution of the Works who in the opinion of
the S.0. misconducts himself or is incompetent or negligent in the proper performance of his duties.
Such person shall not again be employed upon the Works without the prior written permission of the
S.0.
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(c) Any person so removed from the Works shall be replaced without delay by a substitute approved by
the 8.0. PROVIDED THAT the Contractor shall not be entitled to any claim for any expense
whatsoever incurred by him in respect of any direction given by the S.0. under this clause.

24.0 VARIATIONS

241 The S.0. may issue instructions requiring a Variation in a form of a Variation Order, No variation
required by the S.0. shall vitiate this Contract. Upon the issuance of such Variation Oder, the
Contractor shall forthwith comply with the Variation Order issued by the S.0.

24.2  The term 'Variation’ means a change in the Contract Document which necessitates the alteration or
modification of the design, quality or quantity of the Works as described by or referred to therein and
affects the Contract Sum, including:

(a) the addition, omission or substitution of any work:

(b) the alteration of the kind or standard of any of the materials, goods to be used in the Works;
or

(c) the removal from the Site of any work executed or materials or goods brought thereon by the

Contractor for the purposes of the Works other than work, materials or goods which are not in
accordance with this Contract.

24.3  Any variation made under this clause shall not relieve the Contractor from his obligations under clause
22.1(c).

25.0 VALUATION OF VARIATION

25.1 Al variations instructed in writing by the S.0. in accordance with clause 24 hereof shall be measured
and valued by the S.0. The valuation of Variations, unless previously or otherwise agreed, shall be
made in accordance with the following rules:

(a) the rates in the Bills of Quantities after adjustment if necessary as provided in clauses 26.6
and 26.7 hereof, shall determine the valuation of work of similar character and executed under
similar conditions as work priced therein;

(b) the said rates, where work is not of similar character or executed under similar conditions as
aforesaid, shall be the basis of rates for the same, so far as may be reasonable, failing which
a fair valuation thereof shall be made by the S.0.;

(C) the rates in the Bills of Quantities shall determine the valuation of items omitted, PROVIDED
THAT if the omission substantially vary the conditions under which any remaining items of
work are carried out, the rates of such remaining items shall be valued under rule (b);

252 Where work cannot properly be measured or valued, the S.0. may allow daywork price as specified
in Appendix. Unless otherwise provided in the Bills of Quantities, the daywork price for the purpose of
this Contract shall be taken to mean the actual net cost to the Contractor of his materials, plant and
labour for the work concerned. The Contractor shall be paid dayworik prices, plus fifteen percent
(15%), which shall include for the cost of all ordinary plant, tools, scaffolding, supervision and profit.
PROVIDED ALWAYS that as a condition precedent to any right to any payment the Contractor shall
produce vouchers, receipts and wage books specifying the time for labour and plant employed and
materials used to the S.0. not exceeding seven (7) days after the work shall have been done.
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25.3  The amount of variations shall be certified by the S.0. and added to or deducted from the Contract
Sum as the case may be and the amount shall be adjusted accordingly.

26.0 BILL OF QUANTITIES

Basic of Contract Sum

26.1  The quality and quantity of the works as set out in the Bills of Quantities shall be the basic of the
Contract Sum. Any error in description or quantity or omission of Works from the Bills of Quantities
shall not vitiate this Contract but shall be rectified and the amount in respect of such rectification shall
be added to or deducted from the Contract Sum as the case may be.

26.2  The Government reserves the right to adjust the prices and rates in the Bills of Quantities submitted
by the Contractor to ensure their reasonableness before acceptance of tender and the decision of the
Government shall be final.

26.3  Any adjustment of the prices and/or rates in the Bills of Quantities required under clause 26.2 and any
arithmetical error or omission in the prices or rates and/or calculations of the Contractor in the Bills of
Quantities shall before the signing of this Contract be so rectified and adjusted that when correctly
calculated, the total amount in the Summary of the Bills of Quantities shall represent the same amount
as the tender amount in the Form of Tender. The tender amount shown in the Form of Tender shall
remain unaltered but the net aggregate amount of the difference between the total adjusted amount in
the Summary of the Bills of Quantities and the tender amount shown in the Form of Tender, whether
a net deduction or net addition, shall be calculated as a percentage of the total adjusted amount shown
in the Summary of the Bills of Quantities and all prices and/or rates throughout the Bills of Quantities
shall be subject to such percentage discounts or premiums as the case may be. Provided always that
Provisional and Prime Cost Sums shall be excluded from such calculation and shall not be subject to -
such percentage discount or premium.

Standard Method of Measurement

26.4  The Bills of Quantities, unless otherwise expressly stated in respect of any specified item or items,
shall be deemed to have been prepared in accordance with the principles of the Standard Method of
Measurement of Building Works as published by the Institution of Surveyors (Malaysia) or Civil
Engineering Method of Measurement published by Institution of Civil Engineers (London) or Method
of Measurement as set out in Bill of Quantities.

Provisional Quantities

26.5  Unless where the quantities of the Works or any part thereof are stated as ‘provisional’ in the Bills of
Quantities such quantities are firm and the Works shall not be subject to re-measurement unless the
Bills of Quantities are proven to be erroneous and shall be dealt with under clause 26.1.

26.6  Where the quantities of Works are stated as “provisional” in the Bills of Quantities, such quantities are
the estimated quantities which shall not be, taken as the actual and correct quantities of Work to be
executed by the Contractor in the fulfillment of his obligations under the Contract. The amount to be
paid to the Contractor in respect of such Works upon completion of this Contract shall be ascertained
by remeasurement of the work as it is actually executed and valued in accordance with clause 25.1
hereof, after adjustment if necessary as provided in clause 25.3 hereof.

26.7  For the purpose of clause 26.6, the amount to be paid to the Contractor shall be set off against the
amount for such work in the Bills of Quantities, and the balance shall be added to or deducted from
the Contract Sum as the case may be.
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27.0 MEASUREMENT OF WORKS

27.1  The S.0. shall, when he requires any part or parts of the Works to be measured or remeasured for the
purposes of clauses of Variation under clause 24 and provisional quantities under clause 26.5, give
reasonable notice to the Contractor who shall attend or send a qualified agent to assist the S.0. or
S.0.'s Representative in making such measurement and shall furnish all particulars required by the
S.0. Should the Contractor fall to attend or neglect or omit to send such agent, then the measurement
made by the S.0. or approved by him shall be taken to be the correct measurement of the work.

27.2  Upon the completion of the measurement pursuant to clause 27.1, the S.0. shall supply the Contractor
with such measurement in respect of the said parts.

28.0 PAYMENT TO CONTRACTOR AND INTERIM CERTIFICATES

28.1  When the Contractor has executed work including delivery to or adjacent to the Works of any unfixed
materials or goods intended for incorporation into the Works in accordance with the terms of this
Contract and their total value of work thereof has reached the sum referred to in Appendix, the S.O.
shall at that time make the first valuation of the same.

28.2  Thereafter, once (or more often at the discretion of the S.0.) during the course of each succeeding
month the S.0. shall make a valuation of the works property executed and of unfixed materials and
goods delivered to or adjacent to the Site, provided the total value of work properly executed and the
value of unfixed materials and goods as specified in clause 28.4 hereof, delivered to the Site intended
for incorporation into the Works in each subsequent valuation shall not be less than the sum referred
to in Appendix.

28.3  Within fourteen (14) days from the date of any such valuation being made and subject to the provision
mentioned in clause 28.1, the S.O. shall issue an interim Certificate stating the amount due to the
Contractor from the Government. PROVIDED THAT the signing of this Contract shall not be a
condition precedent for the issue of the first Interim Certificate (and no other) so long as the Contractor
has returned the Letter of Acceptance of Tender duly signed and has deposited with the S.0. or the
Government the relevant insurance policies under clauses 15 and 18 hereof.

28.4  The amount stated as due in an Interim Certificate shall, subject to any agreement between the Parties
as to payment by stages, be the estimated total value of the work properly executed and up to ninety
percent (90%) of the value of the unfixed materials and goods delivered to or adjacent to the Site
intended for incorporation into the permanent Works up to and including the date valuation was made,
less any payment (including advance payment) previously made paid under this Contract. PROVIDED
THAT such certificate shall only include the value of the said unfixed materials and goods as and from
such time as they are reasonably and properly and not prematurely delivered to or adjacent to the Site
and adequately protected against weather, damage or deterioration.

28.5  This clause shall not apply to any unfixed materials and goods which are supplied and delivered by
Nominated Suppliers for which payment shall be made for the full value of the unfixed materials and
goods.

28.6  Within a number of days as stated in Appendix (or if none stated then within thirty (30) days of the
issue of any such interim Certificate), the Government shall make a payment to the Contractor as
follows:

(a) where the Performance Bond is in the form of a Banker's, Insurance or Finance Company
Guarantee, payment shall be made on the amount certified as due to the Contractor in the
said Interim Certificate: or
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(b) Where the Performance Bond is in the form of a Performance Guarantee Sum, payment of
ninety percent (90%) on the amount certified as due to the Contractor shall be made with the
remaining ten percent (10%) being retained by the Government as a Performance Guarantee
Sum. PROVIDED THAT when the sum retained is equivalent to five percent (5%) of the
Contract Sum then in any subsequent Certificate, payment shall be made on the full amount
certified as due to the Contractor.

29.0 ADJUSTMENT OF CONTRACT SUM

The amount to be added to or deducted from the Contract Sum in respect of expense or loss due to
fees and charges in relation to the supply of water and electricity and permanent connections to water,
electricity, telephone and sewerage mains under clause 6.2, variations under clause 24, rectification
of errors in Bill of Quantities under clause 26.3, fluctuation of price under clause 30, payment of P.C.
Sums and Provisional Sums under clause 34, opening up work for inspection and testing of materials
or goods and executed work under clause 35.2, loss and expense under clause 44 and costs of
disposal of fossils, etc. under clause 65 hereof, shall be certified by the S.0.

30.0 FLUCTUATION OF PRICE

In accordance with the Special Provisions to the Conditions of Contract for Fluctuation of Price as
contained in Appendix (if applicable), the amount payable by the Government to the Contractor upon
the issue by the S.0. of an Interim Certificate under clause 28 hereof shall be increased or decreased
accordingly. The net total of any such increases or decreases shall be given effect to in determining
the Contract Sum.

31.0 FINAL ACCOUNT AND PAYMENT CERTIFICATE

31.1  As soon as is practicable but not later than three (3) month after the issuance of the Certificate of
Practical Completion, the Contractor shall submit full particulars complete with receipts, vouchers
records that would substantiate the Contractor’s claim under clause 44 together with any documents,
supporting vouchers and any explanation and calculations including documents relating to the
accounts of Nominated Sub-Contractors or Nominated Suppliers, which may be necessary to enable
the Final Account to be prepared by the S.0. PROVIDED ALWAYS the Contractor had give the notice
of claim in writing within the stipulated time or times in the said provisions.

31.2  If the Contractor falls to submit full particulars of all claims within the stipulated period, the S.0. shall
forthwith make the assessment based on the available documents submitted by the Contractor for the
purpose of the Final Account. The Government shall be discharged from all liabilities in connection
with the claims.

31.3  Within three (3) months after the expiry of the Defects Liability Period for the whole of the Works or
three (3) months after the issue of the Certificate of Completion of Making Good Defects under clause
48 hereof, whichever is the later, the S.0. shall issue the Final Certificate.

31.4  The Final Certificate shall be supported by documents, and full particulars complete with receipts,
vouchers records showing the S.0. final valuation of Works and any amount determined in clause 31.1
in accordance with the terms of this Contract. After setting out or allowing for all payments or other
expenditure of the Government or any permitted deductions made by the Government or the S.0. on
its behalf, the Final Certificate shall state any final balance due from the Government to the Contractor
or from the Contractor to the Government, as the case may be, which shall thereupon become the
debt payable. Such certificate shall also take account of any outstanding permitted deductions not yet
made by the Government under the terms of this Contract whether by way of liquidated damages or
otherwise.
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31.5  No final payment due to the Contractor under the Final Certificate, shall be made unless and until the
Contractor shall have satisfied the S.0. by means of a Statutory Declaration made by or on behalf of
the Contractor to the effect that the workmen who have been employed by the Contractor on the Works
including workmen employed by sub-contractor's, whether nominated or otherwise (including “labour
only” sub-contractors) have received all wages due to them in connection with such employed, and
that all dues or contributions under the Employed Act 1955, the Employee’s Social Security Act 1969,
the Employee’s Provident Fund Act 1965 and any other laws relevant to the employment of workmen,
have been paid.

32.0 EFFECT OF S.0.’S CERTIFICATES

No certificate of the S.0. under any provision of this Contract shall be considered as conclusive
evidence as to the sufficiency of any work, materials or goods to which it relates, nor shall it relleve
the Contractor from his liability to amend and make good all defects, imperfections, shrinkages, or any
other faults whatsoever as provided by this Contract. In any case, no certificate of the S.0. shall be
final and binding in any dispute between the Government and the Contractor if the dispute is brought
whether before an arbitrator or in the Courts.

33.0 DEDUCTION FROM MONEY DUE TO CONTRACTOR

The Government or the S.0. on its behalf shall be entitled to deduct any money owing from the
Contractor to the Government under this Contract from any sum which may become due or is payable
by the Government to the Contractor under this Contract or any other contracts to which the
Government and Contractor are Parties thereto. The S.0O. in issuing any certificate under clauses 28
and 31; shall have regard to any such sum so chargeable against the Contractor, provided always that
this provision shall not affect any other remedy to which the Government may be entitled for the
recovery of such sums.

34.0 PRIME COST/PROVISIONAL SUMS

34.1 In respect of any and every Prime Cost or P.C. Sum provided in the Contract the amount due to any
Contractor shall be determined by deducting the said Prime Cost or P.C. Sum and the relevant profit
and/or attendance charges from the Contract Sum and substituting for the same with the actual amount
due to relevant Nominated Sub-Contractor or Nominated Supplier as valued in accordance with the
relevant sub-contract and the sums due to any Contractor by way of profit and/or attendance charges
at the rates or prices stipulated in the Contract Documents (if any).

34.2  The Provisional Sum may be expended at such times and in such amounts as the S.0 may direct.
Such sum if not used either wholly or in part shall be deducted from the Contract Sum. The value of
works which are executed by the Contractor in respect of Provisional Sums shall be ascertained in
accordance with clause 25 hereof. The said value of such work executed by the Contractor shall be
set off against all such Provisional Sum and the balance shall be added to or deducted from the
Contract Sum as the case may be.

34.3  Any work to be executed or materials or goods to be supplied for which Provisional Sum are provided
in the Bills of Quantities may if the S.0. so decides be treated as P.C. Sum items and shall be dealt
with in accordance with clause 34.1.

34.4  Where the Contractor in the ordinary course of his business directly carries out works for which P.C.
Sums are provided in the Bills of Quantities and where such works are set out in Appendix hereto and
the S.0. is prepared to accept tenders from the Contractor for such works the Contractor shall be
permitted to tender for the same or any of them without prejudice to Government's right to reject the
lowest or any tender if the tender of the Contractor for any work included in the P.C. Sum is accepted,
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suqh tender shall be held to include the profit and attendance charges, and the Contractor shall not be
entitled to the profit and attendance charges as contained in the Bills of Quantities notwithstanding
any provision to the contrary under clauses 34.1,

35.0 MATERIALS, GOODS AND WORKMANSHIP

35.1  All materials, goods and workmanship shall be of the respective kinds and standards described in the
Specification and of good quality and in accordance with the standard of the workmanship in the
industry. The Contractor shall upon the request of the S.0. furnish him with the relevant certificates
and/or vouchers to prove that the materials and goods comply with the Specification.

35.2  The Contractor shall, entirely at his own cost, provide samples of materials and goods for testing
purpose. The Contractor shall when instructed by the S.0. to open up for inspection any work covered
up or arrange for or carry out any test of any materials or goods (whether or not already incorporated
in the Works) or of any executed work which the S.0. may in writing require and the cost of such
opening up or testing (together with the cost of making good in consequence of Provisional Sums or
otherwise or unless the inspection or test shows that the work materials or goods are not in accordance
with this Contract.

36.3  The Contractor shall pay all duties and taxes which may be imposed by law such as customs duties
and sales tax, on all materials, goods and equipment, whether purchased or imported in the
Contractor's name or his agent, which are incorporated in the Works or used directly in the
construction, completion or maintenance of the Works.

35.4  Except where otherwise specified, the Contractor shall pay all tonnage and other royalties, rent fees
and other payments or compensation (if any) for getting stone, sand, gravel, clay or other materials
required for the Works,

36.0 INSPECTION AND TESTING OF MATERIALS, GOODS AND EQUIPMENT

36.1 Further to his the Contractor’s obligations under clause 10, the Contractor shall submit to the S.O. for
his approval, proposals for inspecting the design and setting out of the Works and testing the materials
and workmanship to ensure that the Contractor's obligations under the Contract are fulfilled.

36.2  The Contractor shall carry out the inspection and tests approved under clause 36.5 or elsewhere in
the Contract and such further tests as the S.0. may reasonably require, including to open up for
inspection any work covered up or to carry out any test of any materials or goods (whether or not
already incorporated in the Work or any executed Works).

36.3  The 8.0. may issue instructions to the Contractor to remove from the Site or rectify any work, goods
which are not in accordance with this Contract at his awn cost.

36.4  The Contractor shall, as may be required by the S.0O. from time to time, provide such assistance,
instruments, machines, labour and materials as are normally required for the purpose of examining,
measuring and testing of any work, as well as and the quality, weight or quantity of the materials used,
and supply samples of materials before incorporation in the Works for testing.

36.5  Unless the Contract otherwise provides, the cost of making any test shall be borne by the Contractor
if such test is:

(a) proposed by the Contractor; or
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(b) clearly intended by or provided for in the Contract.

36.6  Notwithstanding anything in clause 36.5. if the Contractor carries out any further test as required by
the S.0. pursuant to clause 36.2 and the result of such test shows the workmanship or materials is not
in accordance with the provisions of the Contract, then the cost of such test shall be borne by the
Contractor. But if the result of such test shows the workmanship or materials comply with the
provisions of the Contract, then the cost of such test shall be borne by the Government,

37.0 CONSTRUCTIONAL, PLANT, EQUIPMENT, VEHICLES AND MACHINERIES

37.1  The Contractor shall pay all port dues including (but not by way of limitation) wharfage dues, pilotage
fees, anchorage, berthage and mooring fees, quarantine dues, loading porterage and overtime fees
for constructional plant, equipment, vehicles and machineries for use directly in connecting with the
construction, completion of the works brought into and despatched from Malaysia by the Contractor
(or in his name by agents).

37.2 The Confractor shall furnish to the S.O. all such shipping documents, invoices and other
documentation as may be required by the Customs Authorities in connection with the importation of
goods, materials, constructional plant, equipment, vehicles and machineries.

37.3  Inthe case of constructional plant, equipment, vehicles, and machineries imported on the Contractor's
behalf by importing agents and the like both the shipping documents and the invoices of the original
suppliers or manufacturers must indicate clearly that the consignment is for the Contractor's account.

37.4  The procedure in respect of the requirements of the foregoing shall be determined by the Customs
Authorities. The Contractor shall make written application to the S.0. and shall provide the relevant
documentation of all constructional plant, equipment, vehicles and machineries to be imported into
Malaysia not less than forty-five (45) days before the arrival of the said constructional plant, equipment,
vehicles and machineries.

37.5  The Contractor shall pay all charges and other expenses in connection with the landing and shipment
of all constructional plant materials and other things of whatsoever nature brought into or despatched
from Malaysia for the purpose of the Contract.

37.6  The Contractor shall make his own arrangement in obtaining clearance through the Customs of
constructional plant, equipment, vehicles and machineries. However, if required, the S.0.'s assistance
may be sought.

37.7  Under this Contract, the Contractor shall be required to furnish all lists of constructional plant,
equipment, vehicles and machineries to the S.0. whether the constructional plant, equipment, vehicles
and machineries are hired or acquired.

38.0 POSSESSION OF SITE

38.1  No work under this Contract shall commence unless and until the Performance Bond stipulated under
clause 13 and such insurance policy as specified under clauses 15 and 18 shall have been deposited
with the Government, PROVIDED THAT for the purposes of this clause only (but for no other), if the
Contractor shall produce to the Government the cover note of the said insurance policy and the receipt
of premium paid, it shall be a sufficient discharge of his obligations under this clause.

38.2  Unless the Contract Documents shall otherwise provide, possession of the Site as complete as may
reasonably be possible but not so as to constitute a tenancy, shall be given on or before the “Date for
Possession” stated in the Letter of Acceptance to the Contractor who shall thereupon and forthwith
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commence the Works (but subject to clause 38.1) and regularly and diligently proceed with and
complete the Works on or before the Date for Completion as stated in Appendix.

38.3  The "Date for Completion” of the Works as referred to under clause 39 hereof shall be calculated from
the said “Date for Possession”). PROVIDED ALWAYS that the possession of Site may be given in
section or in parts and any other restrictions upon possession of the Site shall be stated in the Appendix
to these Conditions or in the Contract Documents.

38.4  Inthe event of any delay in giving possession of the Site from the “Date for Possession” as stated in
Letter of Acceptance or delay in giving any section or part of the Site as provided in clause 38.3, the
S.0. may issue instructions in regard to the revision of the “Date for Possession” and the “Date for
Completion” shall be appropriately revised under clause 43.1 (h) hereof, but the Contractor shall not
be entitled to claim for any loss or damage caused by such delay in giving possession of the Site, nor
shall he be entitled to terminate this Contract,

38.5  In the event that the giving of the possession of the whole Site is delayed beyond ninety (90) days of
the “Date for Possession” stated in the Letter of Acceptance, the S.O. shall give written notice to the
Contractor of the causes of such delay. Upon the receipt of the said written notice issued by the S.0.,
the Contractor may, inform the S.O. in writing of its decision within fourteen (14) days of receipt of the
said notice either to:

(a) agree to proceed with the Works when the Site is subsequently made available, in which case
clause 38.4 shall apply in particular, the Contractor shall not be entitled to claim for any loss
or damage caused by such delay in giving possession of the Site, or

(b) terminate this Contract, without prejudice to any other rights or remedies that the Government
and the Contractor may have as a result of the termination.

38.6  In the event that the giving of possession of any section or part of the Site (whether provided for in
clause 38.3 or otherwise) is delayed beyond ninety (90) days from the Date of Possession stated in
the Appendix or the date the Contractor is scheduled to commence work on that section or part of the
Works in accordance with the approved programme of Works as referred to in clause 12 hereof as the
case may be, then the S.0. shall give written notice to the Contractor of the causes of such delay.
Upon receipt of the said written notice, the Contractor may inform the S.0. in writing, within fourteen
(14) days of receipt of the said notice of its decision either to:

(a) agree to proceed with the Works when the section or part of the Site is subsequently made
available, in which case sub-clause 38.5(a) above shall apply and in particular, the Contractor
shall not be entitled to claim for any loss or damage caused by such delay as aforesaid; or

(b) request for S.0.'s instruction to omit the relevant section or part of the Works from the
Contract. If the S.0. agree to such request then the relevant section or part of the Works shall
be duly omitted and deemed to be a variation to the Contract. Such variation shall not vitiate
this Contract. If the S.0. does not agree to such request as aforesaid, then the Contractor
shall be entitled to claim for any loss and/or expenses caused by and in respect of such delay
beyond ninety (90) days as aforesaid.

39.0 COMPLETION OF WORKS

39.1  Subject to clauses 38.3 and 41, the Contractor shall complete the whole of the Works on or before the
“Date for Completion” as stated in the Appendix or such extended time as may be allowed under
clause 43 hereof.

39.2  If the Contractor considers that the works have achieved practical completion, the Contractor shall
notify the S.0. in writing to that effect.
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39.3  Within 14 days of receipt of such notice, the S.O. shall carry out testing/inspection of the Works,
Pursuant to such inspection/testing, the S.0. shall —

(a) issue the Certificate of Practical Completion to the Contractor if in his opinion the whole Works
have reached Practical Completion and have satisfactorily passed any inspection/test carried
out by the S.0. The date of such completion shall be certified by the S.0. and such date shall
ﬁe the date of the commencement of the Defects Liability Period as provided in clause 48

ereof; or

(b) give instruction to the Contractor specifying all defective works which are required to be
completed by the Contractor before the issuance of the Certificate of Practical Completion.

39.4  Ifthe 8.0. has given instruction pursuant to clause 39.3(b), no Certificate of Practical Completion shall
be issued to the Contractor until the Contractor has effectively carried out the remedial work within
reasonable period to the satisfaction of the S.0.

39.5  The Works shall not be regarded as practically complete unless it has fulfilled the following:
(a) the Works have been completed in accordance with the terms and conditions of this Contract;

(b) the Government can have full, proper and beneficial use of the Works for their intended
purpose, notwithstanding that there may be works of a very minor, defects PROVIDED THAT
such works do not prevent or diminish the full, proper and beneficial use as aforesaid;

(c) the Works have passed any commissioning tests required in the Contract Document;
(d) the Works shall be made available to the Government in a condition fit for occupation; and
(e) all the essential services, including access roads, landscape, car parks, drains, sanitary, water

and electricity installation, fire hydrant, sewerage and refuse disposal equipment and fire lifts
specified in this Contract.

39.6  When the whole of the Works have reached practical completion to the satisfaction of the S.0., the
date of such completion shall be certified by him and such date shall be the date of the commencement
of the Defects Liability Period as provided in clause 48 hereof.

40.0 DAMAGES FOR NON-COMPLETION

40.1  If the Contractor fails to complete the Works by the Date for Completion or within any extended time
granted pursuant to clause 43, the S.0. shall forthwith issue a Certificate of Non-Completion to the
Contractor.

40.2  Without prejudice to the Government's right to terminate this Contract, when the S.O. issues the
Certificate of Non-Completion, the Government shall be entitled to recover from the Contractor,
Liquidated and Ascertained Damages calculated at the rate stated in Appendix 1 from the period of
the issuance of the Certificate of Non-Completion to the date of issuance of Certificate of Practical
Completion or the date of termination of this Contract. The S.O. may deduct such Liquidated and
Ascertained Damages from any money due or to become due to the Contractor, failing which such
damages shall be recovered from the Performance Bond or as a debt due from the Contractor. The
S.0. shall inform the Contractor in writing of such deduction. :

40.3  The Liquidated and Ascertained Damages stated in Appendix 1 shall be deemed to be a reasonable
amount of loss which the Government will suffer in the event that the Contractor is in breach of this
clause. The Contractor by entering into this Contract agree to pay to the Government the said
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amount(s) if the same become due without the need of the Government to prove his actual damage
or loss.

40.4  The payment or deduction of such Liquidated and Ascertained Damages shall not relieve the
Contractor from his obligation to complete the Works or from any of its obligations and liabilities under
the Contract.

41.0 SECTIONAL COMPLETION

41.1  Where different completion dates for different sections or parts of the Works are stated and identified
in Appendix or elsewhere in the Contract Documents and different and separate Liquidated and
Ascertained Damages are provided for each section or part of the Works, the provisions of this
Contract in regard to:

(a) Certificate of Practical Completion:
(b) Delay and Extension of Time;
(c) Liquidated Ascertained Damages; and

(d) Defects Liability Period,

But not insurance of Works under clause 18, Performance Bond under clause 13 and final payment
on the Final Certificate under clause 31 hereof shall, in the absence of any express provision to the
contrary elsewhere in the Contract Documents apply as if each such section or part was the subject
of a separate and distinct contract between the Government and the Contractor.

41.2  For the avoidance of doubt, nothing contained in clause 41.1 shall entitle the Contractor to the release
of the whole or any part of the Performance Bond or Performance Guarantee Sum deposited by him.
The Performance Bond or Performance Guarantee Sum shall be released or be refunded only upon
the issue of the Certificate of Making Good Defects of the whole of the Works or in respect of the last
section of the Works, as the case may be.

42.0 PARTIAL OCCUPATION/TAKING OVER BY GOVERNMENT

42.1  If atany time before the whole of the Works have reached practical completion pursuant to clause 39,
the Government with the consent of the Contractor (which consent shall not be unreasonably withheld)
shall take possession of and occupy any part or parts of the same (any such part being hereinafter in
this Clause referred to as 'the relevant part). Then notwithstanding anything expressed or implied
elsewhere in this Contract.

Certificate of Partial Occupation

(a) within seven (7) days from the date on which the Government shall have taken possession of
the relevant part, the S.0. shall issue a Certificate of Partial Occupation in respect of the
relevant part stating the estimated value of the said relevant part, and for all the purposes of
this Clause (but for no other) the value so stated shall be deemed to be the total value of the
said relevant part;

Defects Liability Period

(b) for the purpose of clauses 39 and 48 hereof, the relevant part shall be deemed to have reached
practical completion and the Defects Liability Period in respect of the relevant part shall be
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deemed to have commenced on the date on which the Government shall have taken
possession and occupied thereof;

Certificate of Making Good Defects

(c) at the end of the Defects Liability Period of the relevant part and if in the opinion of the S.0.
any defect, imperfection, shrinkage or any other fault whatsoever in respect of the relevant
part which he may have required to be made good under clause 48.1, shall have been made
good by the Contractor, the S.0O. shall issue a certificate to that effect;

Reduction of Liquidated Ascertained Damages

(d) if, before the time of completion of the whole of the Works or, if applicable any section, a
Certificate of Practical Completion has been issued for any part of the Works or of a section,
the rate of the liquidated and ascertained damages for delay in completion of the remainder
of the Works or of that section shall, for any period of delay after the date stated in such
Certificate of Practical Completion, be reduced in the proportion which the value of the part so
certified bears to the value of the whole of the Works or section, as applicable;

Insurance of the Works

(e) notwithstanding the partial occupation by the Government of the relevant part the Contractor
shall insure and keep insured the Works in the manner as stipulated under clause 18 and the
Contractor shall give notice to the insurer of such partial occupation; and

Performance Bond Not Affected

(f) it is expressly agreed that nothing contained in the preceding paragraphs shall entitle the
Contractor to the release of the Performance Bond or any part thereof deposited by him under
clause 13 hereof, the intention being that the said Performance Bond or any part thereof shall
be released or refunded only upon the completion of making good all defects, imperfections,
shrinkages or other faults which may appear during the Defects Liability Period and upon the
giving of the Certificate of Completion of Making Good Defects for the whole of the Works
under clause 48 hereof.

43.0 DELAY AND EXTENSION OF TIME

43.1  Upon it becoming reasonably apparent that the progress of the Works is delayed, the Contractor shall
forthwith give written notice to the S.O. as to the causes of delay and relevant information with
supporting documents enabling the said officer to form an opinion as to the cause and calculation of
the length of delay. If in the opinion of the S.0. the completion of the Works is likely to be delayed or
has been delayed beyond the Date for Completion stated in Appendix 1 or beyond any extended Date
for Completion previously fixed under this Clause due to any or more of the following events:

(a) force majeure as provided under clause 58:

(b) exceptionally inclement weather;

(c) suspension of Works under clause 50;

(d) directions given by the S.0., consequential upon disputes with neighbouring owners provided

the same is not due to any act, negligence or default of the Contractor or any sub-contractor,
nominated or otherwise;
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(e) S.O.'s instructions issued under clause 5 hereof, PROVIDED THAT such instructions are not
issued due to any act, negligence, default or breach of this Contract by the Contractor or any
sub-contractor, nominated or otherwise:

(f) the Contractor not having received in due time instructions in regard to the nomination of sub-
contractors and/or suppliers provided in this Contract, necessary instructions, drawings or
levels for the execution of the Works from the S.0. due to any negligence or default of the
S.0. PROVIDED THAT the Contractor shall have specifically applied in writing on a date which
having regard to the Date for Completion stated in Appendix or any extension of time then
fixed under his clause, was neither unreasonably distant from nor unreasonably close to the
date on which it was necessary for him to receive the same:

(9) delay in giving possession of the Site as provided under clause 38.4 hereof other than claim
in effecting insurance and Performance Bond:

(h) delay on the part of artists, tradesmen or others engaged by the Government in executing
work not forming part of this Contract;

(i) the Contractor's inability for reason beyond his control and which he could not reasonably
have foreseen at the date of closing of tender of this Contract to secure such goods, materials
and/or services as are essential to the proper carrying out of the Works; or

) delay on the part of the Nominated Sub-contractors and/or Nominated Suppliers to perform
their works, due to reasons as stated above in sub-clauses (a) to (i),

then the S.0. may if he is of the opinion that the extension of time should be granted, so soon as he
is able to estimate the length of the delay beyond the date or time aforesaid issue a Certificate of Delay
and Extension of Time giving a fair reasonable extension of time for completion of the Works.

PROVIDED THAT all such delays are not due to any act, negligence, default or breach of contract by
the Nominated Sub-contractor and/or Nominated Supplier and/or the Contractor, or any of the servants
or agents of such Nominated Sub-contractor or Nominated Supplier or the Contractor.

PROVIDED ALWAYS that the Contractor has taken all reasonable steps to avoid or reduce such delay
and shall do all that may reasonably be required to the satisfaction of the S.0. to proceed with the
Works.

PROVIDED FURTHER that the Contractor shall not be entitled to any extension of time where the
instructions or acts of the S.0. are necessitated by or intended to remedy any default of or breach of
contract by the Contractor.

44.0 CLAIMS FOR LOSS AND EXPENSE

44.1  If atany time during the regular progress of the Works or any part thereof has been materially affected
by reason of delays as stated under clause 43.1 (c), (d), (e), (f) and (h), and the Contractor has incurred
direct loss and/or expense beyond that reasonably contemplated and for which the Contractor would
not be reimbursed by a payment made under any other provision in this Contract, then the Contractor
shall within thirty (30) days of the occurrence of such event or circumstances or instructions give notice
in writing to the S.0. of his intention to claim for such direct loss or expense together with an estimate
of the amount of such loss and/or expense, subject always to clause 44.2 hereof.
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44.2  As soon as is practicable but not later than ninety (90) days after practical completion of the Works,
the Contractor shall submit full particulars of all claims for direct loss or expense under clause 44.1
together with all supporting documents, vouchers, explanations and calculations which may be
necessary to enable the direct loss or expense to be ascertained by the S.0. The amount of such
direct loss or expense ascertained by the S.0. shall be added to the Contract Sum.

44.3  Ifthe Contractor fails to comply with clauses 44.1 and 44.2, he shall not be entitled to such claim and
the Government shall be discharged from all liability in connection with the claim.

45.0 INVESTIGATION BY THE GOVERNMENT AND OTHER PERSONS IN CASE OF ACCIDENT,
FAILURE OR OTHER EVENT

Where the Government, its employee or any person or body appointed or authorized by it carries out
any investigation in relation to any accident, failure or other event which has occurred to, in or in
connection with the Works or any part thereof for the purpose of determining the cause or reason for
the said accident, failure or event, the Contractor shall render all such necessary assistance and
facilities as may be required by the Government, its employee or such person or body, including the
giving of access to all specifications, designs, records and other available information relating to the
Works.

46,0 ACCESS FOR WORKS, ETC.
46.1 Access for S.0.

(a) The S.0. and any person authorized by the S.0. shall at all times have access to the Works
and to the factories, workshops or other places of the Contractor or of any sub-contractor or
supplier where any equipment, materials, goods or work are being manufactured, fabricated,
assembled, prepared or stored for the Contract.

(b) Where any such equipment, materials, goods or work are being manufactured, fabricated,
assembled, prepared or stored in the factories, workshops or other places of a sub-contractor
or supplier, the Contractor shall by a term in the sub-contract secure a similar right of access
to those factories, workshops or other places for the S.0. and any person authorized by the
S.0. and shall take reasonable steps required of him by the S.0. to enforce or assist in
enforcing such right.

(c) Any person so removed from the Works shall be replaced without delay by a substitute
approved by the §.0.; PROVIDED THAT the Contractor shall not be entitled to any claim for
any expense whatsoever incurred by him in respect of any direction given by the S.0O. under
this Clause.

46.2  Access for Other Contractor and Workmen

The Contractor shall in accordance with the requirements of the S.O. afford all reasonable access and
facilities to any other person engaged by the Government and their workmen and of any other
constituted authorities for the purposes of executing any work on or near the Site.
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47.0 SUB-CONTRACT OR ASSIGNMENT

47.1  The Contractor shall not without the prior written consent of the S.O. (which consent shall not be
unreasonably delayed or withheld) sub-contract the design for any portion of the Works under clause
22 of this Contract. Where the S.0. consents to any sub-contract under this clause, such consent
shall not in any way absolve the obligations of the Contractor under clause 10.

47.2  The Contractor shall not sub-contract the whole or any substantial part of the Works without the prior
written consent of the 8.0. (which consent shall not be unreasonably delayed or withheld). Any such
consent, if given, shall not relieve the Contractor from any liability or obligation under this Contract and
he shall be responsible for the due observance by such sub-contractors, of all the terms, stipulations
and conditions under this Contract.

47.3  Notwithstanding any sub-contract made pursuant to clauses 47.1 and 47.2, the Contractor shall be
fully responsible for the acts, defaults or neglects of any sub-contractor, including ‘labour only’ sub-
contractor, his agents, servants or workmen as if they were the acts, defaults or neglects of the
Contractor, his agents, servants or workmen; PROVIDED THAT the provision of labour on a plecework
basis shall not be deemed to be a sub-contract under this clause.

47.4 It shall be a condition in any sub-contract which has been consented to by the Government that upon
termination of the Contractor's employment under the Contract, the employment of the sub-contractor
under the sub-contract shall terminate immediately. No claim whatsoever shall be made by the
Contractor and/or sub-contractor against the Government for any work done or materials or goods
supplied.

47.5  Ifthe Contractor sub-contracts the Works, in whole or in part to any person without getting prior written
consent of the S.0. as provided under this clause, the S.0. shall have the right to instruct the
Contractor to forthwith terminate such sub-contract and the Contractor shall be liable for all costs and
expense relating to such termination.

47.6  The Contractor shall not assign the Contract or any part thereof, or any benefit or interest therein or
thereunder otherwise than by way of assignment in favour of the Contractor's banker or any financial
institution or Corporation of any monies due or to become due under this Contract without prior written
consent of the S.0.

48.0 DEFECTS AFTER COMPLETION
48.1  Completion of Outstanding Work and Remedying Defects

(a) At any time during the Defects Liability Period as stated in Appendix hereto (or if none stated
the period is twelve (12) months from the date of practical completion of the Works), any
defect, imperfection, shrinkage or any other fault whatsoever which may appear and which
are due to materials or goods or workmanship not in accordance with this Contract, the S.0.
shall issue written instruction to the Contractor to make good such defects, imperfections,
shrinkage or any other fault whatsoever at the Contractor's own cost. The Contractor shall
complete all such works due expedition or within such time as may be specified by the S.0.

(b) Without prejudice to sub-clause (a), any defect, imperfection, shrinkage or any other fault
whatsoever which may appear during the Defect Liability Period to be made good by the
Contractor, shall be specified by the S.0. in the Schedule of Defects which he shall deliver to
the Contractor not later than fourteen (14) days after the expiration of the Defects Liability
Period. The defects, imperfections, shrinkages or any other fault whatsoever specified in the
Schedule of Defects shall be made good by the Contractor at his own costs and to be

oy .
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completed within a reasonable time but in any case not later than three (3) months after the
receipt of the said Schedule PROVIDED THAT the S.O. shall not be allowed to issue any
further instruction requiring the Contractor to make good of any defect, imperfection, shrinkage
or any other fault whatsoever after the issuance of the said Schedule of Defects or after

fourteen (14) days from the expiration of the said Defects Liability Period, whichever is the
later.

48.2  Default in Remedying Defects

If the Contractor shall fall to comply with either clause 48.1(a) and/or 48.1(b) within the time so
specified, the materials or works so affected may be made good in such manner as the S.0O. may think
fit, in which case the costs incurred including On-Cost Charges (calculated by applying the Percentage
of On-Cost Charges stated in Appendix to the costs incurred), shall be deducted from any money due
or to become due, to the Contractor under this Contract and failing which such costs shall be recovered
from the Performance Bond or as a debt due from the Contractor.

48.3 Diminution in Value of Works

If any defect, imperfection, shrinkage or any other fault whatsoever is such that, in the opinion of the
S.0., it shall be impracticable or inconvenient to the Government to have the Contractor to remedy the
same, the §.0. shall ascertain the diminution in the value of the Works due to the existence of such
defects, imperfections, shrinkages or any other fault whatsoever. The amount of such diminution shall
be recoverable by the Government from the Contractor as a debt due under the Contract and failing
which such diminution shall be recovered from the Performance Bond.

48.4  Certificate of Completion of Making Good Defects

When in the opinion of the S.0. the Contractor has made good the defects, imperfections, shrinkages
or any other fault whatsoever which he is required to make good under clauses 48.1(a) or (b), or both,
the S.0. shall issue a certificate to that effect, and the date specified in such certificate shall be the
date on which the Contractor has completed making good such defects, imperfections, shrinkages or
any other fault whatsoever. The said Certificate shall be referred to as the “Certificate of Completion
of Making Good Defects”,

49.0 UNFULFILLED OBLIGATIONS

Notwithstanding the issue of the Certificate of Completion of Making Good Defects under clause 48.4
hereof the Contractor and the Government shall remain liable for the fulfillment of any obligation
incurred under the provisions of the Contract, prior to the issue of the said certificate, which remains
unfulfilled at the time such certificate is issued, and for the purpose of determining the nature and
extent of any such obligation, the Contract shall be deemed to remain in force between the Parties
hereto.

50.0 SUSPENSION OF WORKS
50.1  Suspension and Resumption of Works
(a) The S.0. may at any time instruct the Contractor to suspend part or all of the Works.

(b) Upon receipt of such written instruction, the Contractor shall suspend part or all of the Works
for such time and in such manner as specified in the instruction and shall duly protect, store
and secure the Works or such part of the Works against any deterioration, loss or damage.
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(c) During the suspension period, the Contractor shall continue to perform its obligations under
this Contract, which are not affected by the instruction to suspend, including the obligation to
effect and maintain insurances and Performance Bond.

(d) The S.0. may instruct the Contractor to resume the Works at any time thereafter. Upon receipt
of such instruction the Contractor shall resume the Works and the Parties shall jointly examine
the Works affected by the suspension. The Contractor shall make good any deterioration or
defect in or loss of the Works which has occurred during the suspension. The Contractor shall
also take all necessary actions to mitigate the expenses incurred.

50.2 Extension of Time

If the Contractor suffers delay and/or incurs expenses in complying with the instruction under clause
50.1(a), and in resumption of the Works, and if such delay and/or expenses was not foreseeable by
the Contractor, the Contractor shall give notice for extension of time under clause 43 and the provisions
thereof shall apply accordingly. PROVIDED THAT the Contractor shall not be entitled to such
extension if the suspension is due to a cause attributable to the Contractor and he shall not be entitled
to payment of loss and expense if he —

(a) falls to take measures specified in clause 50.1(b); and

(b) falls to take all necessary action to mitigate the expenses incurred.

In the event such suspension shall continue for a period exceeding twelve (12) months, the Parties
shall then discuss whether to mutually terminate the Contact or suspend the Works for a further period.

50.3 Consequences of Mutual Termination

(a) If the Contract is mutually terminated under this clause-
(i) clause 51.1(c)(i) shall be applicable; and
(i) payment obligations including all costs and expenditure incurred by the Government

and the Contractor shall be ascertained in accordance with clause 54.
51.0 EVENTS AND CONSEQUENCES OF DEFAULT BY THE CONTRACTR
51.1  Default of Obligations
(a) Events of Default
In the event the Contractor —
(i) fails to commence works at the Site within two (2) weeks after the Date for Possession;

(ii) suspends or abandons the carrying out of the Works or any part thereof for a
continuous period of ...... (.....) days;

(iii) fails to proced regulary and diligently with the Performance of his obligations under
the Contract;

(iv) fails to execute the Works in accordance with the Contract:
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(v) persistently neglects to carry out his obligations under the Contract;

(vi) refuses or persistently neglects to comply with a written notice from the S.0. in relation
to any defective work or equipment, materials or goods which are defective or do not
meet the requirements of the Contract;

(vii) fails to comply with the provisions of clause 47: or

(viii)  fails to comply with any terms and conditions of this Contract,

then the Government shall give written notice to the Contractor specifying the default, and requiring
the Contractor to remedy such default within fourteen (14) days of the receipt of the default notice or
any period determined by the Government.

(b) Termination

If the Contractor fails to remedy the breach within such period, the Government shall have the right to
forthwith terminate this Contract by giving a written notice to that effect.

(c) Consequences of Termination
If this Agreement is terminated under clause 51.1(b) —
(i) the Contractor shall -
(A) forthwith cease all operations of the Works:

(B) carry out any protection works so as to secure the Site, equipment, goods,
materials therein against any deterioration, loss or damage and to do all
things necessary so as to leave the Site in a clean and tidy condition;

(C) remove its personnel and warkmen from the Site:

(D) vacate the Site within the time stipulated by the S.0., remove all temporary
building, plant, tools, equipment, goods and unfixed materials which have not
been paid by the Government, as specified by the S.O. Failing which, the
Government may (but without being responsible for any loss or damage)
remove and sell any such property belonging to the Contractor, holding the
proceeds, less all cost incurred, to the credit of the Contractor,

(E) either —

(aa)  terminate all third party contracts entered into by the Contractor for
the purpose of this Contract;

(bb) assign to the Government, if so required by the S.0., at no cost or
expense to the Government, the benefit of any agreement for the
supply of materials or goods and/or for the execution of any work or
services for the purposes of this Contract; or

(ce) allow such third party to enter into a contract with the Government or
any person deemed necessary by the Government for the purpose of
completing the Works;
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PROVIDED THAT the Government shall not be obliged to pay any third party
for any materials or goods delivered or any work executed or services for the
purposes of this Contract (whether before or after the date of termination) for
which the Government has paid but the Contractor has failed to make
payment to the third party;

(F) at no cost to the Government, hand over to the Government all plans, designs,
specification and other relevant document relating to the Works;

(G) pay to the Government for any losses and damages as a result If termination
of this Contract in the manner provided under clause 56; and

(H) not be released from any of its obligations under the Contract.

(i) the Government shall -
(A) call upon the Performance Bond or forfeit the Performance Guarantee Sum;
(B) enter and repossess the Site;

(C) be entitled to carry out and complete the Works on its own or employ any
other person to carry out and complete the Works: and

(D) be entitled to claim against the Contractor for any losses, costs, expenses
and damages suffered as a result of termination of this Contract in the manner
provided under clause 56.

(iii) for the avoidance of doubt, the Parties hereby agree that the Contractor shall not be
entitled to any form of losses including loss of profit, damages, claims or whatsoever
upon termination of this Contract under this clause.

51.2  General Default
(a) Events of Default
If at any time during the Contract Period —

(i) the Contractor becomes bankrupt;

(i) the Contractor becomes insolvent or compounds with or enters into an arrangements
or compositions with its creditors;

(iii) an order is made or resolution is effectively passed for the winding-up of the
Contractor (except for the purpose of restructuring or amalgamation with the written
consent of the Government, which consent shall not be unreasonably withheld);

(iv) a provisional liquidator, receiver or manager of its business or undertaking duly
appointed or possession taken by or on behalf of creditors or debenture holders
secured by a floating charge of any property comprised in or subject of the floating
charge; or

(v) execution is levied against a substantial portion of the Contractor's assets,
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Then the Government shall have the right to terminate this Contract forthwith by giving notice
to that effect,

(b) Consequences of Termination

(i) In the event the termination of this Contract under clause 51.2 takes place, clauses
51.1(c)(i) and 51.1(c)(ii) shall apply.

(i) For the avoidance of doubt, the Parties hereby agree that the Contractor shall not be
entitled to any form of losses including loss of profit, damages, claims or whatsoever
upon termination of this Contract under this clause.

52.0 TERMINATION ON NATIONAL INTEREST
52.1 Termination

(a) Notwithstanding any provision of this Contract, the Government may terminate this Contract
by giving not less than thirty (30) days written notice to that effect to the Contractor (without
any obligation to give any reason thereof) if the Government considers that such termination
is necessary for national interest, national policy or national security.

(b) For the purpose of this clause, what constitutes “national interest”, “national policy” and
‘national security”, shall be solely made and determined by the Government and such
determination shall for all intent and purposes be final and conclusive and shall not be open
to any challenge whatsoever.

52.2  Consequences of Termination
Upon such termination of this Contract under clause 52.1-

(a) payment obligations including all costs and expenditure incurred by the Government and the
Contractor shall be ascertained in accordance with clause 54: and

(b) clause 51.1(c)(i) and clause 51.1(c)(ii)(B) and (C) shall apply.

53.0 TERMINATION ON CORRUPTION, UNLAWFUL OR ILLEGAL ACTIVITIES
53.1 Termination

Without prejudice to any other rights of the Government if the Company, its personnel, servants or
employees is convicted by a Court of law for corruption or unlawful or illegal activities in relation to this
Contract or any other agreement that the Contractor may have with the Government, the Government
shall be entitled to terminate this Contract at any time, by giving immediate written notice to that effect
to the Contractor.

53.2 Consequences of Termination
Upon such termination under clause 53.1 —
(a) the Government shall be entitled to all losses, costs, damages and expenses including any

incidental costs and expenses incurred by the Government arising from such termination:
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(b) clause 51.1(c)(i) and (i) shall apply; and

(c) for the avoidance of doubt, the Parties hereby agree that the Contractor shall not be entitled
to any other form of losses including loss of profit, damages, claims or whatsoever upon
termination of this Contract.

54.0 PAYMENTS UPON SUSPENSION AND TERMINATION ON NATIONAL INTEREST

54.1 If this Contract is terminated under clause 50 or clause 52, the amount to be paid (in so far as such
amounts or items have not already been covered by payments on account made to the Contractor)
shall be the following:

(a) the value of all work carried out up the date of termination:

(b) the amounts payable in respect of any preliminary items so far as the Works or services
comprised therein has been carried out or performed and a proper proportion of any such
items which have been partially carried out or performed:;

(c) the cost of materials or goods reasonably ordered for the Works which have been delivered
to he Contractor or of which the Contractor is legally liable to accept delivery (such materials
or goods has not been recovered by any other payments referred to in this sub-clause; and

(d) a sum being the amount of any expenditure reasonably incurred by the Contractor in so far as
such expenditure has not been recovered by any other payments referred to in this sub-clause;
and

(e) the reasonable cost of any protection works and removal of equipment and site facilities

pursuant to termination as provided under this Contract.

PROVIDED THAT such amount to be paid by the Government shall be confined only to those items
as are clearly and expressly stated in sub-clauses (a)-(e) above.

54.2  For the avoidance of doubt, the Parties hereby agree that the Contractor shall not be entitled to any
other form of losses including loss of profit, damages, claims or whatsoever other than stipulated under
clause 54.1 (a)-(e). The Parties further agree that the amount agreed above by the Government shall
constitute as a full and final settlement between the Parties.

94.3  Upon termination of this Contract under clause 50 and clause 52, a final account of this Contract shall
be prepared and issued by the S.0.

55.0 EVENTS AND CONSEQUENCES OF DEFAULT BY THE GOVERNMENT
Default of Obligations
(a) Events of Default

If the Government without any reasonable cause fails to perform of fulfil any of its obligations which adversely
affects the Works.

Then the Contractor may issue a notice specifying the default by the Government and requiring the
Government to remedy the same within the period specified therein taking into account the nature of the
remedy to be carried out by the Government or such other period as may be agreed by both Parties from the
date of receipt of such notice.
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(b) Termination

If the Government fails to remedy the default period specified in such notice issued under Clause 55 (a) within
the stipulated period time therein, the Contractor shall have the right to forthwith terminate this Contract by
giving a written notice to that effect.

(c) Consequences of Termination

If this Contract is terminated under Clause 55 (b)

(i) the Government shall pay to the Contractor -
(a) the value of the Works carried out up to the date of termination;
(b) the amounts payable in respect of any preliminary items so far as the Work or service

comprised therein has been carried out or performed and a proper proportion of any such
items which have been partially carried out or performed;

(c) the cost of materials or goods reasonably ordered for the Works which have been delivered
to the Contractor or of which the Contractor is legally liable to accept delivery (such materials
or goods becoming the property of the Government upon such payment being made to the
Contractor); and

(d) a sum being the amount of any expenditure reasonably incurred by the Contractor in so far as
such expenditure has not been recovered by any other payments referred to in this sub-clause.

(ii) For the avoidance of doubt, the Parties hereby agree that the Contractor shall not be entitled to any
other form of losses including loss of profit, damages, claims or whatsoever upon termination of this
Contract.

56.0 CERTIFICATE OF TERMINATION COSTS

56.1  As soon as the arrangements for the completion of the Works made by the Government enable the
S.0. to make a reasonably accurate assessment of the ultimate cost to the Government of completing
the Works following the termination of the Contractor's employment and the engagement of other
contractor or persons, and the amount of direct loss and/or damage caused to the Government due to
the termination has been ascertained by the S.0., then the S.0. may issue a certificate (hereinafter
referred to as the “Certificate of Termination Costs") stating the Completion Cost (hereinafter defined)
and the Final Contract Sum (hereinafter defined).

56.2  The Completion Cost comprises the following sums, costs or expenditure:
(a) the sums previously paid to the Contractor by the Government;

(b) the sums paid or payable to other contractors or persons engaged by the Government to
complete the Works;

(c) any sums paid to sub-contractors or suppliers under clause 61;

(d) any costs or expenditure incurred or to be incurred including On-Cost Charges incurred by the
Government in completing the Works; and

(e) the amount of direct loss and/or damage caused to the Government due to the termination.
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56.3  The Final Contract Sum comprises of the following amounts or sums:

(a) the amount which would have been payable under the Contract on completion in accordance
with the Contract, allowing any variations or other matters which would have resulted in an
adjustment of the original Contract Sum; and

(b) any other sums which the Government might to entitled under the terms of the Contract to
deduct from the original Contract Sum,

had the Contractor's employment not been terminated.

56.4  The Certificate of Termination Costs shall state the difference between the Final Contract Sum and
the Completion Cost. If the Final Contract Sum is less than the Completion Cost, the difference shall
be a debt payable by the Contractor to the Government and if greater the difference shall be a debt
payable by the Government to the Contractor.

56.5  The Certificate of Termination Costs shall be binding and conclusive on the Contractor as to the
amount of such loss or damage specified therein.

56.6  Inthe event the completion of the Works being undertaken departmentally, allowance shall be made,
when ascertaining the amount to be certified as costs and expense incurred by the Government, for
cost of supervision, interest and depreciation on plant and all other usual overhead charges and profit
as would be incurred if the Works were completed by other contractors or persons.

57.0 SURVIVING RIGHTS

Any termination under this Contract shall not affect the liability of either Party hereto for any of its acts
or omissions during the period of the Contract and both Parties shall thereafter continue to be so liable
and shall keep the other Party hereto indemnified and hold harmless in respect of any claims arising
therefrom.

58.0 EFFECT OF FORCE MAJEURE

58.1  Neither the Government nor the Contractor shall be in breach of its obligations under this Contract if it
is unable to perform its obligation under this Contact (or any part of thereof), other than the payment
obligations as a result of the occurrence of an Event of Force Majeure.

58.2  An "Event of Force Majeure” is an event beyond the control of both Parties which are:

(a) war (whether declared or not), hostilities, invasion, act of foreign enemies:
(b) insurreétion, revolution, rebellion, military or usurped power, civil war, terrorism;
(c) natural catastrophe including but not limited to earthquakes, floods, subterranean

spontaneous combustion or any operation of the forces of nature against which an
experienced contractor could not reasonably have been expected to take precautions:

(d) nuclear explosion, radioactive or chemical contamination or radiation (unless caused by the
negligence act, omission or default of the Contractor, its agents or personnel);

(e) pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic
speeds; and
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(f) riot, commotion or disorder, unless solely restricted to employees of the Contractor or its
personnel, servants or agents.

58.3 If an Event of Force Majeure occurs by reason of which either Party is unable to perform any of its
obligation under this Contract (or any part thereof), the Party shall inform the other Party immediately
of the occurrence of that Event of Force Majeure with full particulars thereof and the consequences
thereof,

58.4  If either Party considers the Event of Force Majeure to be of such severity or to be continuing for such
period of time that it effectively frustrates the original intention of this Contract, then the Parties may
agree that this Contract may be terminated upon mutual agreement of the Parties,

58.5  Ifthis Contract is terminated by an Event of Force Majeure pursuant to the above clause, all rights and
obligations of the Parties under this Contract shall forthwith terminate and neither Party shall have any
claim against the other Party and neither Party shall be liable to each other save for any rights and
liabilities accruing prior to the occurrence of the Event of Force Majeure.

98.6  Neither Party shall be entitled to rely upon the provisions above if both Parties reasonably determine
that an Event of Force Majeure has not occurred.

58.7  For avoidance of doubt, the Parties shall continue to perform those parts of those obligations not
affected, delayed or interrupted by an Event of Force Majeure and such obligations shall, pending the
outcome of this clause continue in full force and effect.

59.0  SITE AGENT AND ASSISTANTS

Unless otherwise provided elsewhere in this Contract, the Contractor shall keep constantly on the Site
a competent, efficient, suitability qualified, experienced and good character site agent and his
assistants in each trade as may be necessary who must be capable of receiving instructions in Bahasa
Malaysia, and in default it shall be the responsibility of the Contractor to provide replacement for them
and all wages and other expenses in connection with the employment of such replacement site agent
and assistants. Any directions, explanations or Instructions given to such site agent by the S.0. shall
be deemed to have been given to the Contractor under this Contract.

60.0 NOMINATED SUB-CONTRACTORS AND/OR NOMINATED SUPPLIERS

60.1  The S.0. shall obtain tenders for Nominated Sub-Contractor's or Nominated Supplier's work or
services, or for the supply of materials or goods in respect of which Prime Cost Sums or Provisional
Sums are included in the Bills of Quantities, and the Contractor shall, on the written instruction of the
S.0., enter into such sub-contracts with the Nominated Sub-Contractor or Nominated Supplier as the
case may be and such sub-contracts shall be in the form as referred to in clause 60.2(b).

60.2  The S.0. shall not nominate as a sub-contractor or a supplier in connection with the Works:

(a) a person against whom the Contractor shall make in writing within twenty one (21) days from
the date of the 8.0.’s instruction under clause 60.1 hereof what the S.O. considers to be
reasonable objection;

(b) a person who will not enter into a sub-contract with terms and conditions as provided in the
Government standard form of sub-contract for Nominated Sub-contractor (Form PWD 203N)
or for Nominated Supplier (Form PWD 203P), as the case may be; or

(c) a person who will not give to the Government such indemnity with terms and conditions as
provided in the Government standard form of Letter of Indemnity for Nominated Sub-
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contractors (Form PWD 203N7) or for Nominated Suppliers (Form PWD 203P7), as the case
may be.

60.3  If pursuant to clause 60.2, the Contractor is not required to enter into a sub-contract with a Nominated

Sub-contractor or Nominated Supplier, as the case may be, the S.0. shall do one or more of the
following:

(a) nominate an alternative sub-contractor or supplier, as the case may be, in which case clause
60.2 hereof shall apply;

(b) by order under clause 24 vary the Works or the work or services, materials or goods, the
subject of the Prime Cost Sums or Provisional Sum as aforesaid, including if necessary the
omission of any such work or services, materials or goods so that they may be provided by
workmen, contractors or suppliers, as the case may be, employed by the Government either
concurrently with the Works or at some other date in which case the Contractor shall not be
entitled to claim for any losses therefrom; or

(c) in accordance with clause 34.4 arrange for the Contractor to execute such work or services,
or to supply such materials or goods.

61.0 PAYMENT TO NOMINATED SUB-CONTRACTOR OR SUPPLIER

61.1  The S.0. inissuing Interim Certificates under clause 28 or the Final Certificate under clause 31 hereof
shall state separately the amount of interim or final payment due to each Nominated Sub-Contractors
or Suppliers which amount subject to clause 61.2 hereof, shall be paid by the Government direct to
the Nominated Sub-contractors or Suppliers. The amount paid by the Government direct to the
Nominated Sub-contractors or Suppliers shall be deemed to be a payment to the Contractor by the
Government under and by virtue of this Contract.

61.2  Subject to the relevant provisions in the sub-contract (Form PWD 203N or Form PWD 203P as the
case may be), the Contractor shall be entitled to be paid and the Government may pay to the
Contractor out of any money otherwise due to a Nominated Sub-contractors or Suppliers:

(a) any amount which the Government or the S.0. on its behalf in exercise of any rights under
this Contract has deducted from any money due to the Contractor and such deduction is in
respect of some act or default solely of the Nominated Sub-contractors or Suppliers, his
servants or agents;

(b) any amount agreed by the Nominated Sub-Contractor or Suppliers as due to the Contractor,
or any amount awarded in arbitration or litigation in favour of the Contractor which arises out
of or under the sub-contract; and

(c) the amount of any claim for loss and/or expense actually incurred by the Contractor by reason
of any breach or failure to observe the provisions of the sub-contract by the Nominated Sub-
contractors or Suppliers under the sub-contract.

61.3  Any amount paid to the Contractor in accordance with this clause shall be deemed to be a payment to
the Nominated and/or Sub-Contractors or Suppliers under the sub-contract,

62.0 NO LIABILITY OF GOVERNMENT TO NOMINATED AND/OR SUB-CONTRACTOR OR SUPPLIER

Nothing in clauses 60 or 61 or anything else contained in this Contract shall render the Government
in any way liable to any Nominated and/or Sub-Contractor or Supplier.
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63.0 RESPONSIBILITIES OF CONTRACTOR TO NOMINATED AND/OR SUB-CONTRACTORS OR
SUPPLIERS

63.1  The Contractor shall be fully responsible to ensure that the Nominated Sub-Contractor or Suppliers
shall conform with the terms and conditions of this Contract and shall be fully responsible for the acts,
defaults or breach of any terms and/or conditions of this Contract by the Nominated Sub-Contractors
or Suppliers on their part in the same way as for his own or those of other sub-contractors or suppliers
engaged by himself. The Government shall in no circumstances be liable to the Contractor for the
default of any Nominated Sub-Contractors or Suppliers.

63.2  In the event of repudiation or abandonment of his sub-contract by any Nominated Sub-contractor or
Supplier, or the determination by the Contractor of the employment of the Nominated Sub-contractor

or Supplier for any reason whatsoever under the sub-contract, the Contractor shall do one of the
following :

(a) with the consent of the S.Q. (such consent not to be unreasonably withheld) employ another
competent sub-contractor or supplier to complete the sub-contract: or

(b) undertake to complete the sub-contract himself.

PROVIDED THAT in any of such events the Contractor is entitled to be paid the same sum for the
work or services to be executed, or materials or goods to be supplied, as would have been payable
had the original Nominated Sub-contractor or Supplier completed the sub-contract without any default
on its part.

64.0 INTELLECTUAL PROPERTY RIGHTS

64.1  The Copyright and all other proprietary rights whatsoever in the Works and other material developed
and supplied by the Contractor pursuant to or under this Contract shall vest in and shall be the sole
property of the Government and the Contractor shall not during or at any time after completion of the
Works or after the expiry or termination of this Contract, in any way, question or dispute the ownership
of the Government. The proprietary rights in the Works shall vest in the Government free and clear of
all liens, claims and encumbrances on the Works.

64.2  The Contractor shall be responsible for any claim that the equipment supplied infringes a patent,
copyright or registered design.

64.3  If the Government's use or possession of the equipment is likely to constitute an infringement, then
the Contractor shall promptly and at its own expenses procure for the Government the right to continue
using and possessing the equipment; or modify or replace the equipment so as to avoid the
infringement (in which event the Contractor shall compensate the Government for the amount of any
direct loss or damage sustained or incurred by the Government during such modification or
replacement).

64.4  The Contractor shall indemnify the Government against any claim for the infringement of any letters
patent, copyright or registered designs by the use of equipment or of information supplied under this
Contract and against all costs and damages which the Government may incur in any action for which
such infringements or for which the Government may become liable in any such action.

65.0 ANTIQUITIES
65.1  All fossils, coins, antiquities and other objects of interest or value which may be found on the Site or

in excavating the same during the progress of the Works shall become absolute property of the
Government and upon discovery of such an object the Contractor shall forthwith-
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(a) not to disturb the object and shall cease work if and in so far as the continuance of the work
would endanger the object or prevent or impede its excavation or its removal;

(b) take all steps which may be necessary to preserve the object in the exact position and
condition in which it was found; and

(c) inform the S.0. of the discovery and precise location of the object.

65.2  The S.0. shall issue instructions in regard to what is to be done concerning the object reported by the
Contractor under clause 65.1 and (without prejudice to the generality of his power) such instructions
may require the Contractor to permit the examination, excavation or removal of the object by a third
party. Any such third party shall for the purpose of clause 15 be deemed to be a person for whom the
Government is responsible and not to be a sub-contractor.

65.3  If compliance with the provisions of clause 65.1 or with an instruction issued under clause 65.2 has
involved the Contractor in direct loss and/or expense for which he would not be reimbursed by a
payment made under any other provisions of this Contract then the amount of such loss and/or
expense shall be added to the Contract Sum.

66.0 ARBITRATION

66.1 If any dispute or difference shall arise between the Government and the Contractor out of or in
Connection with the contract, then parties shall refer such matter, dispute or difference to the officer
named in Appendix for a decision.

66.2  The officer named in Appendix’'s decision shall be in writing and shall subject to clause 66.4 hereof,
be binding on the Parties until the completion of the Works and shall forthwith be given effect to by the
Contractor who shall proceed with the Works with all due diligence whether or not notice of
dissatisfaction is given by him.

66.3 If the Parties —

(a) fails to receive a decision from the officer named in the Appendix with forty-five (45) days after
being requested to do so; or

(b) is dissatisfied with any decision of the officer named in the Appendix,

then such dispute or difference shall be referred to arbitration within forty-five (45) days to an arbitrator
to be agreed between the Parties and failing such agreement, to be appointed by the Director of the
Regional Centre for arbitration in Kuala Lumpur Regional Centre for Arbitration and shall be conducted
in accordance with the rules for arbitration of the Kuala Lumpur Regional Centre for Arbitration using
the facilities and the system available at the Centre.

66.4  Such reference, except on any difference or dispute under clause 51 hereof shall not be commenced
until after the completion or alleged completion of the Works or determination or alleged determination
of the Contractor's employment under this Contract, or abandonment of the Works, unless with the
written consent of the Government and the Contractor.

66.5 Inthe eventthat such consent has been obtained in accordance with clause 66.4, the reference of any
matter, dispute or difference to arbitration pursuant to this clause and/or the continuance of any matter,
dispute or difference to arbitration pursuant to this clause and/or the continuance or any arbitration
proceedings consequent thereto shall in no way operate as a waiver of the obligations of the parties
to perform their respective obligations under Contract,
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66.6  In any arbitration proceedings conducted pursuant to clause 66.3; the Parties may make any counter
claim in relation to any dispute or difference arising from the Contract.

66.7  Upon every or any such reference the costs of such incidental to the reference and award shall be in
the discretion of the Arbitrator who may determine the amount thereof, or direct the amount to be taxed
as between solicitor and client or as between party and party, and shall direct by whom and to whom
and in what manner the same be borne, award and paid,

66.8  The award of the Arbitrator shall be final and binding on the Parties.

86.9  In the event of the death of the arbitrator or his unwillingness or inability to act, then the Government
and the Contractor upon agreement shall appoint another person to act as the arbitrator, and in the
event the Government and the Contractor fall to agree on the appointment of an arbitrator, an arbitrator
shall be appointed by the Director of the Regional Centre for Arbitration in Kuala Lumpur.

86.10 In this clause, "reference” shall be deemed to be reference to arbitration within the meaning of the
Arbitration Act 2005.

66.11 The arbitration shall be governed by the Arbitration Act 2005 and laws of Malaysia.

67.0 NOTICE, ETC

67.1  Any notice, approval, consent, request or other communication required or permitted to be given or
made under this Contract shall be in writing in Bahasa Malaysia or English language.

67.2  Such notice shall be effected by:
(i) hand delivery or courier and an acknowledgement of receipt obtained:

(i) leaving the notice at the registered office or site office of the Contractor in which case it shall
be deemed to have been duly delivered; or

(iii) registered post in which case it shall be deemed to have been received seven (7) days after
the date of posting.

67.3 The address of the Government and the Contractor is as shown below or such other address as either
party may have notified the sender:

to the Government:

Address:

to the Contractor:

Address:

67.4 It shall be the duty of the parties to notify the other if there is a change of address or entity by giving a
written notice within fourteen (14) days. In the event of the Contractor failing to notify the S.0O. of such
an address or any change in his address, such written notices and instructions shall be deemed to
have been to have been served upon the Contractor if they are sent in the manner stated above to the
address stated in this Contract or to the Contractor's site office.

44
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68.0 SAFETY AT THE SITE

68.1  Compliance with Safety Requirements

The Contractor shall comply with all relevant laws, regulations, rules, by-laws, directive or order by the
relevant authorities on the requirements of safety-at-work (“Safety Requirements”) and shall ensure
his personnel, workmen and sub-contractors at all times during the execution of Works comply with
such Safety Requirements.

68.2  Submission of Safety Programme

(a) Within 14 days from the receipt of the Letter of Acceptance by the Government, the Contractor
shall submit to the S.0. a safety programme to ensure that all construction activities required for
the execution of the Works are carried out in a safe manner and in compliance with Safety
Requirements.

(b) The safety programme shall be subject to the approval of the S.0. The submission to and approval
by the S.0. of the safety programme shall not relieve the Contractor of any of his obligations and
pertaining to the safety requirement under Contract.

68.3  Safety Officer and Personnel

a) The Contractor shall appoint a suitably qualified and experienced person as safety officer who
shall be responsible for compliance with Safety Requirements and al safety matters relating to the
Works. The Contractor shall, from time to time, provide such other personnel and resources as
may be required to ensure the effective implementation of the safety programme on Site.

b) The Contractor shall conduct training programmes for all workmen including workmen of his sub-
contractors for compliance with the Safety Requirements.

68.4  Safety Measures

(a) The Contractor shall ensure that the constructional plant together with all other tools and
equipment and other items used in the execution of the Works are in a safe, sound and good
condition and capable of performing the function for which they are intended.

(b) The Contractor is responsible for instituting a safe method of construction on Site for all the
workers and shall ensure that his sub-contractors whether nominated or otherwise institute the
same method of construction for their workers.

(c) Without limiting his liability under the Contract, the Contractor shall provide all workmen on Site
with the necessary safety equipment including but not limited to safety boots, safety helmets and
protective clothing.

69.0 ADVANCE PAYMENT

69.1 The Contractor shall be entitled to an advance payment on the Contract amounting to 25% of the value
of the value of the Contract Sum less Provisional Sums (hereinafter referred to as the "Builder’s
Works") but subject to a maximum of RM10 million on compliance with the following conditions:

(a) on return of the Letter of Acceptance duly signed by the Contractor together with the
Performance Bond (if any), insurance policies, confirmation from SOCSO Authorities and the
receipts for all premium paid;

-

4%
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(b) production of a Banker's/Insurance/Finance Company Guarantee in the approved format
equal in value to the advance proposed to be paid;

(c) Submission of the Banker’s Guarantee / Insurance Guarantee / Financial Company Guarantee
not later than 3 months from the date of possession of Site.

69.2 The advance payment shall be recouped when the cumulative total value of the Builder's Work
executed and certified (including the amount certified for materials on site) reaches (25%) twenty five
percent of the total contract value of Builder's Work, by way of a fixed percentage deduction from the
total certified value of the Builder's Work executed (including the amount certified for materials on site)
during the period covered by an Interim Payment Certificate, in all the subsequent Interim Payment
Certificates on the basis that the advance payment made shall be fully recovered in the Interim
Payment Certificate in which the cumulative total certified value of the Builder's Work executed
(including the amount certified for materials on site) reaches seventy-five (75) percent of the total
contract value of the Builder's work*. The deduction shall be calculated as follows:

$D = 200 A percent of $P
B
Where $ D = cumulative deduction to be made in Interim

Payment Certificate,

$A = total amount of advance paid,
$B = total contract value of Builder's Work
$P = gross certified value of Builder's Work executed |

(including the amount certified for materials on site)
or agreed cumulative scheduled payments in excess
of 25% of $ B

69.3  The liability under the advance guarantee shall be terminated upon realization by the Government of
the full sum of advance paid. However if the full sum of the advance paid cannot be realized before
the completion date of the contract or any authorized extension thereof or the case of the contract
been determined before the date of the determination, then the balance of the advance repayable to
the Government shall be recovered from the advance guarantee.

70.0 AMENDMENT

No modification, amendment or waiver of any of the provisions of this Contract shall be effective unless
made by mutual consent and made in writing by way of supplementary agreement specifically referring
to this Contract and duly signed by the Parties. The provisions in respect of such amendment, variation
or modification thereof shall be supplemental to and be read as integral part of this Contract which
shall remain in full force and effect as between both Parties.

71.0 CONFIDENTIALY

71.1  This Contract and all such drawings, records, data, books, reports and all matters pertaining hereto
shall be considered as confidential matter and shall not be disclosed to any third party without prior
written mutual agreement, save and except where-
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(a) disclosure of such information is necessary for the purposes of raising finance to undertake
the obligations of the Contractor under this Contract:

(b) disclosure of such information is made to the Contractor's consultants, auditors or advisers;

(c) disclosure of such information is required by law or by any government agency or for the

performance of any obligations under this Contract; or
(d) the information has entered public domain.

71.2  Where information has been disclosed to third parties pursuant to clause 69.1, the Contractor
undertakes to ensure that such third parties shall not disclose the information to any other third party.

71.3  The restrictions contained in this clause shall survive the termination of this Contract and shall continue
to bind both Parties without limit in point of time.

72.0 STAMP DUTY
The Contractor shall solely bear the stamp duties, loegal costs and fees in the preparation and
execution of this Contract and anything incidental thereto.

73.0 SEVERABILITY
If any provision of this Contract is held to be illegal or is invalid under any laws or regulations effective
and applicable during the term of this Contract such provision shall be fully severable and this Contract
shall be construed as if such illegal or invalid provision had never comprised as part of this Contract
and the remaining provisions of this Contract shall remain in full force and effect and shall not be
affected by the illegal or invalid provision or by its severance from this Contract.

74.0 WAIVER
Failure by any Party to enforce at any time, any provision of this Contract shall not be construed as 8
waliver of its right to enforce the breach of such provision or any other provision in this Contract or as

a waiver of any continuing, succeeding or subsequent breach of any provision or other provision of
this Contract.

75.0 LAWS APPLICABLE

This Contract shall be governed by and construed in accordance with the laws of Malaysia and the
Parties irrevocably submit to the exclusive jurisdiction of the courts of Malaysia.

76.0 SUCCESSORS BOUND

This Contract shall be binding upon the respective successors-in-title of the Parties.
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77.0 EPIDEMICS AND MEDICAL ATTENDANCE

77.1 The Contractor shall maintain the Site in clean and sanitary condition and shall comply with all
requirements of the Government Health and Sanitary Authorities. In the event of any outbreak of
iliness of an epidemic nature, the Contractor shall comply with and carry out such regulations, orders
and requirements as may be made by the Government or the local medical or health authorities for
the purpose of dealing with and overcoming the same.

77.2  The Contractor shall ensure that sufficient first aid kits are made available at suitable locations on the
Site.

78.0 TECHNOLOGY TRANSFER

If the Contractor appoints foreign professionals, the Contractor shall endeavor to ensure that the
employees of the Government are trained or exposed to the expertise of such foreign professionals
pursuant to a programme for technology transfer.

79.0 GENERAL DUTIES AND PERFORMANCE STANDARD
79.1  Industry Practice

The Contractor shall provide and perform the Works in a proper manner in accordance with good
management and best industry practice and to the best advantage of the Government and shall comply
with all law, statutes and any guidelines or direction issued by the Government to the contractor from
time to time.

79.2  Competency

The Contractor shall provide and perform its obligations under this Contract and take all appropriate
measures expected of a competent company using due care and skills of a professional person
providing similar service or works to ensure that the Works comply with the terms and conditions of
this Contract.

79.3 Government’s interest

The Contractor shall at all times perform the Works in such manner as will safeguard and protect the
Government's interest and take all necessary and protect the Government’ interest take all necessary
and proper steps to prevent abuse and in accordance with the provisions of this Contract.

80.0 RESTRICTION AND PROCEDURE ON USE OF IMPORTED MATERIALS AND GOODS

80.1  The Contractor shall use local goods/materials as listed in the ‘Senarai Bahan/Barangan Buatan
Tempatan' issued by IKRAM QA Services Sdn. Bhd. And/or issued by SIRIM QA Services Sdn. Bhd.,
whichever is relevant. If the Contractor fails to comply with this requirement, the Government may
reject the goods/materials which are found to be not in compliance with this requirement.

80.2  For local goods/materials not listed as aforesaid, such goods/materials may be allowed if prior testing
and certification from IKRIM QA Sdn. Bhd. or SIRIM QA Services Sdn. Bhd.’ whichever is relevant,
has been obtained. Where such testing cannot be carried out by IKRAM. QA Services Sdn. Bhd. or

q 9
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SIRIM QA Services Sdn. Bhd. the Contractor may, with the S.0.'s prior approval, have the testing to
be done by another agency.

80.3  Under no circumstances shall the Contractor be permitted to incorporate or supply imported materials,
plant, equipment, vehicles or other goods into the Works or forming part of the scope of the Works
except those approved by the Government, prior to the execution of the Contract. The Contractor
shall at his own cost entirely substitute any materials, plant, equipment, vehicles or other goods
proposed to be imported but not approved by the Government, with suitable local materials, plant,
equipment, vehicles or other goods, including making any necessary subsequential changes or
adjustment to the design of the Works to accommodate such substitution, all to the concurrence of the
S.0..

80.4  The Contractor shall ensure that the procurement of approved imported materials, plant, equipment,
vehicles or other goods are obtained directly from the country of origin based on F.O.B. or other similar
basis. The transportation and insurance of such imported materials, plant, equipment, vehicles or
other goods from the country of origin to the Site shall be arranged by the Contractor through the
Government's Multi Modal Transport Operators (hereinafter referred to as MTO) as listed in Appendix.
The Contractor shall allow in his tender all costs and time required in complying with the requirements
of this Clause including the cost required for the services provided by the MTO.

80.5  The Contractor shall submit documentary evidence of compliance with this clause to the S.0. within

one (1) month from the date of each delivery to the Site of such materials, plant, equipment, vehicles
or other goods.

81.0 TIME

Time whenever mentioned shall be of the essence of this Agreement.
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IN WITNESS WHEREOF the Parties hereto have executed this Agreement on the day and year first
above written.

SIGNED for and on behalf of )
S ——
THE GOVERNMENT OF MALAYSIA )
)
In the presence of: ) s
)
*The Common Seal of )
)
)
(Co. No. : ) )
Was hereunto affixed )
In the presence of: )
D|rector Dlrector/Secretary
Name : Name :
NRIC No. : NRIC No. :

Applicable only if the Contactor is a company registered under the Companies Act 1965
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APPENDIX TO THE CONDITIONS OF CONTRACT

Clause

4.1 (a) Officer(s) empowered to approve variations according to the limits as set out in
Treasury's Instructions No. 202 as amended.

Financial Limits Officer

4.1(b) Officer(s) empowered to take
action on behalf of the
Government in respect of:
Clauses 51, 52, 53, 58, and 66. ..
13 Performance Bond
Amount of Guarantee ... ... ... ... ... ... ... ... . RM......
Guarantor Bank/Insurance Company/
Finance ComMPany: «:  .u s 5o wse 568 59 558 tee sresesesssemesmsssessmsnsmeonsans
CHET =L - AR T . I T T e———
15 Minimum insurance cover for any one accident or
Series of accidents arising out of one event ... ... ... RBMssssmmmmnsvngavnmms
Policy NO.........ooeviiiiene,

Period of insurance.......................

15.1 (b) ADCUBL BT EMBEEE o cun w oo win e we s w0 O S R TS
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APPENDIX TO THE CONDITIONS OF CONTRACT - (Cont'd)

Clause
17 SOCSO Scheme registration number ..
18 Amount to be added to full value
Of Contract Sum as the insured sum ... ... ... ... .. 1 ———
Total Amount Insured ... ... ... ... .. .. .. .. . RM.. i,
Pelley Nouusnsmsmmssvsismeines
Period of insurance ...............cocoeevinen.
18 (b) AMOUNLAFeXBRSS s s ww mr o oy So S BE NG e
21.2 Date of Tender ...
28.1 Value of work to be executed including
materials and goods to be delivered before
First Interim Certificate will be issued ... ... ... ... ... ... RM.....
28.2 Value of work to be executed including
materials and goods to be delivered before each
subsequent Interim Certificate will be issued ... ... ... ... RM i visnsmnsssasusn
28.6 Period for honouring payment certificate
(if none stated, then within thirty (30) days
of the issue of the Certificate) ... ... WA e WY Fen e BlVsessomavn v
34.4 Work covered by P.C. Sums for which the Contractor
will be permitted to tender ... we R e
38.2 ‘Daletor Possestioh ofthaBRE .« o sw on o wvsm  sosrmesmsrmrrm s
39.1 ‘Date for Completion’ for whole of the Works. ...
40.2 Liquidated and Ascertained Damages

attherateof ... ... ... ... . .. . . L RM........... per........
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APPENDIX TO THE CONDITIONS OF CONTRACT — (Cont'd)

Clause
411 Sectional Completion:
Identification of Date for Date for Liquidated &
Section or parts Possession Completion Ascertained
(Clause 38.3) Damages
48.1(a) Defects Liability Period (if none stated,
Then the period is twelve (12) months) ...
5.3,5.4, 15.3, Percentage of on-cost charges ... ... ... ... .. .. . 15%
17.3(b), 18.2
48.2, Percentage of on-cost charges ... ... ... ... ... .. .. 10%
56.2(d)
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SYARAT-SYARAT KKPAS KEPADA KONTRAKTOR

Lampiran 5

TR .‘4 e BT o
ANOT e PERK 7

Mengenalpasti Bahaya, Penilaian Risiko dan Penentuan Kawalan (HIRADC)
a) Penyediaaan Mengenalpasti Bahaya, Penilaian Risiko dan Penentuan Kawalan (HIRADC) untuk
semua dan setiap aktiviti kerja yang dilakukan oleh kakitangan, pekerja dan pekerja kontrak.
b) Menyiapkan, menyemak semula, mengemaskini dan menyerahkan HIRADC sebelum
bermulanya setiap kerja sepanjang tempoh kontrak.

2. | Pelan Keselamatan, Kesihatan Pekerjaan dan Alam Sekitar (KKPAS)

a) Penyediaan dan penyerahan Pelan Keselamatan, Kesihatan Pekerjaan dan Alam Sekitar (KKPAS)
yang merangkumi prosedur — prosedur seperti yang tercatit di dalam Lampiran 3: Pelan KKPAS

3. | Personel Keselamatan dan Kesihatan Pekerjaan atau Orang Kompeten

a) Operator Kren yang ditauliahkan oleh JKKP

b) Pemeriksa Bulanan Peranti Mengangkat

c) Penyelia Aktiviti Angkat-Mengangkat

d) Penyelia Aktiviti Pengorekan dan Penggalian

e) Pemeriksa Bulanan Mesin, Jentera dan Peralatan Berkuasa Mudah Alih
f) Pengawal Keselamatan Tapak

4, | Pengeluaran, Pematuhan dan Penutupan Permit Bekerja (Permit To Work — PTW)

Penyediaan, pengeluaran dan penutupan Sistem PTW untuk aktiviti-aktiviti yang berisiko tinggi

termasuk, tetapi tidak terhad kepada:

a) Angkat-mengangkat beban menggunakan Mobile Crane

b) Angkat-mengangkat orang menggunakan Skyl/ift atau Boomlift atau Scissorslift

c) Penggalian atau pengorekan yang kedalamannya melebihi 2 meter

d) Memasukki Ruang Terkurung atau Confined Space dibawah Kod Amalan Ruang Terkurung 2010
oleh JKKP atau DOSH

e) Kerja-kerja runtuhan bangunan atau struktur

f)  Aktiviti-aktiviti yang melibatkan gangguan dan kemungkinan kemalangan kepada trafik atau
lalulintas.

g) Bekerja di tempat tinggi yang melebihi 2 meter seperti di atas Perancah, di atas bumbung,

h) Aktiviti yang melibatkan penggunaan mesin X-Ray atau Bahan radioaktif untuk tujuan Non
Destructive Testing (NDT)

i) Kerja-kerja Panas atau Hot Work yang boleh menyebabkan kebakaran atau letupan seperti
mengimpal, mencanai atau memotong besi

i) Kerjayang dilakukan di waktu malam selepas pukul 7 pm

5. | Mesyuarat Jawatankuasa KKPAS (Jika ada 40 Pekerja atau lebih)

Menjalankan mesyuarat dan pemeriksaan KKPAS dalam tempoh kontrak seperti:
a) Mesyuarat Jawatankuasa setiap bulan bagi tempoh kontrak.
b) Pemeriksaan Tempat Kerja oleh Jawatankuasa setiap bulan.

6. | Pemeriksaan KKPAS di tapak
Pemeriksaan KKPAS di tapak oleh SHO atau SSS pada setiap hari

7. | Induksi dan Latihan KKPAS
Menghadiri atau menjalankan latihan dan kursus induksi untuk setiap pekerja dan mana-mana
kursus berkaitan yang diperlukan, untuk keseluruhan projek.

a) Kursus CIDB Kad Hijau

M/S1of6 Dokumen No: SKKPAS-45 Lampiran5 PO Tandatangan Kontraktor:
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b) Kursus Induksi keselamatan dan kesihatan pekerjaan MBP)

c) Taklimat Harian KKPAS (Tool box Talk)

d) Latihan berkenaan Peraturan Jawatan Kuasa KKPAS 1996 untuk ahli-ahli Jawatankuasa.

e) Prosedur Kerja Selamat (Safe Operating Procedure)

f) Bekerja di Tempat Tinggi

g) Persediaan Kecemasan, Tindakan Kecemasan dan Pengosongan Bangunan/Tapak

h) Memadamkan kebakaran

i) Pertolongan Cemas dan CPR

j)  Keselamatan pengendalian bahan kimia

k) Keselamatan pengendalian jentera, mesin dan peralatan seperti Forklift, Overhead Crane,
Skylift, Back Hoe, Bar bender, bar Cutter, Pile Rig, dan lain lain yang berkenaan

) Keselamatan operasi mengangkat menggunakan Kren dan Skylift

m) Keselamatan bekerja di atas jalan raya

n) Keselamatan pemanduan berhemah dijalanraya

o) Permit Bekerja dengan selamat (Permit To Work — PTW)

p) Keselamatan Ruang Terkurung

q) Penjagaan Alam Sekitar

r) Dan lain-lain yang dirasakan perlu berdasarkan hasil penilaian HIRADC.

Penyediaan Permit Bekerja, Skim Insuran, CIDB Green Card dan Pemeriksaan Kesihatan

a) Pihak Kontraktor mestilah memastikan setiap pekerja yang bekerja di tapak mempunyai Permit
Bekerja yang sah dari Jabatan Imigresen

b) Pihak Kontraktor mestilah memastikan Skim Pampasan Insuran Nyawa atau Kemalangan
kepada setiap pekerja

¢) Pihak Kontraktor mestilah memastikan setiap pekerja telah menghadiri Kursus Kad Hijau atau
Green Card yang ditauliahkan oleh CIDB dan mempunyai Green Card CIDB yang sah sepanjang
tempoh kontrak

d) Pihak Kontraktor mestilah memastikan setiap pekerjanya sentiasa sihat mental dan fizikal ketika
berada di tapak kerja. Pemeriksaan kesihatan yang berkala mestilah dilakukan ke atas setiap
pekerja untuk memastikan kesihatan pekerja sentiasa terjamin semasa berada di tapak kerja.

Alatan Perlindungan Diri (Personnel Protective Equipment — PPE)
Menyediakan (mengikut keperluan yang tercatit di dalam Borang HIRADC), menyelenggara dan
menggantikan mana-mana kerosakan alatan pelindung diri yang telah diluluskan oleh SIRIM atau
JKKP (DOSH) atau Badan-Badan Antarabangsa yang bertauliah kepada semua pekerja, pekerja sub
kontrak.
a) Vest Keselamatan Berwarna Kuning dengan Pemantul Cahaya
b) Cermin Mata Keselamatan atau Safety Glasses
c) Gogal Keselamatan atau Safety Goggles
d) Pelindung Muka atau Face Shield
e) Abah-Abah Keselamatan atau Safety Harness dan Tali Penyangkut atau lanyards
f) Kasut keselamatan atau Safety boots
g) Sarung Tangan Keselamatan (Sarung tangan yang sesuai dengan aktiviti tersebut seperti
Sarung Tangan Kalis Kimia untuk pengendalian bahan kimia)
h) Topi keselamatan atau Safety Helmet
i) Penyumbat atau Penutup Telinga atau Ear Plugs atau Ear Muffs
j)  Peralatan Perlindungan Pernafasan (untuk kerja-kerja ruang terkurung, berhabuk dan
pendedahan kepada bahan kimia)
k) Pakaian perlindungan atau Coverall
[) Lain-lain (sila nyatakan)

Penyediaan Laporan Bulanan/Mingguan KKPAS
Menyediakan laporan bulanan atau mingguan KKPAS dan laporan penutupan hasil penemuan audit
KKPAS kepada Penyelia Projek, iaitu Kakitangan MBPJ
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11,

Pemeriksaan dan Penyelenggaraan Berkala Peranti Mengangkat (Seperti Wire Rope, Chain Block, Web
Sling, Shackle, Eye bolts) dan Penyimpanan Rekod

a) Pemeriksaan bulanan peranti mengangkat untuk memastikan penggunaan yang selamat

b) Menyimpan dan menyelenggara secara berkala semua rekod pemeriksaan dan ujian

12,

Pemeriksaan dan Penyelenggaraan Berkala Jentera & Mesin dan Penyimpanan Rekod
a) Pemeriksaan bulanan jentera, mesin dan peralatan berkuasa mudah alih untuk memastikan
penggunaan yang selamat dan peranti keselamatan seperti suis kecemasan, protective guard,
sensor keselamatan, interlock keselamatan sentiasa berfungsi.
b) Pemeriksaan wajib oleh JKKP atau DOSH pada setiap 15 bulan untuk mesin dan jentera seperti
Mobile Crane, Tower Crane, Crawler Crane, Compressor, Pile Rig dan Skylift
c) Penyelenggaraan bulanan jentera, mesin dan peralatan berkuasa mudah alih secara berkala
mengikut spesifikasi yang telah ditetapkan oleh pihak Pengeluar atau Pembekal.
d) Menyimpan dan menyelenggara secara berkala semua rekod pemeriksaan jentera, mesin,
peralatan berkuasa mudah alih
e) Jentera, Mesin dan Peralatan yang dimaksudkan termasuk, tetapi tidak terhad kepada:
I Kren menara dan peralatannya
I, Kren mudah alih/ (Mobile/Crawler crane) dan peralatannya
lll.  Hoist bahan dan Hoist penumpang
IV.  Pelantar Bekerja Berkuasa Turun Naik & Mudah Alih seperti Skylift, Boom Lift, Scissors Lift
V. Mesin Bar Bender dan Bar Cutter
VI.  Penggerak utama (Prime Mover seperti Disel Genset)
VIL Mesin pemotongan mekanikal seperti Drill, Grinder, Cutter
VIIl.  Gondola atau Pelantar Tergantung
IX.  Peralatan dan mesin elektrik
X.  Perancah
Xl. Pengandung Tekanan dan Mesin Pemampat (Compressor)
Xl Mesin Cerucuk (Pile Rig), Mesin Cerucuk Sheet Pile, Back Hoe
XIIl. dan sebagainya

13.

Peralatan Kecemasan atau Kecederaan
a) Menyediakan dan penyelenggaraan peti pertolongan cemas yang mencukupi
b) Menyediakan sekurang-kurangnya nya seorang pekerja yang terlatih dengan ilmu Pertolongan
Cemas yang sentiasa ada di tapak projek

14,

Keselamatan Elektrik
a) Penggunaan industrial plug, soket, wayar penyambung, Distribution Board (DB) yang diluluskan
oleh SIRIM
b) Penjagaan dan penyelenggaraan wayar elektrik, wayar penyambung, soket dan D8
c) Pemeriksaan bulanan kepada semua peralatan berkuasa elektrik
d) Jarak selamat bekerja berhampiran dengan Wayar TNB di atas kepala (TNB Overhead Electrical
Transmission Cable)

15,

Keselamatan Kerja-Kerja Pengorekan atau Penggalian

a) Penyediaan dan penyelenggaraan pagar kawasan pengorekan atau penggalian untuk kedalaman
melebihi 3 meter

b) Pemasangan dan penyelenggaraan Papan tanda, kon keselamatan, tali keselamatan, lampu
spotlight di waktu malam dan lampu kelip-kelip

c) Penyediaan Pengawal Bendera jika pengorekan dilakukan di jalanraya.

d) Tangga keluar masuk yang selamat untuk kedalaman melebihi 1.2 meter

e) Pemeriksaan keselamatan kawasan pengorekan setiap minggu atau selepas hujan ribut dan
banjir, dilakukan oleh Penyelia Pengorekan

16.

Perancah (Scaffolding):
a) Menyediakan Pemasang Perancah yang terlatih dan mempunyai sijil latihan
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b) Memastikan setiap perancah yang dibina yang melebihi 3 meter diluluskan oleh Perancah
Kompeten (Competent Scaffolder) yang bertauliah dan sah dari pihak JKKP atau DOSH dan
ditandakan dengan Scaffold Tag Hijau.

¢) Memastikan perancah yang dibina dilengkapi dengan base plate, sole board, pelantar yang

tidak terbuka atau ruang yang terbuka, top rail, mid rail, toe board, tangga turun naik yang
khas dan struktur yang stabil.

17

Perlindungan Kepada Orang Awam & Alam Sekitar

a) Tiada bahaya kemalangan trafik disebabkan oleh kerja-kerja yang berhampiran dengan
jalanraya awam

b) Pembersihan lumpur dan tanah dari kenderaan yang keluar dari tapak kerja dan tiada
pengaliran lumpur atau tanah dari tapak kerja ke longkang awam atau keluar dari tapak kerja.

¢) Tiada kebisingan yang melampau (Kurang dari 55 dBA di waktu malam dan kurang dari 65 dBA
diwaktu siang) dari tapak kerja

d) Tiada asap hitam (melebihi skala No. 1 Carta Ringlemann) yang dilepaskan oleh kenderaan atau
jentera di tapak

e) Penyaliran najis kumbahan ke tangki septic dan tidak ke longkang awam

f) Pengawal lalulintas atau trafik di pintu masuk utama tapak kerja

18.

Peralatan Pemadaman Kebakaran

a) Menyediakan dan menyelenggara alat pemadam api mudah alih yang mencukupi dan sah di
tempat kerja
b) Lain-lain peralatan menghadapi kecemasan seperti Loud Hailer dan Siren

19.

Pencegahan Kejatuhan di Tempat Kerja
a) Sisi dan tepi yang tidak dilindungi
Membekal, memasang, mendirikan dan menyelenggara pagar penghadang, barricade dan toe
board untuk tepi / bukaan terdedah tetapi tidak terhad kepada:
I.  Bukaan perimeter bangunan
Il.  Bukaan Lift Shaft
lll.  Bukaan Lantai
V. Pelantar bekerja
V. Pelantar muatan (Loading platform)
b) SusurTangan
Menyediakan, memasang dan menyelenggara susur tangan sementara di tangga yang
digunakan sebagai
akses dan jalan keluar/masuk.
c) Penutupan sementara
Menyediakan, memasang dan menyelenggara penutupan sementara yang mencukupi dengan
menggunakan bahan yang tebal dan kuat untuk mana-mana bukaan lantai apabila pagar
penghadang/ barricade tidak sesuai digunakan.
d) Jaring Keselamatan/ peripheral net
Menyediakan, memasang dan menyelenggara jaring keselamatan dan peripheral net untuk
mengelakkan kejatuhan objek
e) Sistem penangkap individu terjatuh
Menyediakan, memasang dan menyelenggara sistem penangkap individu jika terjatuh yang
termasuk:
I. anchor/ hook penyangkut lanyard keselamatan
ll.  Abah-abah keselamatan atau Safety Harness
Il. Lanyard
IV, Wire Rope Static Life line
V.  dan lain-lain yang perlu berdasarkan Borang HIRADC
f) Sistem mengawal pekerja dari jatuh dan lemas jikalau bekerja berjampiran sungai, tasik atau
longkang besar
Penyediaan dan penyelenggaraan pagar penghadang atau pelampung atau /ife jacket dan papan
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tanda amaran

20.

Kemudahan dan fasiliti kepada Pekerja.

a)

b)

d)

e)

f)

g)

Stor Penyimpanan Barangan

Penyediaan dan penyelenggaraan setor penyimpanan barangan, peralatan dan bahan-bahan
kerja yang mencukupi, teratur dan bersih

Tandas

Penyediaan dan penyelenggaraan tandas yang mencukupi kepada pekerja

Kemudahan Air Minuman

Penyediaan dan penyelenggaraan air minuman bersih yang mencukupi kepada pekerja
Pencahayaan

Penyediaan dan penyelenggaraan pencahayaan yang mencukupi di kawasan kerja, di laluan dan
jalan keluar masuk yang gelap

Ruang Rehat

Penyediaan dan penyelenggaraan ruang rehat yang teduh dari hujan dan panas dan yang
selamat dan bersih

Kawasan Merokok

Penyediaan dan penyelenggaraan kawasan merokok yang khas dilengkapi dengan dulang
habuk, alat pemadam api dan papan tanda.

Pengudaraan

Penyediaan dan penyelenggaraan pengudaraan mekanikal di kawasan di mana tiada
pengudaraan semula jadi terutamanya di kawasan-kawasan yang memerlukan peredaran udara
yang berterusan yang melibatkan debu, gas dan asap seperti generator, aktiviti kimpalan,
aktiviti mengecat, ruang terkurung, dan lain-lain

21,

Pegendalian Bahan Kimia dan Bahan Berbahaya

a)

b)

I
.
V.
V.
VI.
VII.
VIILL

c)

Pelabelan dan Penyimpanan

Penyediaan dan pegemaskinian label bekas bahan kimia; penyediaan dan pengawalan bahan
kimia dan ruang penyimpanan yang selamat di tapak atau di tempat kerja untuk mematuhi
Peraturan Klasifikasi, Pelabelan dan Lembaran Data Keselamatan Bahan Kimia Berbahaya
Kepada Kesihatan 2013 (CLASS Regulations 2013) dan Peraturan Penggunaan dan Standard
Pendedahan Bahan Kimia Berbahaya kepada Kesihatan (USECHH Regulations 2000)

Peralatan Pelindungan Diri (PPE) kepada pekerja.
Menggunakan PPE untuk mengendalikan bahan kimia berbahaya di tempat kerja untuk
mematuhi Peraturan (USECHH Regulations 2000) seperti:

Goggles

Cermin mata keselamatan

Pelindung muka penuh

Sarung tangan kalis bahan kimia

Pelindung Pernafasan atau Respirator

Pakaian perlindungan seperti Lab Coat atau Coverall

Kasut Keselamatan atau Kasut kulit yang bertutup

dan lain-lain PPE yang diperlukan mengikut kehendak CHRA.

Program pengendalian bahan kimia berbahaya di tapak
Peruntukan untuk menyediakan langkah-langkah berikut:
Latihan bahan kimia berbahaya di tapak.
Pemantauan pendedahan bahan kimia berbahaya di tapak.
Pengawasan kesihatan untuk pekerja yang terdedah kepada bahan kimia berbahaya (Di
bawah Jadual ke-2 Peraturan USECHH 2000) di tapak.

22.

Situasi Kerja Khas

a)

Bekerja di dalam Ruang Terkurung (RT)
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i.  Melaksanakan keperluan Sistem PTW dan kehendak prosedur untuk memasuki ruang
terkurung dengan selamat.
ii.  Menyediakan, memasang dan menyelenggara tanda-tanda amaran keselamatan untuk
ruang terkurung.
ii.  Menyediakan laluan masuk dan keluar yang selamat
iv.  Meyediakan dan melaksanakan Pelan Tindakan Kecemasan untuk menyelamat mangsa jika
berlaku apa-apa kemalangan RT.

b) Bekerja berhampiran atau di jalanraya awam atau keluar masuk ke jalanraya awam
i, Menyediakan Penjaga Bendera atau Pengawal Lalulintas yang mencukupi lengkap dengan
vest keselamatan, bendera dan baton yang menyala pada waktu malam untuk mengawal
kenderaan di jalan raya awam atau jentera pembinaan yang keluar masuk dari tapak
ii. Menyediakan papan tanda dan kon-kon keselamatan yang mencukupi (mematuhi Arahan
Teknik JKR yang berkaitan) untuk mengelakkan kemalangan dari berlaku.

Syarat-Syarat ini dipersetujui dan wajib dipatuhi oleh Kontraktor:
Nama:

Tandatangan:
No. K/P:
Jawatan:
Syarikat:
Tarikh:

Cop Syarikat:
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DAN ALAM SEKITAR
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PERJANJIAN PEMATUHAN ASPEK KESELAMATAN,
KESIHATAN PEKERJAAN DAN ALAM SEKITAR (OSHE)
TERHADAP KERJA-KERJA YANG DIJALANKAN OLEH

KONTRAKTOR DI BAWAH SELIAAN MBPJ

Tandatangan Kontraktor :
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1.0 PENALTI

1.1 Kontraktor di dalam keadaan di mana kerja-kerja kontrak yang
dilaksanakan adalah kurang memuaskan dari aspek pelaksanaan
pematuhan OSHE akan menyebabkan MBPJ bertindak dalam apa cara
sekalipun dalam memastikan pelaksanaan pematuhan OSHE di tapak
dilaksanakan. Dimana kerja-kerja yang dilakukan oleh Kontraktor adalah
didapati tidak memuaskan dari aspek pematuhan OSHE seperti yang
diperuntukan dibawah Perjanjian ini dan MBPJ tidak bercadang untuk
menganggap perbuatan Kontraktor tersebut sebagai pecah syarat yang
boleh mengakibatkan Perjanjian ini ditamatkan, MBPJ berhak
mengenakan penalti kepada kontraktor seperti yang ditunjukkan di
bawah Jadual Kadar Penalti.

1.2 Jumlah penalti tersebut adalah termasuk jumlah kos atau perbelanjaan
yang MBPJ belanjakan bagi melakukan kerja-kerja kontrak yang tidak
memenuhi keperluan Perjanjian ini dan MBPJ boleh membuat potongan
terhadap bayaran bulanan Kontraktor akibat daripada denda / penalti yang

dikenakan ini.

Tandatangan Kontraktor :
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JADUAL KADAR PENALTI BAGI
KETIDAKPATUHAN ASPEK OSHE

Tandatangan Kontraktor :
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20 PEMATUHAN PELAKSANAAN OSHE

2.1 Kegagalan pihak kontraktor dan subkontraktor yang menjalankan kerja-
kerja di bawah seliaan Majlis mengikut spesifikasi di dalam Prosedur dan
keperluan Keselamatan, Kesihatan Pekerjaan dan Alam Sekitar (OSHE)
yang telah ditetapkan oleh Majlis akan menyebabkan tindakan pemotongan
pembayaran dikenakan. Pegawai Keselamatan dan Kesihatan (SHO)
MBPJ akan mengenakan tindakan penalti mengikut kadar yang telah
ditetapkan seperti jadual berikut.

a) KATEGORI KESALAHAN / KEGAGALAN BAGI PEMATUHAN
KEPERLUAN KESELAMATAN DAN KESIHATAN PEKERJAAN
(OSHE) DI TAPAK ATAU KAWASAN KERJA

JUMLAH CATATAN
BIL KETIDAKPATUHAN DIKENAKAN | PENALTI | KETIDAKPATUHAN
| TERHADAP
¢ L0l S (RM) i
A KOMPETENSI
Gagal melantik Pegawai
1. | keselamatan dan kesihatan (SHO) - Organisasi 5000 / Bulan

(Projek melebihi 20 Juta)

Gagal melantik Penyelia
2. | keselamatan tapak binaan (SSS) — Organisasi 3500/ Bulan
(Projek bernilai RM20 Ribu)

Tapak projek tidak mempunyai SHO

/ SSS semasa kerja dijalankan Organisasi 500

Gagal melantik ‘Traffic Managemnet
4. | Officer’ TMO bagi kerja-kerja yang Organisasi 5000
berkaitan jalan raya

Gagal melantik ‘Pengapit’ CHRA

5. | bagi kerja-kerja berkaitan penilaian Organisasi 5000
bahan kimia
Gagal melantik Penguji Gas

6. | ‘Authorised Gas Tester bagi kerja- Organisasi 500 / Hari

kerja berkaitan ruang terkurung

Gagal melantik chargeman (AO/A1)

bagi kerja-kerja berkaitan elektrikal Organisasi i

Tandatangan Kontraktor :
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PERALATAN PERLINDUNGAN DIRI (PPE)
Tidak memakai topi keselamatan Bagi Setiap
(Safety Helmet) semasa di tapak. Penemuan 50
Kesalahan
Tidak memakai kasut keselamatan Bagi Setiap
(Safety Shoes) semasa di tapak. Penemuan 50
Kesalahan
Tidak memakai vest keselamatan Bagi Setiap
(Safety Vest) semasa di tapak. Penemuan 50
Kesalahan
Tidak memakai Peralatan
P.erllndungan Q|r| (PEE) yang Bagl Setiap
diperlukan mengikut kerja. (Safety PBnemuan 50
Harness / Respirator / Glove / Resalihan
Goggle / Safety Glass /Ear Muff/Ear
Plug / Face Shield )
PERANCAH (SCAFFOLDING)
Tiada pengesahan daripada Jurutera
Professional bagi  ketinggian Organisasi 300
perancah yang melebihi 15 meter
Tiada pemeriksaan oleh kompeten 300
scaffolder ke atas perancah. (sekali Organisasi
dalam seminggu)
Pendirian perancah tidak 150
menggunakan base plate / sole Organisasi
plate.
Tidak menggunakan metal deck . 300
; Organisasi
working platform pada perancah.
Perancah tumbang secara tiba-tiba . 500
T Organisasi
dari ketinggian.
Menggunakan perancah yang tidak Organisasi 300
diluluskan (Red Tag).
STRUKTUR DAN KONKRIT
Menggunakan Concrete  Bucket o
yang rapuh dan tidak selamat. Uiganises 300
Menggunakan platform yang tidak —_
kukuh untuk kerja-kerja konkrit. Ciganises 300
Starter bar atau rebar menonjol /
terdedah tanpa perlindungan. (End Organisasi 100
Cap Rebar)

Tandatangan Kontraktor :
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Tidak membersihkan serpihan dari
kawasan kerja dan platform

Organisasi

100

WELDING / PEMOTONGAN

Menjalankan kerja panas
(welding/cutting) kurang daripada 3
meter dari bahan mudah terbakar

Organisasi

200

Tidak  menyediakan  peralatan
pemadam kebakaran (Fire
Extinguisher) di tempat melakukan
kerja-kerja panas.

Organisasi

200

Kimpalan oleh pengimpal yang tidak
berkelayakan.

Organisasi

300

Melakukan kerja-kerja kimpalan atau
pemotongan  Hot Work tanpa
penyelian

Organisasi

1560

PENGOPERASI MESIN DAN PERALATAN

Menggunakan jentera, peralatan dan Bagi Setiap 500
mesin  tanpa kebenaran atau Penemuan
kelulusan daripada pihak berwajib. Kesalahan
(JKKP/DOE/JPJ)
Jentera, peralatan dan mesin Bagi Setiap 300
dikendalikan oleh orang yang tidak Penemuan
dilatih. Kesalahan
Menggunakan mesin yang tiada Bagi Setiap 300
penghadang bagi rantai atau tali Penemuan
sawat yang sedang beroperasi. Kesalahan
Silinder gas tidak berada dalam Bagi Setiap 500
kedudukan menegak. Penemuan

Kesalahan
Tidak memasang Flashback arrestor Bagi Setiap 300
untuk hos gas. Penemuan

Kesalahan
Membawa penumpang pada Bagi Setiap 300
pengoperasian jentera. Penemuan

Kesalahan
Menggunakan jentera, peralatan dan Bagi Setiap 500
mesin yang tiada PMA/PMT Penemuan

Kesalahan
Pengendali tidak membuat Bagi Setiap 150
pemeriksaan  secara  berkala Penemuan

Kesalahan

terhadap mesin yang digunakan.
(Menggunakan  borang  senarai
semak)

Tandatangan Kontraktor :
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9. | Tiada kakitangan yang Bagi Setiap 150
memerhatikan kerja yang dilakukan Penemuan
iaitu sebagai Signalman / Banksman Kesalahan
/ Slinger / Rigger yang terlatih
semasa mesin beroperasi
10. | Menggunakan peranti mengangkat Bagi Setiap 150
tanpa  memaklumkan  kepada Penemuan
penyelia dan pemeriksaan Kesalahan
11. | Tidak meletakkan metal base plate Bagi Setiap 500
untuk trek jentera Penemuan
Kesalahan
12. | Menyalahgunakan peralatan / mesin Bagi Setiap 1000
I jentera bagi sesuatu kerja yang Penemuan
boleh menyebabkan kemalangan Kesalahan
kepada pekerja, orang awam dan
harta benda
G ACUAN
1. | Menyimpan atau membuang Bagi Setiap 300
formwork dalam keadaan vyang Penemuan
berbahaya Kesalahan
2. | Gagal mengelakkan  formwork Bagi Setiap 300
daripada jatuh atau runtuh daripada Penemuan
tempat tinggi. Kesalahan
3. | Menyusun atau menyimpan Bagi Setiap 300
barangan di tepi bangunan yang Penemuan
terbuka (terjatuh dari tempat tinggi) Kesalahan
4. | Mengangkat barangan tanpa Bagi Setiap 300
menggunakan loading platform. Penemuan
Kesalahan
S. | Membuang, campak, menendang Bagi Setiap 300
barangan daripada tempat tinggi. Penemuan
Kesalahan
6. | Mengisi barangan lebih daripada Bagi Setiap 150
muatan daripada acuan. Penemuan
Kesalahan
H ELEKTRIKAL
1. | Menggunakan kabel / penyambung / Bagi Setiap 150
plug elektrik yang tidak selamat. Penemuan
Kesalahan
2. | Menggunakan komponen / peralatan Bagi Setiap 300
elektrik yang bukan daripada jenis Penemuan
perindustrian. Kesalahan

Tandatangan Kontraktor :
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Menggunakan Distribution Board Bagi Setiap 300
yang tidak selamat. Penemuan

Kesalahan
Meletakkan kabel / wayar elektrik di Bagi Setiap 300
atas tanah yang boleh menyebabkan Penemuan
bahaya elektrik. Kesalahan
Distribution Board tidak ditutup dan Bagi Setiap 300
dikunci. Penemuan

Kesalahan

ORGANISASI

Tiada Polisi keselamatan di tapak. Organisasi 300
Tiada peraturan keselamatan untuk Organisasi 500

kerja-kerja  yang di  lakukan.
(Prosedur dan SOP)
KEKEMASAN (HOUSEKEEPING)
Tiada kekemasan di dalam tapak. Organisasi 300
Barangan menghalang laluan. Organisasi 150
Membuang barangan atau sampah Organisasi 150
di tempat yang dilarang.
Barangan disusun didalam keadaan Organisasi 150
tidak selamat.
KEPERLUAN UMUM

Menggunakan tangga yang usang Bagi Setiap 300
dan rapuh Penemuan

Kesalahan
Tidak menyediakan akses vyang Bagi Setiap 300
selamat untuk ke tempat tinggi. Penemuan

Kesalahan
Menyalahgunakan mana-mana Bagi Setiap 100
keperluan keselamatan. Penemuan

Kesalahan
Mewujudkan keadaan / perbuatan Bagi Setiap 100
yang berbahaya. Penemuan

Kesalahan
Tidak menyediakan penghadang Bagi Setiap 300
untuk  kawasan terbuka yang Penemuan
kemungkinan jatuh. Kesalahan
Gagal mengemukakan laporan Bagi Setiap 300

tindakan pembetulan mengikut tarikh
yang ditetapkan oleh Unit Audit
Keselamatan.

Pemeriksaan

Tandatangan Kontraktor :
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7. | Gagal mengikut arahan “Stop work Organisasi 1000
Order”

8. | Gagal mengemukakan dokumen Bagi Setiap 100
OSHE seperti yang dikehendaki oleh Penemuan
Unit Audit Keselamatan. Kesalahan

9. | Gagal menyediakan kawasan khas Organisasi 100
merokok dan diletakkan papan tanda
“Kawasan Merokok”

10. | Gagal menyediakan Pelan Organisasi 200
Kecemasan (ERP) dan tempat
berkumpul ketika kecemasan.

11. | Gagal menyediakan Wash Truck Organisasi 200
Tyre Bay sistem di tapak projek
(Projek Skala Besar Kerja Tanah)

12. | Gagal menyediakan sediment trap, Organisasi 200
sediment basin & temporary earth
drain (Projek Skala Besar Kerja
Tanah)

13. | Gagal menyediakan Traffic Organisasi 300
Management Officer (TMO) / Traffic
Management Plan / Flagman / bagi
kerja-kerja di atas jalanraya

14. | Gagal melakukan toolbox talk Organisasi 300
kepada pekerja

15. | Tiada HIRADC disediakan ditapak / Organisasi 300
tiada HIRADC disediakan untuk
aktiviti dilakukan

16. | Gagal menyediakan  peralatan Organisasi 300
pemadam kebakaran (Fire
Extinguisher) ditapak

17. | Gagal menyediakan First Aid Box Organisasi 300
ditapak

18. | Papan tanda keselamatan dan Organisasi 500
papan  tanda amaran  tidak
disediakan / dipamerkan ditapak

19. | Gagal mengemaskini modul site Organisasi 300
update didalam OSHE Apps

20. | Gagal menyediakan latihan Organisasi 300
kecemasan kepada pekerja ditapak

22. | Pekerja menghisap rokok semasa Bagi Setiap 50
melakukan kerja Penemuan

Kesalahan

Tandatangan Kontraktor :

GS




Dokumen Meja Terkawal

23 | Pekerja menghisap rokok bukan di Bagi Setiap 50

tempat yang dikhaskan Penemuan
Kesalahan
L PERMIT KERJA

1. | Tidak memohon Permit Kerja | Bagi Setiap Aktiviti 500
Selamat (PTW) untuk bekerja
sebagaimana yang diperlukan oleh
MBPJ.

2. | Menjalankan kerja ditapak tanpa | Bagi Setiap Aktiviti 500
Permit Kerja Selamat (PTW) yang
sah

3. | Menjalankan kerja tanpa | Bagi Setiap Aktiviti 500
memperbaharui Permit Kerja
Selamat

M BAHAN KIMIA

1. | Menyimpan bahan kimia di dalam | Bagi Setiap Bahan 300
bekas yang dilarang. Kimia

2. | Tidak menyediakan / memaparkan | Bagi Setiap Bahan 300
label dan Safety Data Sheet SDS di Kimia
tapak bagi setiap bahan kimia.

3. | Tidak menyediakan dulang tadahan | Bagi Setiap Bahan 300
kawalan ketumpahan bahan kimia Kimia
bagi setiap tong/bekas bahan kimia.

4. | Tidak menyediakan ruang / stor Bagi Setiap 300
penyimpanan bahan kimia. Penemuan

Kesalahan

5. | Tidak menyediakan alat pemadam Bagi Setiap 200
api di ruang / stor penyimpanan Penemuan
bahan kimia. ' Kesalahan

N PENDAFTARAN PEKERJA / KESELAMATAN

1. | Pekerja tidak mempunyai kad Organisasi 50 / Individu
Induksi OSHE MBPJ

2. | Pekerja tidak mempunyai kad CIDB Organisasi 100 / Individu
Operator tidak memiliki kelayakan Organisasi 500 / individu
atau sijil kelayakan

0 PENDAFTARAN TAPAK BINA / JENTERA

1. | Pendaftaran butiran projek dan Organisasi 500
butiran pekerja di dalam Applikasi
OSHE MBPJ

2. | Tapak bina yang melebihi tempoh 6 Organisasi 1000
minggu dan menggunakan jentera

Tandatangan Kontraktor :
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tidak didaftarkan kepada JKKP /
DOSH

PENJAGAAN ALAM SEKITAR

1. Pembuangan bahan klmla seperti Organisasi 500
minyak, cat dan bekas-bekas bahan
kimia ke dalam tong yang bukan
dikhaskan untuk Bahan Buangan
Terjadual (BBT) atau tempat yang
tidak dikhaskan untuk BBT.

’ ) ﬂ‘#ﬁ:{;“;&‘%l 'l i i:{

2. | Pengaliran lumpur ke dalam Organisasi 500
perparitan dan jalan awam.
3. | Pembuangan kain-kain buruk dan Organisasi 500

sarung tangan yang telah tercemar
dengan bahan kimia, minyak dan cat
ke dalam tong yang bukan dikhaskan
untuk BBT atau tempat yang tidak
dikhaskan untuk BBT.

Tandatangan Kontraktor :

G11
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JABATAN :

BORANG PENGESAHAN PEMOTONGAN BAYARAN PENALTI KETIDAKPATUHAN OSHE

Tajuk Projek :

Nama Kontraktor § No Kontrak :
, BIL. JENIS JUMLAH
BIL KETIDAKPATUHAN KESALAHAN | CATATAN KETIDAKPATUHAN PENALTI
; (RM)
A KOMPETENSI
B PERALATAN
PERLINDUNGAN DIRI (PPE)
£ PERANCAH (SCAFFOLDING)
D STRUKTUR DAN KONKRIT
E WELDING / PEMOTONGAN
F PENGOPERASI MESIN DAN
PERALATAN
G ACUAN
H ELEKTRIKAL
| ORGANISASI
J KEKEMASAN
(HOUSEKEEPING)
K KEPERLUAN UMUM
L PERMIT KERJA
M BAHAN KIMIA
N PENDAFTARAN PEKERJA /
KESELAMATAN
0 PENDAFTARAN TAPAK BINA
[ JENTERA
P PENJAGAAN ALAM SEKITAR
JUMLAH
Disediakan oleh : Disahkan oleh :
PEGAWAI KESELAMATAN & PEGAWAI PENGUASA
KESIHATAN MBPJ (SHO)
Nama :
Nama :
. Jawatan :
Jawatan : Pegawai Keselamatan & .
Kesihatan MBPJ (SHO) Tarikh :

Tarikh :

G12
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SURAT PENGESAHAN AKHIR PEMATUHAN OSHE

Rujukan :
Tarikh :

Nama Kontraktor
Alamat Kontraktor

PEMBERITAHUAN TINDAKAN PENALTI BERKENAAN TAHAP PEMATUHAN OSHE DI
TAPAK KERJA

BERDAFTAR DENGAN CIDB DALAM KELAS :
NO. KONTRAK :
TAJUK KERJA ;

Berdasarkan pemeriksaan tapak bagi sepanjang tempoh pelaksanaan projek, didapati
bahawa syarikat ini telah melakukan kesalahan terhadap pematuhan OSHE yang
melibatkan kadar penalti berjumlah RM bagi kesalahan seperti di lampiran /
Tiada kesalahan terhadap pematuhan OSHE.

Disediakan oleh : Disahkan oleh :
PEGAWAI KESELAMATAN & PEGAWAI PENGUASA
KESIHATAN MBPJ (SHQ)
Nama :
Nama : Jawatan :
Jawatan : Pegawai Keselamatan & Tarikh :
Kesihatan MBPJ
Tarikh :

AKUAN TERIMA

Salinan asal telah diterima oleh

T/Tangan

Nama Penerima P
BE- T U R R ————
Syarikat A —
Tarikh § S S e et
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JABATAN :

BORANG PENGESAHAN PEMOTONGAN BAYARAN PENALTI KETIDAKPATUHAN OSHE

Tajuk Projek :

Nama Kontraktor : No Kontrak :
: BIL. JENIS - JUMLAH
BIL KETIDAKPATUHAN KESALAHAN CATATAN KETIDAKPATUHAN PENALTI
(RM)
A KOMPETENSI
B PERALATAN
PERLINDUNGAN DIRI (PPE)
c PERANCAH (SCAFFOLDING)
D STRUKTUR DAN KONKRIT
E WELDING / PEMOTONGAN
F PENGOPERASI MESIN DAN
PERALATAN
G ACUAN
H ELEKTRIKAL
| ORGANISASI
J KEKEMASAN
(HOUSEKEEPING)
K KEPERLUAN UMUM
L PERMIT KERJA
M BAHAN KIMIA
N PENDAFTARAN PEKERJA /
KESELAMATAN
(o] PENDAFTARAN TAPAK BINA
{ JENTERA
P PENJAGAAN ALAM SEKITAR
JUMLAH
Disediakan oleh : Disahkan oleh :
PEGAWAI KESELAMATAN & PEGAWAI PENGUASA
KESIHATAN MBPJ (SHO)
Nama :
Nama :
. Jawatan :
Jawatan : Pegawai Keselamatan & .
Kesihatan MBPJ (SHO) Tarikh :

Tarikh :
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MAJLIS BANDARAYA PETALING JAYA
JABATAN LANDSKAP

SENARAI KUANTITI

MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA
BERKAITAN UNTUK TETUAN MAJLIS BANDARAYA PETALING JAYA

1,

Senarai Kuantiti ini hendaklah dibaca berhubungan denga Arahan Kepada Penender,
Borang Tender & Syarat-syarat Kontrak, Spesifikasi dan Pelan-pelan.

. Kuantiti kerja dalam Senarai Kauntiti ini adalah ‘Kuantiti Sementara’ yang menjadi

kuantiti anggaran kerja tersebut dan ianya tidak akan diambilkira sebagai kuantiti
yang benar atau tepat. Amaun yang akan dibayar kepada kontraktor berkenaan
hendaklah ditentukan dengan mengukur semula sebagaimana ianya dilaksanakan
sebenarnya.

Senarai Kuantiti ini telah disediakan mengikut prinsip-prinsip Kaedah Ukuran
Standard Bagi Kerja-kerja Kejuruteraan Awam, Edisi Ketiga (CESMM3),
seperti yang diterbitkan oleh Lembaga Pembangunan Industri Pembinaan Malaysia
(CIDB). Kaedah ukuran ini juga akan digunapakai bagi ukuran sebarang perubahan
kerja.

Pengarah,
Jabatan Landskap
Majlis Bandaraya Petaling Jaya
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MAJLIS BANDARAYA PETALING JAYA

SENARAI KUANTITI

Tajuk : MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN UNTUK
TETUAN MAJLIS BANDARAYA PETALING JAYA
BIL PERKARA UNIT KUANTITI Balan L
RM RM

1.0 |PRELIMINARIES

Menyediakan  bahan-bahan, peralatan, buruh dan
pengangkutan bagi membekal dan menghantar serta
menjalankan kerja-kerja pembinaan seperti terkandung di
dalam kontrak untuk kerja-kerja seperti berikut:

1.1 POLISI INSURANS Pukal
Menyediakan polisi-polisi Insurans

1.2 BON PERLAKSANAAN Pukal
Menyediakan Bon Perlaksanaan

1.3 PAPAN TANDA PROJEK No 1

Membekal tenaga kerja, bahan, pengangkutan,
peralatan dan lain-lain keperluan untuk kerja-kerja
membina, memasang dan melupus papan tanda
projek.
(Rujuk Lukisan MBPJ/JL/PTP-A/2024)

1.4 PAPAN TANDA MUDAH ALIH No 1
Menyediakan papan tanda mudah alih dan peralatan

keselamatan untuk menjamin keselamatan di tapak
daripada pencerobohan.

(Rujuk Lukisan MBPJ/JL/PMA/2024)

1.5 LAPORAN HARIAN PROJEK Set 7
Mengemukakan laporan harian  projek yang
lengkap setiap dua ( 2 ) minggu sekali bermula dari
Tarikh Mula Kerja hingga Tarikh Tamat seperti yang
diarahkan oleh Pihak Maijlis.

1.6 JADUAL PERLAKSANAAN KERJA Set 1

Mengemukakan Jadual Perlaksanaan Kerja yang
lengkap sebelum memulakan kerja-kerja pembinaan
di tapak seperti yang diarahkan oleh Pihak Majlis.

1.7 AS BUILT DRAWING Set 2

Menyediakan pelan terbina yang disahkan oleh
Jurukur Bertauliah dalam bentuk dua salinan
kertas bersaiz A2 dan 1 salinan softcopy dalam
CD dalam format AUTOCAD 2000 melibatkan
perkara perkara berikut:

a. Ukur aras dan dimensi termasuk setiap
komponen perabot taman termasuk sistem
saliran terbuka (drainage) yang perlu dilabel

b. Plot pokok, pokok renek dan rumput termasuk
kuantiti dan jenis yang ditanam

c. Ukuran dan plot kerja kerja terbenam seperti
kabel, sub- soil drainage dan sebagainya

JUMLAH DI BAWA KE HIMPUNAN
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Tajuk : MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN UNTUK
TETUAN MAJLIS BANDARAYA PETALING JAYA
BIL PERKARA UNIT KUANTITI Lilii LUl
RM RM

1.0 |PRELIMINARIES

1.8 LAPORAN BERGAMBAR Set 2
Mengemukakan dua (2) set laporan bergambar yang
lengkap sebelum, semasa, selepas kerja-kerja
dibuat dalam bentuk dokumen dan CD seperti yang
diarahkan oleh Pihak Majlis.

1.9 SAFETY NETTING m 300

Membekal dan menyediakan "Safety Barrier Netting
Heavy Duty Orange PP Plastic Mesh Fence
Construction Netting"

1.10 PEMBERSIHAN DAN BAIKPULIH Pukal
Kerja-kerja membersihkan kawasan tapak daripada
semak samun, pokok liar, tanaman kebun,
mencantas semua pokok besar, sampah, alatan
permainan sediada kotoran lain serta membaikpulih
segala kerosakan selepas selesai tempoh
pembinaan dan kerja-kerja seperti diarahkan oleh
Pegawai Penguasa.

JUMLAH DI BAWA KE HIMPUNAN
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Tajuk : MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN UNTUK
TETUAN MAJLIS BANDARAYA PETALING JAYA
JUMLAH
BIL HIMPUNAN RM
1.0 |PRELIMINARIES
A |JUMLAH DARI MUKA SURAT 1
B |JUMLAH DARI MUKA SURAT 2

JUMLAH DI BAWA KE RINGKASAN




Dokumen Meja Terkawal

Tajuk : MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN UNTUK
TETUAN MAJLIS BANDARAYA PETALING JAYA

KADAR JUMLAH
RM RM

BIL PERKARA UNIT KUANTITI

2.0 |KESELAMATAN, KESIHATAN PEKERJAAN DAN ALAM SEKITAR

2.1 PERSONEL KESELAMATAN DAN KESIHATAN PEKERJAAN
ATAU ORANG KOMPETEN

a. Melantik seorang Penyelia Keselamatan Tapak (Site Safety| Bulan 4
Supervisor -SSS) yang belum kompeten tetapi telah
menghadiri latihan SSS untuk projek bernilai di bawah RM
Sjuta.

b. Mendaftar Projek kepada DOSH ( kerja yang melebihi 6
minggu )

¢. Memohon "Permit To Work (PTW)" kepada Majlis sebelum
memulakan kerja

d. Menyediakan Laporan keselamatan dan Kesihatan
Bulanan

e. Menyediakan "Tool Box Meeting". ( harian)

f. Menyediakan PELAN RISIKO KESELAMATAN (HIRADC)
mengikut proses kerja-kerja di tapak.

g. Menyediakan PELAN  ENVIROMENTAL ASPECT
REPORT ( EAIl ) mengikut proses kerja-kerja di tapak.

nota : PELAN RISIKO KESELAMATAN (HIRADC) dan PELAN
ENVIROMENTAL ASPECT REPORT ( EAI ) perlu dihantar kepada
penguasa projek sebelum kerja-kerja di tapak dimulakan.

22 PAPAN TANDA KESELAMATAN No 2
Membekal dan meletakkan papan keselamatan statik dan
papan tanda mudah alih mengikut lukisan :

(Rujuk Lukisan MBPJ/JL/IPKS/2024) (Rujuk Lukisan
MBPJ/JL/IPKMA/2024)

2.3 ALATAN PERLINDUNGAN DIRI (PERSONAL PROTECTIVE
EQUIPMENT-PPE) ( All provisional )

Menyediakan Alatan Perlindungan Diri (mengikut keperluan tercatit di
dalam Borang HIRADC), menyelenggara dan menggantikan mana-
mana kerosakan alatan pelindung diri yang telah diluluskan oleh
SIRIM atau JKKP (DOSH) atau Badan-Badan Antarabangsa yang
bertauliah kepada Pegawai Projek, wakil pegawai projek dan Pelawat
seperti berikut :

a. Vest Keselamatan Berwarna Kuning dengan Pemantul No 2
Cahaya

b. Kasut keselamatan atau Safety boots No 2

c. Safety helmet No 2

JUMLAH DI BAWA KE RINGKASAN
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Tajuk : MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN UNTUK
TETUAN MAJLIS BANDARAYA PETALING JAYA

BIL PERKARA UNIT KUANTITI | _KADAR JUMLAH
RM RM

3.0 |KERJA TANAH ( All provisional )

Menyediakan bahan-bahan, tenaga kerja dan
mesin bagi kerja membekal, menambak dan
meratakan tanah di kawasan yang ditetapkan m3 200
mengikut gradien yang akan di tentukan oleh
Pegawai Penguasa di tapak.

JUMLAH DI BAWA KE RINGKASAN
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KADAR JUMLAH
RM RM

BIL PERKARA UNIT | KUANTITI

4.0 | HARDSCAPE ( All provisional )
Menyediakan tenaga kerja, bahan, pengangkutan, peralatan dan lain
lain keperluan untuk menyiapkan kerja-kerja seperti berikut :
41  ALAT PERMAINAN BERSEPADU
kerja-kerja membongkar dan membina TAPAK ALAT
PERMAINAN BESEPADU sediada seperti berikut :-

411 TAPAK ALAT PERMAINAN

a. Kerja kerja mengorek dan melupus tidak melebihi| m2 350
150mm.

b. Membekal dan menuang, merata, memampat| m2 350
50mm tebal 'lean conc'

c. Membekal bahan dan membina 300mm lebar x| m 80

50mm tebal kerb dengan kemasan licin termasuk
salur air bersaiz 10mm lebar x 50mm dalam
sehingga ke slab.

d. Membekal dan membina Cast in-situ Seamless| m2 350
EPDM granules flooring setebal 50mm dengan
menggunakan 'binder' yang sesuai iaitu mengikut
spesifikasi Majlis
(Rujuk Lukisan MBPJ/JL/RMF/2024)

42 ALATAN SENAMAN DAN TAPAK ALATAN SENAMAN
SEDIADA

Membongkar dan melupus Alatan senaman lama dan tapak| Pukal
Rubbermate/ EPDM sedida ditapak.

4..2.1 TAPAK ALAT SENAMAN

Menyediakan bahan-bahan, peralatan, buruh dan
pengangkutan serta menyiapkan kerja-kerja membongkar
dan memasang semula TAPAK ALATAN SENAMAN
sediada seperti berikut :-

TAPAK ALAT SENAMAN PARCOURSE DAN TAPAK ALAT

SENAMAN OUTDOOR GYM
a. Kerja kerja mengorek dan melupus tidak melebihi| m2 150
150mm.
b. Membekal dan menuang, merata, memampat| m2 150
50mm tebal 'lean conc'
c. Membekal bahan dan membina 300mm lebar x| m 85

50mm tebal kerb dengan kemasan licin termasuk
salur air bersaiz 10mm lebar x 50mm dalam
sehingga ke slab.

d. Membekal dan membina Cast in-situ Seamless| m2 150
EPDM granules flooring setebal 50mm dengan
menggunakan 'binder' yang sesuai iaitu mengikut
spesifikasi Majlis
(Rujuk Lukisan MBPJ/JL/RMF/2024)

JUMLAH DI BAWA KE HIMPUNAN
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Tajuk : MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN UNTUK
TETUAN MAJLIS BANDARAYA PETALING JAYA

KADAR JUMLAH
RM RM

BIL PERKARA UNIT | KUANTITI

4.0 | HARDSCAPE ( All provisional )
Menyediakan tenaga kerja, bahan, pengangkutan, peralatan dan lain
lain keperluan untuk menyiapkan kerja-kerja seperti berikut :

43 PLAZA

a. Kerja- kerja mengorek tanah tidak melebihi 150mm| m2 260
tebal bagi membina plaza

b. Membekal bahan dan memasang ‘formwork'|! m 65
setinggi 8" sepanjang plaza

¢. Membekal, meletak dan memampatkan 100mm thk| m2 260
tidak melebihi 25mm dia crusher run

d. Membekal dan meletakkan tetulang BRC A6 (MS-| m2 260

A142) selebar 2m dengan tindihan 42d diikat
bersama termasuk 25mm 'spacer'(tauhu)

e. Membekal dan menuang, merata, memampat| m2 260
'concrete ready mix' dari GRED 20 dengan
kemasan 'Concrete Imprint' setebal 75mm

(Rujuk Lukisan MBPJ/JL/LPK/B/2024)

44  ALATAN SENAMAN
441 ALATAN SENAMAN
Menyediakan  bahan-bahan, peralatan, buruh dan
pengangkutan serta menyiapkan kerja-kerja memasang
alatan senaman beserta dengan papan tanda penggunaan
setiap peralatan senaman seperti berikut :-

a.  ALAT SENAMAN OUTDOOR GYM

i. Double Mirage Walker No 1

ii.Double cycle No 1

iii.Leg Press Station No 1
b. ALAT SENAMAN FITNESS STATION

i.Chest Pump Up No 1

ii.Taiji wheel No 1

JUMLAH DI BAWA KE HIMPUNAN
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TETUAN MAJLIS BANDARAYA PETALING JAYA

JUMLAH
BIL HIMPUNAN RM

4.0 | HARDSCAPE (All Provisional)
A [JUMLAH DARI MUKA SURAT 6

B [JUMLAH DARI MUKA SURAT 7

JUMLAH DI BAWA KE RINGKASAN
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Tajuk : MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN
UNTUK TETUAN MAJLIS BANDARAYA PETALING JAYA
BIL PERKARA UNIT KUANTITI |__KADAR JUMLAH
RM RM

5.0 |SOFTSCAPE (All Provisional)

Menyediakan  tenaga kerja, peralatan,
pengangkutan dan lain-lain bagi kerja-kerja
membekal dan menanam seperti berikut. Cara
penanaman adalah:-

5.1 PENANAMAN RUMPUT

a. Membekal dan menanam rumput m2 2000
Axonopus compressus (80%
tulin) secara ‘close turfing',
melalui kaedah penanaman secara
hamparan dan memampatkan
dengan menggunakan ' hand roller'
atau kaedah mampatan yang
bersesuaian sehingga rata serta
menyiram bagi memastikan rumput
hidup dengan sempurna.

(Rujuk Lukisan MBPJ/JL/PP-1/2024)

JUMLAH DI BAWA KE RINGKASAN
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RINGKASAN SENARAI KUANTITI

TAJUK * MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA
BERKAITAN UNTUK TETUAN MAJLIS BANDARAYA PETALING JAYA
BIL |BUTIRAN KERJA JUMLAH RM
1.0 |PRELIMINARIES RM
2.0 [KESELAMATAN, KESIHATAN PEKERJAAN & ALAM SEKITAR
RM
3.0 |KERJA TANAH ' RM
4.0 |[HARDSCAPE RM
5.0 |SOFTSCAPE RM
JUMLAH KESELURUHAN RM
DIBAWA KE BORANG SEBUTHARGA
Ringgit Malaysia
Tempoh Siap Keseluruhan : 16 Minggu
Harga Indikatif Jabatan ( HIJ ) Ringgit Malaysia Empat Ratus Enam Ribu Lima Ratus Empat Puluh

. Sahaja ( RM 406,540.00 )

PERINGATAN PENTING
1. PEMBIDA WAJIB MENGEMUKAKAN SIJIL PEMATUHAN CUKAI (TAX COMPLIANCE CERTIFICATE - TCC)
SEMASA MENGEMUKAKAN TAWARAN (STATUS 'PATUH' DAN MASIH DALAM TEMPOH SAH LAKU)

*Sila kepilan sijil selepas muka surat pemberitahuan tender / sebut harga

2. PEMBIDA ADALAH DIWAJIBKAN MENGISI MAKLUMAT BARU BERKAITAN PK 1.6 - INTEGRITI DALAM
PEROLEHAN KERAJAAN SEMASA MENGEMUKAKAN TAWARAN.
i) BORANG PEMBERITAHUAN PEMUNYA BENEFISIAL (BENEFICIAL OWNERS - BO) - LAMPIRAN 12
ii) SURAT AKUAN SYARIKAT DALAM MENANGANI JENAYAH PEMERDAGANGAN ORANG DAN
BURUH PAKSA (SA) - LAMPIRAN 13

Tandatangan

( Penender ) ( Saksi)

Nama :

Nama & Alamat
Syarikat :

Telefon

Tarikh

No. Akaun
Nama Bank
Cawangan

10
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LAMPIRAN 6

SURAT AKUAN PEMBIDA

MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN KERJA-KERJA BERKAITAN UNTUK
TETUAN MAJLIS BANDARAYA PETALING JAYA

NO. SEBUT HARGA : MBPJ/SH/K/160/2026

) e o L ROt S Ne.. Kad P ENGENAIATN s rovensinssbesstoss st yang

I I R S R e e NOMBEL  PenAEARAT = i it cnimsa s onrpisend coriregend dengan ini
mengisytiharkan bahawa saya atau mana-mana orang yang mewakili syarikat ini:

I tidak akan menawarkan, menjanjikan atau memberikan apa - apa suapan kepada mana-mana

orang dalam mana-mana Kementerian/Agensi atau mana-mana orang lain, sebagai suapan

untuk dipilih dalam mana-mana perolehan; dan
ii. tidak akan melakukan atau terlibat dengan tipuan bida dalam mana-mana perolehan.

Bersama ini dilampirkan Surat Perwakilan Kuasa bagi saya mewakili syarikat seperti tercatat di atas untuk
membuat pengisytiharan ini.

2. Sekiranya saya, atau mana-mana individu yang mewakili syarikat ini didapati terlibat dalam pakatan tipuan
bida dengan syarikat lain berkenaan perolehan di atas atau menawarkan, menjanjikan atau memberikan
apa-apa  suapan kepada mana-mana  orang dalam MAJLIS BANDARAYA PETALING
JAYA atau mana-mana orang lain sebagai dorongan untuk dipilih dalam perolehan seperti di atas,
maka saya sebagai wakil syarikat bersetuju tindakan-tindakan berikut boleh diambil:

2.1 Hilang kelayakan untuk dinilai dan dilantik bagi perolehan di atas; dan
2.2 Lain-lain tindakan undang-undang/tatatertib mengikut undang-undang/peraturan perolehan
Kerajaan yang berkuat-kuasa.

3. Saya sesungguhnya faham bahawa tindakan berikut akan diambil :

3.1 Didakwa bagi kesalahan** di bawah Akta Suruhanjaya Pencegahan Rasuah Malaysia 2009
[Akta 694] dan Kanun Keseksaan [Akta 574] serta boleh dihukum di bawah undang-undang
masing- masing untuk kegagalan saya atau mana-mana orang yang mewakili syarikat ini untuk
mematuhi perkara (i); atau

3.2 tindakan boleh dikenakan ke atas syarikat di bawah Akta Persaingan 2010 [Akta 712] atas
kegagalan saya atau mana-mana orang yang mewakili syarikat ini untuk mematuhi perkara (i)
dalam Surat Akuan ini. Sekiranya syarikat didapati melanggar peruntukan seksyen 4(2)(d) Akta
712, syarikat boleh didenda tidak melebihi sepuluh peratus (10%) daripada pusing ganti (turn
over) seluruh dunia sepanjang tempoh suatu pelanggaran itu berlaku.

10 (i)



Dokumen Meja Terkawal

LAMPIRAN 6

SURAT AKUAN PEMBIDA

4. Sekiranya terdapat mana-mana orang cuba memperolehi atau meminta apa-apa suapan daripada
saya atau mana-mana orang yang berkaitan dengan syarikat ini sebagai dorongan untuk dipilih dalam
perolehan seperti di atas, maka saya berjanji akan dengan segera melaporkan perbuatan tersebut kepada
pejabat Suruhanjaya Pencegahan Rasuah Malaysia (SPRM) atau balai polis yang berhampiran. Saya sedar
bahawa kegagalan saya berbuat demikian adalah merupakan suatu kesalahan di bawah seksyen 25 (1)
Akta Suruhanjaya Pencegahan Rasuah Malaysia 2009 [Akta 694] dan boleh dihukum di bawah seksyen 25
(2) akta yang sama, apabila disabitkan boleh didenda tidak melebihi RM100,000 atau penjara selama
tempoh tidak melebihi sepuluh tahun atau kedua-duanya.

5. Saya sesungguhnya faham bahawa syarikat melakukan kesalahan jika seseorang yang bersekutu
dengan syarikat*™* memberikan, menjanjikan atau menawarkan suapan untuk memperoleh atau
mengekalkan perniagaan atau faedah dalam menjalankan perniagaan di bawah Seksyen 17A, Akta
Suruhanjaya Pencegahan Rasuah Malaysia 2009 [Akta 694), apabila disabitkan kesalahan boleh didenda
tidak kurang daripada sepuluh kali ganda jumlah atau nilai suapan, atau RM1 juta, atau dipenjarakan selama
tempoh tidak melebihi dua puluh tahun atau kedua-duanya.

Yang benar,

Tandatangan

Nama

No.KP

Tarikh

Cop Syarikat

Catatan:

(i) *termasuk kesalahan ditetapkan dalam Jadual (Perenggan 3 (a), takrif "kesalahan ditetapkan") Akta
Suruhanjaya Pencegahan Rasuah Malaysia 2009 [Akta 694] yang boleh dihukum di bawah Kanun Keseksaan.

(i) **seseorang yang bersekutu dengan syarikat merujuk kepada seksyen 17A (6) Akta Suruhanjaya
Pencegahan Rasuah Malaysia 2009 [Akta 694, iaitu seseorang itu bersekutu dengan organisasi komersial
jika dia seorang pengarah, pekongsi atau pekerja organisasi komersial itu atau dia ialah orang yang
melaksanakan perkhidmatan untuk atau bagi pihak organisasi komersial itu.

(iii) Surat Akuan ini hendaklah dikemukakan bersama surat perwakilan kuasa.

(iv) Takrifan perusahaan di bawah Akta 712 merangkumi syarikat yang terlibat dengan perolehan Kerajaan

10 (ii)
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Dokumen Meja Terkawal

MAJLIS BANDARAYA PETALING JAYA

SENARAI SEMAKAN MENGEMUKAKAN SEBUTHARGA
UNTUK KEGUNAAN PETENDER

SEBUTHARGA: MENAIKTARAF KAWASAN LAPANG DI JALAN BU 6/5 DAN
KERJA-KERJA BERKAITAN UNTUK TETUAN MAJLIS
BANDARAYA PETALING JAYA

NOTA :

a. Senarai semakan ini bertujuan bagi menolong pretender mengemukakan satu
sebutharga yang lengkap dan tanpa sebarang kesilapan. Semua pretender
adalah dinasihatkan supaya menggunakan senarai semakan ini bagi menyemak
sebut harga mereka sebelum menyerahkan sebutharga masing-masing.

b. Segala usaha telah diambil untuk menyenaraikan perkara-perkara yang lazimnya
perlu diambil tindakan oleh seorang petender dalam mengemukakan sebutharga.
Walaubagaimanapun, adalah menjadi tanggungjawab petender sepenuhnya bagi
menentukan lengkapnya sesuatu sebutharga yang dikemukakannya.
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TANDAKAN JIKA
BIL PERKARA TINDAKAN TELAH
DI AMBIL

1. DOKUMEN A
Isi dan lengkapkan semua borang-borang maklumat berikut :

i) Maklumat Syarikat

ii) Senarai kerja yang dalam pelaksanaan.

iii) Senarai kerja yang telah disiapkan

iv) Senarai pemilikan peralatan / mesin /jentera}kenderaan.
2 DOKUMEN B

BORANG SEBUTHARGA

1.1 Mukasurat No.3, Perkara No.3 :
Isi tempoh menyiapkan kerja mengikut unit “Minggu”

Perkara No.4:
Isi dengan perkataan dan juga angka amaun Sebutharga
(Hendaklah sama dengan jumlah di senarai kuantiti)

1.2 Mukasurat No. 6 :
i) Isi Tarikh

ii) Turunkan tandatangan, nama, dan no. kad pengenalan.
Pastikan penandatangan adalah seorang yang dibenarkan
untuk menandatangani kontrak bagi pihak Syarikat seperti
yang tercatat di sijilPendaftaran PKK

iii)  Turunkan Cop Syarikat

iv)  Turunkan tandatangan saksi dan isi maklumat saksi.

J2
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BIL

PERKARA

TANDAKAN JIKA
TINDAKAN TELAH DI
AMBIL

DOKUMEN F

SENARAI KUANTITI

3.1 Menghargakan senarai kuantiti

i) Hargakan semua item kuantiti dan senaraikan di
dalam senarai kuantiti.

3.2 Mengira harga, menjumlah dan memindahkan jumlah.

i) Semak pengiraan harga bagi setiap item.

i) Semak jumlah setiap mukasurat.

iii) Pastikan bahawa jumlah setiap item / mukasurat
dipindahkan ke mukasurat “collection” dengan
betul.

3.3 ‘Summary Of Sebutharga’

i) Pastikan bahawa jumlah di ‘Summary’ atau ‘General’
Summary’ (dimana berkenaan) dipindahkan ke
. borang Sebutharga,

i) Isi jumlah amaun Sebutharga dalam angka dan
perkataan di ruang yang diperuntukan.

iii) Isi  tarikh, tandatangan dan Cop  Syarikat
PenSebutharga.
iv) Isi maklumat dan tandatangan saksi.
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TANDAKAN JIKA
BIL PERKARA TINDAKAN TELAH
DI AMBIL

4. BORANG-BORANG MAKLUMAT DAN DOKUMEN SOKONGAN

Pastikan butir-butir di bawah dilampirkan bersama dokumen
Sebutharga

i) Senaraikan kemudahan kredit dan sumber-sumber
tertentu.

ii) Salinan penyata kedudukan kewangan syarikat.

iii) **Salinan Sijil Pendaftaran dari Pusat Khidmat Kontrak
(SPKK)

iv) **Salinan Sijil Pendaftaran dari Lembaga Pembangunan
Industri Pembinaan Malaysia (CIDB)

V) **Salinan Sijil Kementerian Kewangan Malaysia (KKM)\
vi) **Salinan Sijil Pengiktirafan Pendaftaran Syarikat
Bumiputera,

vii) Carta struktur organisasi syarikat / projek meliputi
kakitangan pengurusan syarikat dan pengurusan tapak.

viii) Senarai kakitangan / buruh syarikat.

ix) Senarai nama-nama syarikat pembekal bahan-bahan
binaan yang berkaitan.

X) Senarai nama sub-kontraktor (jika ada)
SCHEDULE OF RATES

Pastikan semua kadar-kadar harga diisi dan pastikan unitnya

14
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TANDAKAN JIKA
BIL PERKARA TINDAKAN TELAH DI
AMBIL

6. KESEMPURNAAN DOKUMEN SEBUTHARGA

) Sila semak Dokumen Sebutharga anda dengan
Dokumen Sebutharga di meja yang dipamerkan bagi
menentukan supaya tidak ada mukasurat yang
tertinggal (missing pages) atau diberi lebih darj yang
sepatutnya (duplication of pages)

ii) Pastikan Dokumen Sebutharga anda yang dikembalikan

adalah sama seperti yang asal iaitu tiada dokumen yang
diceraikan.

Tandatangan Pemborong
Nama

Syarikat

5



